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15762065 Graham - Archer City 69 | City of Graham, Replace existing wood pole H-frames with Two (2) new single-circuit, 12/1/2021 12/31/2021 266,076 253,850 0 69 ha 0.4 4/0 ACSS Concrete H- 100 0.4 ha ha 25.101(c)(5)XB)
2 kv Young County concrete H-frame tangent structures (Str. 36/7 & 36/8). frames
17765164 Norwood - Denton Drive City of Dallas, Replace 3/8" shield wire with OPGW on the Norwood - Denton Drive 138 kV 4/20/2020 6/10/2020 6/10/2020 318,270 318,270 575,796 80.9% 100 138 138 39 OPGW Steel Poles 100 39 na na 25.101(c)(5)B) Variance is due to inclement weather
3 138 kV: Install OPGW Dallas County Transmission Line. and associated access costs.
18T64006 |Flat Branch (LaTexo) 138| Houston County Install a new 138 kV point of interconnection for Houston County Electric 5/1/2018 10/30/2020 10/30/2020 800,000 726,000 100 138 ha 0.1 795 kemil Steel Poles 100 ha 100 0.1 25.101(c)(5)A)
(R6087) kv POI (HCEC) to their existing Latex 138 kV Substation on the Lufkin Switch - ACSR
Crockett 138 kV Line. HCEC has requested to switch grids. They are
currently in SPP and wish to switch to ERCOT. Install three line
4 sectionalizing switches.
0PT37192 Rivercrest Switch - City of Sulphur This is a CMPC Project that covers the cost to rebuild a section of the 71132020 712312020 712312020 681,893 681,893 700,310 2.7% 100 138 ha 0.1 336.4 kemil Steel H- 100 na ha ha 25.101(c)(5)XB)
Sulphur Springs East Tap| Springs, Hopkins Rivercrest Switch - Sulphur Springs East Tap 138 kV Line in Hopkins ACSR Frames
138 kV Line : CMPC Line County County. The section is 0.1 miles of single-circuit wood H-Frames.
5 Hardening
OPT37196 Eskota Switch - City of Sweetwater,| Relocate and replace 4 structures across Interstate 20 for CMPC System 8/10/2020 9/30/2020 09/30/20 710,393 1,325,477 100 69 ha 0.1 ACSR 4/0 Concrete 50 0.1 ha ha 25.101(c)(5)XB)
0PT41818 |Sweetwater Creek POI 69| County of Nolan Hardening Monopole,
kV Line Wood
6 Monopole
0PT37389 DFW D West- DFWE Tarrant County |Install 1.4 mile of UG fiber from DFW D West to DFW E East on the Liggett -| 12/3/2018 12/10/2020 12/10/2020 565,552 565,552 100 0 0 1.4 ADSS Fiber UG ha 1.1 30 0.3 25.101(c)(5)XB)
East UG Fiber Installation Euless 138 kV Line.
7
16762099  [Structure 4/5 - North Main| City of Fort Worth, Rebuild the structure 4/5 - North Main Switch (West Ckt) section of the 2/4/2019 12/18/2020 12/18/2020 3,840,000 3,840,000 100 69/138 138 2.1 959.6 kemil Steel Poles Varies 2.1 ha ha 25.101(c)(5)XB)
0PT41013 Switch (West) 138 kV Tarrant County | Saginaw - Denton Ave - North Main Switch 138 kV line. The project consists ACSS/TW
(M5245) Line of rebuilding the West circuit of the 2.1 mile line from structure 4/5 -
Heritage. The rebuilt line will support 959.6 kemil ACSS/TW conductor on
8 double-circuit steel monopole structures.
18T62003  [Structure 4/5 - North Main| City of Fort Worth, |Rebuild the structure 4/5 - North Main Switch (East Ckt) section of the North 2/4/2019 6/10/2020 6/10/2020 1,040,000 1,040,000 890,633 -14.4% 100 69/138 138 2.1 959.6 kemil Steel Poles Varies 2.1 na na 25.101(c)(5)XB)
(M5245) Switch (East) 138 kV Line| Tarrant County Main Switch - Richland Hills 138 kV line. The project consists of rebuilding ACSS/TW
the West circuit of the 2.1 mile line from structure 4/5 - North Main Switch.
The rebuilt line will support 959.6 kemil ACSS/TW conductor on double-
9 circuit steel monopole structures.
0PT04374 Wink - Notrees Sw 138 City of Wink, Rebuild the 27.8-mile Wink Sw. Sta. - No Trees Sw. Sta. 138 kV Line using 5/3/2019 9/1/2020 9/12/2020 36,735,998 37,590,846 100 138 ha 27.8 1926.9 Steel Poles 50 27.8 ha ha 25.101(c)(5)XB)
0PT38764 kV Line: Rebuild Winkler County a conductor rated 2569 A or greater. Use double-circuit 138 kV structures ACSS/TW/HS
0PT40259 with one circuit in place. Upgrade all line terminal and associated equipment]
0PT39330 to meet or exceed 2000 A and removal conductor and structures.
0PT39738
10| (R84063)
19T65004 Tri Corner Switch - Cities of Lancaster | Reconductor 11.5 miles from Tri Corner Switch — Watermill Switch 345 kv 2/412019 6/30/2020 6/30/2020 10,189,806 10,189,806 21,162,068 107.7% 100 345 na 115 (2) 959.6 kemil | Steel Towers 165 115 na na 25.101(c)(5)B) Variance is due to scope change,
(M4226) Watermill Switch 345 kV | and Seagoville, South circuit. ACSS/TW - inclement weather, and additional
Line: Reconductor Dallas County Bundle access cost.
Suwannee
11
0PT37248 Benbrook Junction - City of Benbrook, Upgrade the 8 miles, Benbrook Junction to Rocky Creek portion of the 9/3/2019 12/14/2020 12/14/2020 13,720,449 13,720,449 100 345 345 8.0 (2) 1590 kemil | Steel Poles 100 8.0 ha ha 25.101(c)(5)XB)
18780028 Rocky Creek Sw HT Tarrant County Mitchell Bend - Rocky Creek 345 kV Line for High Temperature operation. ACSS
12 (R1736) Upgrade
18T62005 | Structure 4/5 - Springdale| City of Fort Worth, | Rebuild the structure 4/5 - Springdale (South Ckt) section of the North Main 2/18/2019 6/10/2020 6/10/2020 690,000 690,000 1,176,839 70.6% 100 69/138 138 26 959.6 kemil Steel Poles Varies 26 na na 25.101(c)(5)B) | Variance is due to an increase in labor
(M5245) (South) 138 kV Line Tarrant County Switch - Richland Hills 138 kV line. The project consists of rebuilding the ACSS/TW and material cost.
South circuit of the 2.6 mile line from structure 4/5 - Springdale.
13
16762072 |Saginaw - North Main 138] City of Fort Worth, | Build a cut in to Oncor North Main Sub on the Saginaw - North Main 138 kV 3/19/2019 4/1/2021 41172021 697,037 697,037 100 138 ha 0.1 959.6 kemil Steel Poles 50 0.1 ha ha 25.101(c)(5)A)
(M5161) kV Line: Cutinto new Tarrant County Line. The Interconnect will be between the existing Heritage Sub and the ACSS/TW
14 North Main Sub new North Main Sub.
16762077 Connect North Main Sub | City of Fort Worth, |Connect the North Main Sub to North Main Switch on the Randol Mill - North 3/19/2019 6/29/2020 6/29/2020 659,044 1,057,827 945,482 -10.6% 100 138 na 0.3 959.6 kemil Steel Poles 50 0.3 ha ha 25.101(c)(5)A)
(M5161) To North Main Switch Tarrant County Main 138 kV Line. The initial line will be between the existing North Main ACSS/TW
15 Switch and the new North Main Sub.
0PT38341 Killeen Park Street 138 [ City of Killeen, Bell| Add a second circuit to the existing Killeen Park St. 138 kv Tap Line from 6/3/2019 11/13/2020 11/13/2020 1,800,000 1,950,000 100 138 138 1.2 1-959.6 Steel Poles ha 1 ha 1 25.101(c)(5)(C)
(R712) kV Line: Modifications to County structure 2C/6 A to structure 1/5 A. ACSS/TW/HS
16 Serve Battalion POD
0PT37287 Valley Switch - Paris Fannin County Rebuild and raise the Valley — Paris 345 kV line at the request of the North 9/25/2019 6/15/2020 6/15/2020 18,300,000 20,500,000 21,718,071 5.9% 100 345 na 12.8 (2) 1926.9 Steel Poles 150 6.4 ha ha 25.101(c)(5XE)
Switch 345 kV Line: Texas Municipal Water District in order to accommodate the proposed ACSS/TW/HS
Relocate for the Lower Lower Bois d'Arc Creek Reservoir. Bundled
Bois d'Arc Creek
17 Reservoir
0PT37288 Valley Switch - Paris Fannin County Rebuild and raise the Valley — Paris 138 kV line at the request of the North 9/18/2019 71172020 71172020 7,200,000 8,750,000 9,102,958 4.0% 100 138 na 6.6 1926.9 Steel Poles 100 6.6 ha ha 25.101(c)(5XE)
Switch 138 kV Line: Texas Municipal Water District in order to accommodate the proposed ACSS/TW/HS
Relocate for the Lower Lower Bois d’Arc Creek Reservoir.
Bois d'Arc Creek
18 Reservoir
0PT04154 Arco (DME) Switch - City of Denton, | Cut-in approximately 0.7 miles of the Arco (DME) Switch - Collin Switch 138 10/2/2020 12/31/2020 12/31/2020 2,129,112 526,108 100 138 138 0.2 1926.9 Steel 70 0.1 ha ha 25.101(c)(5)A)
0PT39028 |Collin Switch 138 kV Line:| Denton County kV line to establish Blagg Sub. ACSS/TW Monopoles
Establish Blagg Sub
19
0PT38731 Falcon Seaboard Switch- | City of Big Springs, | Rebuild a section from Falcon Seaboard Switch to Midland East Substation 212212020 11/2/2020 11/2/2020 820,852 1,307,097 100 345 ha 0.2 (2) 795 ACSR | Steel Towers 150 0.2 ha ha 25.101(c)(5)XB)
0PT39093 | Midland East Sub 345 kV| Howard County 345 kV Line by replacing two lattice H frames with two dead-end towers.
Line: Hardening 44/5 &
20 44/4
0PT37683 Lake Creek Switch - City of Hallsburg, Cut in the Lake Hall Switch (Prairie Hill Wind Interconnect) into the Lake 11/21/2019 9/2/2020 9/2/2020 849,108 1,008,746 100 345 ha 0.1 959.6 kemil Lattice Steel 170 0.1 ha ha 25.101(c)(5)A)
(R6103) Tradinghouse Switch | McLennan County Creek Sw. - Tradinghouse Sw. (East) 345 kV Line. ACSS/TW/HS Towers
(East Ckt) 345 kV Line:
21 Lake Hall Sw. Line Work
0PT04098 Roanoke to Coppell City of Grapevine, Separate and terminate the Roanoke Switch - Euless 138 kV Line to 10/15/2021 11/122021 400,262 907,000 0 138 138 0.1 1926.9 Steel Poles Varies 0.1 Varies ha 25.101(c)(5)XB)
(M3211) (BEC) 138 kV Line: Cut-In| Tarrant County establish the new Vineyard Switch. ACSS/TW
at Vineyard Switch (VWest)
22
0PT38380 Tyler West Sub - Tyler |Tyler, Smith County| The Tyler West - Tyler Switch 138 kV line will be upgraded and hardened to 9/16/2019 12/30/2020 12/30/2020 1,251,986 2,147,671 100 138 138 53 795 kemil 26/7 | Steel Towers, | varies ha varies ha 25.101(c)(5)XB)
0PT39448 Switch 138kV Line: prepare the idle line to be energized. ACSR Drake Wood H-
(R6071) Upgrade Frames,
Concrete H-
Frames, and
Steel
23 Monopoles
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0PT04329 Installation for Canyon City of Dunn, Installation with new single-circuit, steel monopole dead end structures. The 712212021 511212022 1,412,752 1,483,494 55 ha 138 0.3 959 ACSSITW Steel ha ha ha ha 25.101(c)(5)A)
(R8444) Wind POI, Scurry County|  Scurry County installation is at the request of the Canyon Wind. Suwannee Monopole
South Switch-Canyon Structures
Wind 138 kV Line
24
0PT38450 Kirkland Park Sub - Ti City of Dallas, Replace the 3/8" EHS shield wire with OPGW on the Kirkland Park - 3/29/2021 4/16/2021 4/16/2021 514,856 514,856 100 138 ha 21 OPGW Steel 100 2.1 ha ha 25.101(c)(5)A)
Sub 138 kV Line: Replace| Dallas County Schroeder Road section of the Kirkland Park Sub - Tl Sub 138 kV Line. Monopoles
3/8 Edhs Shield Wire
25
0PT38448 Krum Tap Switch - City of Gainesville, This project interconnects the Rippey Solar on the Krum Tap Sw - 41712020 11/6/2020 11/6/2020 1,155,000 100 138 138 0.3 1926.9 kemil | Steel Poles 100 0.3 ha ha 25.101(c)(5)A)
(M5289) Gainesville Sub 138 kv Cooke County Gainesville Sub 138 kV Line at the Ray Roberts Switch. ACSS/TW
Line: Rippey Solar
26 Interconnect
0PT37229 Roanoke Switch - City of Fort Worth, | Retermination of double-circuit (Roanoke/Euless) 138 kV line connecting to 5/5/2020 12/16/2020 12/16/2020 958,558 958,558 100 138 138 0.1 2-959.6 kemil | Steel Poles ha ha ha ha 25.101(c)(5)XB)
(M5277) Saginaw Switch 138 kV Tarrant County new Deen Sw. ACSS/TW
Line: Reterminate to
27 Deen Switch
0PT37237 |Handley Switch - Saginaw| City of Fort Worth, Retermination of double-circuit (Handley) 138 kV line connecting to new 5/7/2020 12/16/2020 12/16/2020 943,604 943,604 100 138 138 0.1 2-959.6 kemil | Steel Poles ha ha ha ha 25.101(c)(5)XB)
(M5277) Switch 138 kV Line: Tarrant County Deen Sw. ACSS/TW
Reterminate to Deen
28 Switch
0PT37236 Hicks Switch - Saginaw | City of Fort Worth, | Retermination of double-circuit (Hicks) 138 kV line connecting to new Deen 4/10/2020 12/16/2020 12/16/2020 1,387,626 1,387,627 100 138 138 0.3 2-959.6 kemil | Steel Poles ha ha ha ha 25.101(c)(5)XB)
(M5277) Switch 138 kV Line: Tarrant County Sw. ACSS/TW
Reterminate to Deen
29 Switch
0PT37238 Eagle Mountain Switch - | City of Fort Worth, | Retermination of double-circuit (Eagle Mtn.) 138 kV line connecting to hew 5/5/2020 12/16/2020 12/16/2020 1,387,626 1,387,627 100 138 138 0.3 2-959.6 kemil | Steel Poles ha ha ha ha 25.101(c)(5)XB)
(M5277) Saginaw Switch 138 kV | Tarrant County Deen Sw. ACSSTW
Line: Reterminate to
30 Deen Switch
0PT37235 North Main Switch - City of Fort Worth, Retermination of double-circuit (N. Main) 138 kV line connecting to new 4/10/2020 1/22/2021 112212021 810,689 810,689 100 138 138 0.2 2-959.6 kemil | Steel Poles ha ha ha ha 25.101(c)(5)XB)
(M5277) Saginaw Switch 138 kV Tarrant County Deen Sw. ACSS/TW
Line: Reterminate to
31 Deen Switch
0PT40107 Lake Creek Switch - City of Waco, Rebuild of 2.2 mile 138 kV Line of single-circuit wooden h-frame structures 9/10/2020 12/3/2020 12/3/2020 4,450,342 100 138 138 22 1926.9 kemil | Steel Poles 100 22 ha ha 25.101(c)(5)XB)
(R470) Waco East Switch 138 kV| McLennan County to steel monopoles ACSS/TW
Line: Rebuild Waco
LaSalle Sub - Structure
32 1/9 section
18762020 Springdale - Richland | City of Fort Worth, |Rebuild the Springdale - Richland Hills (South Ckt) section of the North Main| 6/16/2020 12/18/2020 12/18/2020 1,057,479 100 69/138 138 3.7 959.6 kemil Steel Poles Varies 3.7 ha ha 25.101(c)(5)XB) Costs updated to include associated
0PT39481 Hills (South Ckt) 138 kV | Tarrant County Switch - Richland Hills 138 kV line. The project consists of rebuilding the ACSS/TW ROW estimates.
33 (M5245) Line South circuit of the 3.7 mile line from Str 3/6 S-7/3 S.
0PT39620 Spraberry Switch - City of Midland, | Provide a 138 kV point-of-delivery (POD) on the Spraberry Switch - Midland 411712020 6/24/2020 6/24/2020 2,436,280 2,614,231 7.3% 100 138 na 0.9 1926.9 Steel Poles na na 70 0.9 25.101(c)(5)A)
(R8478) Midland East 138 kV Line| Midland County |East 138 kV line. The POD will be located approximately 2.0 miles southeas ACSS/TW
34 : Cloverdale POD of the Midland East Substation.
0PT40457 Brown - Grady 138 kV Martin County Establish a point of delivery by establishing Lenorah Switch on the Brown - 4/2/2020 6/8/2020 6/8/2020 1,950,000 1,800,557 -1.7% 100 138 138 0.3 1-1926.9 kemil Steel 70 na 70 0.3 25.101(c)(5)(A)
0PT40948 Line: Lenorah POD Grady 138 kV transmission line. Remove concrete poles on the Brown - ACSS/TW Monopoles
35 (R8525) Grady 138 kV Line to accommodate the new Lenorah POD.
0PT39135 Yucca Drive Switch-Holt | City of Goldsmith, Looping the Holt Sw-Yucca Drive Sw 138 kV Line into the Turnbaugh 2/18/2020 6/15/2020 6/15/2020 1,800,000 100 138 ha 1.0 1926.9 Steel 75 1.0 ha ha 25.101(c)(5)A)
(R8477) Switch 138 kV Line: Loop Ector County Corner Switching Station ACSSTW Monopoles
into Turnbaugh Corner
36 Switch
0PT39137 [Turnbaugh Corner Switch] City of Goldsmith, Establish a new transmission line from Tumbaugh Corner Switch to the 2/13/2020 6/1/2020 6/1/2020 800,000 499,036 -37.6% 100 138 ha 02 795 ACSR Steel 75 02 na na 25.101(c)(5)(A)
(R8477) Holt Switch 138 kV Line: Ector County customer owned Oxy Goldsmith Substation Monopoles
Loop into Turnbaugh
Corner Switch
37
0PT41051 Eskota Switch - Morgan | City of Sweetwater, Replace 2 H-Frame structures and remove 1 H-Frame structure. 812712020 9/30/2020 9/30/2020 453,091 100 138 ha 0.1 795 ACSR Steel, 70 0.1 ha ha 25.101(c)(5)XB) Costs updated to include associated
0PT41482 |Creek Switch 138 kV Line| County of Nolan Monopoles ROW estimates.
: Structure Replacements
38
OPT40946 | Comanche Switch - Corn Comanche/ Replace insulators on the Comanche - Corn Trail 345 kV Line. 3/10/2020 6/23/2020 6/23/2020 467,396 786,265 68.2% 100 345 345 77 2 - 1590 kemil | Steel Lattice 160 77 na na 25.101(c)(5)B) | Cost variance is due to an increase in
Trail Switch 345 kV Line: | Comanche County ACSR Falcon Towers labor costs outside of Oncor’s control.
CMPC Insulator
39 Replacement
0PT04105 |Vineyard Switch - Coppell| City of Grapevine, | Disconnect the Grapevine Junction - Coppell line section and extend to the 71142021 11/122021 6,648,486 18 138 138 1.5 1926.9 Steel Poles Varies 0.5 Varies 1.0 25.101(c)(5)A)
(M3211) 138kV Line: Disconnect Tarrant County new Vineyard Switch ACSSTW
and Rebuild Vineyard
Switch to McKamy Tap
40
0PT39936 Relocation for Bremond | City of Bremond, | Relocation with new double circuit, steel lattice tower dead end and tangent 8/22/2020 11/7/2020 11/7/2020 1,050,259 100 345 ha 0.8 1590 ACSR | Steel Lattice 230 0.8 230 0.4 25.101(c)(5)(D) Structure relocation is at the request of
Mine, Lake Creek-Jewett-| Robertson County structures. Falcon Structures Luminant and is 100% reimbursable by
41 Twin Oak 345KV Line (Bundled) Luminant.
O0PT40403 Commerce — Bonham Fannin County Establish the point of interconnection to Rayburn Electric Cooperative’s 4/1/2020 6/22/2020 6/22/2020 1,147,132 1,382,790 20.5% 100 138 na 0.3 795 ACSR Steel Poles/ 100 0.3 120 na 25.101(c)(5)(A) Variance is due to inclement weather
0PT40911 138 kV Line: Loring POI Vinson substation for the Lower Bois d’Arc Creek Water Treatment Plant on H-frame and asscciated access costs.
(R4101) for Rayburn Lower Bois the Commerce - Bonham 138 kV transmission line. Switch
d'Arc Water Treatment
42 Plant
0PT40198 Greenville Ave SW - City of Dallas, Replace the two existing 1000 gallon pumping plants at Greenville Ave SW 2/28/2020 6/23/2020 6/23/2020 663,176 699,133 5.4% 100 138 ha na 600 CU HPFF | Underground na na na na 25.101(c)(5)B)
Matilda Sub 138 kV Line ;| Dallas County with newer refurbished Schroeder 4500 gallon pumping plant. Transmission
Pumping Plant Line
43 Replacement
0PT40216 Polk St. Sub - Polk City of Dallas, Replace the 138 kV Underground Transmission Terminations at Polk ST. 10/12/2020 11/6/2020 11/6/2020 715,000 100 138 ha ha 600 CU HPFF | Underground ha ha ha ha 25.101(c)(5)XB)
Terminal 138 kV Line: Dallas County SUB and Polk Terminal SUB Transmission
44 Replace Terminations Line
0PT40602 Canton Switch - Canton | Van Zandt County | This is a CMPC project to replace STR's 1/1, 1/2, and 1/3 with (1) one steel 4/20/2020 6/1/2020 6/1/2020 325,000 285,939 -12.0% 100 138 ha 0.3 336 kemil Steel Poles 100 ha ha ha 25.101(c)(5)XB)
Sub 138 kV Line : dead-end pole and (1) one steel or concrete tangent pole. ACSR
45 Replace STR's 1/1 - 1/3
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0PT40610 |Edgemere Sub - Bandera| City of Dallas, Replace existing terminations at Edgemere Terminal and Bandera Sub. 10/23/2020 11/7/2020 11/7/2020 736,000 100 138 ha ha 900 kemil Alu | Underground ha ha ha ha 25.101(c)(5)XB)
Sub 138 kV Line : Dallas County Okonite Cable | Transmission
Terminations Line
46 Replacement
0PT39783 Everman - Mansfield 138 | City of Kennedale, To build the 0.8 mile 138 kV line extension in the Everman Switch - 5/7/2019 6/19/2020 06/19/20 2,368,188 2,989,080 26.2% 100 138 ha 0.8 1926.9 kemil | Steel Poles 100 0.8 na na 25.101(c)(5)(A) Variance is due to inclement weather
(M5294) kV line Tarrant County | Mansfield 138 kV line from existing structure 2/7 to the new Kennedale 138 ACSS/TW and associated access costs.
kV terminals. This line will utilize steel monopole construction, seven (7)
dead-end structures and four (4) tangent structures with anchor bolted
47 foundations.
0PT39270 China Lake Sub - Ward County Line work associated with establish China Lake Substation 4/8/2020 6/23/2020 6/23/2020 1,200,000 816,374 -32.0% 100 138 na 0.3 959.6 kemil Steel na na 100 0.3 25.101(c)(5)A)
(R8497) Sandstone SW (TNMP) ACSS/TW Monopoles
138 kV Line: Establishing Suwannee
China Lake Sub
48
0PT40957 Norwood - E Levee 138 City of Dallas, This project is associated with establishing Harry Hines Substation by 9/28/2020 12/28/2020 12/28/2020 1,329,601 100 138 ha 0.3 1926.9 kemil | Steel Poles 50 0.3 100 0.2 25.101(c)(5)A)
kV Line: Harry Hines Sub| Dallas County connecting the Norwood - East Levee 138 kV Line. ACSS/TW
49 Cutin Cumberland
0PT40413 Carrollton East — City of Farmers | Rebuild the 2.9 mile section of the Carrollton East - Renner Sw/Northaven 3/29/2020 3/1/2021 3/1/2021 11,739,544 100 138 ha 29 1926.9 kemil | Steel Poles 100 2.9 ha ha 25.101(c)(5)XB)
(M4232) Renner/Northaven 138kV Branch, Sw 138 kV Line from Carrollton East — Farmers Branch Gillis using ACSS/TW
Line: Rebuild Carroliton Dallas County conductor greater than 1928A. Cumberland
East — Farmers Branch
50 Gillis
0PT40246 Eagle Mountain Switch - | City of Fort Worth, |Reterminate the Eagle Mountain - Weatherford Switch 138 kV line at its ne: 4/9/2020 6/20/2020 6/20/2020 805,441 507,793 -37.0% 100 138 na 0.1 1926.9 kemil | Steel Poles 150 0.2 ha ha 25.101(c)(5)A)
Weatherford Switch 138 [ Tarrant County terminal location at Azle sub ACSS/TW
kV Line : Reconfigure Cumberland
Azle Sub Termination
51 Point
0PT39965 |[Corsicana Sub - Hillsboro| City of Hillsboro, | Relocate and replace 2 structures across |-35 for CMPC System Hardening 5/18/2020 6/1/2020 6/1/2020 450,000 451,306 0.3% 100 69 ha 0.1 3/0 ACSR Steel Poles 50 02 na na 25.101(c)(5)B)
Sub 69 kV Line : CMPC Hill County Pigeon
Line Hardening (Str. 3/13
52 & 3/14)
0PT40209 Sherry Switch - Fish City of Grand Line work associated to connecting the Lakecrest 138 kV Substation 4/6/2020 10/6/2020 10/6/2020 650,000 100 138 ha 0.2 2-959.6 kemil| Steel Poles 150 0.2 ha ha 25.101(c)(5)A)
(M4295) Creek Switch 138 kv Prairie, Dallas adjacent to the Fish Creek 138/69 kv Switch. ACSS/TW/HS
Line: Lakecrest Sub Cut- County Suwannee
53 In
17762174 Hilltop-White Settlement City of Install a 69 kv POI for the Sylvan (BEC) Substation located in the Hilltop — 4/20/2020 6/1/2020 6/1/2020 1,200,000 1,541,336 28.4% 100 69 ha 1.3 2-4/0 ACSR Steel and 175 1.3 na na 25.101(c)(5)(A) Variance is due to scope change and
(M5276) 69 kV Line: Sylvan 69 kV Weatherford, White Settlement 69 kV Line. Penguin Concrete an increase in both labor and material
54 POl (BEC) Parker County Poles costs.
0PT39822 Chisholm Grid - Hicks | City of Fort Worth, | Provide a 138 KV Interconnection for Chisholm Grid LLC Merchant Plant 2/18/2020 12/15/2020 12/15/2020 910,100 100 138 ha 0.2 959.6 kemil Steel Poles ha ha 70 0.2 25.101(c)(5)A)
0PT39909 Switch 138 kV Line: Tarrant County (MP). ACSS/TW/HS
0PT39910 Provide a 138 kV POI for Suwannee
(M5295) Chisholm Grid LLC
55 Merchant Plant (MP)
0PT41139 Crown Rd - Las Colinas City of Dallas, |This is an erosion control project that will mitigate the damage caused to Lag 712412020 12/1/2020 12/1/2020 2,093,742 100 138 ha ha ha ha ha ha ha ha 25.101(c)(5)XB) Costs updated to include associated
0PT42208 138 kV Line: CMPC Dallas County Colinas Sub and structure 2/3 by a catastrophic slope failure. The project ROW estimates.
0PT42644 Erosion Control will entail installing a seacant pile wall to prevent future movement of the soi
56 and re-grading to control the surface erosion.
18T64121 Athens Switch - Tyler | City of Tyler, Smith| Reterminate the Athens Switch - Tyler VWest 69 kV Line into Tyler Switch 212112020 12/18/2020 12/18/2020 852,000 100 69 ha 0.1 4/0 ACSR and Steel 100 0.1 ha ha 25.101(c)(5)XB)
(R6073) West 69 kV Line: County utilizing one new single circuit three pole structure. Also construct a bypass 2/0 ACSR Monopoles
Retermination at Tyler around Tyler Switch in order to construct the new Tyler Switch. Penguin
57 Switch
0PT40117 Odessa EHV Switch - | City of Monahans, | Rebuild a 2.3 mile section of the Odessa EHV - Monahans - Wolf Switch 3/9/2020 712312020 712312020 2,000,000 100 138 ha 23 2-1926.9 Steel Poles 75 23 ha ha 25.101(c)(5)XB)
(R8356) Wolf Switch 138 kV Line Ward County 138 kV Line to accommodate the Odessa EHV/Moss-Wolf section of the kemil
: Rebuild Section Odessa EHV/Moss - Riverton 345 kV Line. ACSS/TW/HS
58 Cumberland
0PT40715 |Austin Ranch Sub - Josey| City of The Colony,| Constructa 138 kV line from Austin Ranch Substation to establish Josey 8/7/2021 11/15/2021 615,867 34 138 ha 0.1 959.6 kemil Steel Dead ha ha 100 0.1 25.101(c)(5)A)
(M3092) Sub (BEPC): Construct Denton County Substation ACSS/TW/HS ends
59 Line Suwannee
0PT40707 Yucca Drive Switch - City of Monahans, | Cut-in the Yucca Drive Switch - Wink Sub 69 kV Line to establish the new 4/20/2020 6/30/2020 6/30/2020 191,378 73,321 -61.7% 100 69 na 0.4 BUNDLED Wood H- 50 0.4 50 0.4 25.101(c)(5)A)
Wink Sub 69 kV Line : Ward County Dooley Substation (2X) 4/0 Frames
60 Dooley Sub Cut-in Penguin
0PT41116 Hood - DeCordova 138 | City of Granbury, Reterminate the existing Hood - DeCordova, Benbrook - DeCordova, 312212020 12/28/2020 12/28/2020 5,184,792 100 138/345 ha 25 959.6 kemil | Steel Towers 600 3.5 ha ha 25.101(c)(5)A)
OPT04037 kV Line Hood County Everman - DeCordova, Cleburne - DeCordova, Comanche Peak - ACSS/TW and Poles
0PT41115 DeCordova from the existing DeCordova Sw. Sta. to the new Carmichael Suwannee &
0PT41143 Bend Sw. Sta. 1926.9
0PT41149 ACSS/TW
61 (M5066) Cumberland
0PT41144 Carmichael - DeCordova | City of Granbury, | Connect the new Carmichael Bend Sw. Sta. to the DeCordova Sw. Station 9/3/2020 6/22/2021 6/22/2021 3,515,606 100 345 138 25 1590 kemil | Steel Towers 600 25 ha ha 25.101(c)(5)A)
0PT41151 138 kV Line Hood County and reterminate the Mitchell Bend - DeCordova line from the existing ACSR 54/19 and Poles
0PT41155 DeCordova Sw. Sta. to the new Carmichael Bend Sw. Sta. Falcon
(M5066) 959.6 kemil
ACSS/TW
62 Suwannee
0PT41215 Screwbean Tap - Culberson County Rebuild a portion of the Screwbean Tap - Screwbean Sub 138 kV line 10/14/2020 12/28/2020 12/28/2020 1,234,000 100 138 ha 0.8 1926.9 kemil | Steel Poles ha ha 150/ 100 0.8 25.101(c)(5)XB)
(R8465) Screwbean Sub 138 kV ACSS/TW/HS
63 Line: Rebuild 1/1 to 1/5 Cumberland
0PT39419 Valley Switch — Wolfe City, Fannin | Connect the Gober 138 kV Switch to the Bonham — Wolf City 138 kV line 10/5/2020 12/9/2020 12/9/2020 1,162,315 100 138 ha 0.1 795 MCM Steel poles 100 0.1 ha ha 25.101(c)(5)A)
(M5293) Commerce Switch 138 kV| County section of the Valley Switch — Commerce Switch 138 kV Line approximately ACSR
Line: Connect Gober 138 3.5 circuit miles from Wolfe City to establish a 138 kV point-of-
64 kV Switch interconnection (PQOI) for Coniglio Solar Generator.
0PT38203 Shipwreck Sub - Midkiff | Reagan County | Rebuild the 69 kV transmission line from Shipwreck Sub to Midkiff SWWas a 5/29/2020 11/10/2020 11/10/2020 13,695,453 100 69 138 20.6 959.6 kemil Steel 50 10.3 ha ha 25.101(c)(5)XB) Costs updated to include associated
0PT40990 Sw 138 kV Rebuild Upton County double circuit 138 kV transmission line on steel structures. ACSS Monopoles ROW estimates.
65 (R8462) Suwannee
0PT03963 Canton Switch - Elkton | City of Tyler, Smith Connect the new Tyler Switch station to the 138 kV Elkton Switch and 10/26/2020 12/9/2020 12/9/2020 242,113 100 138 ha 0.1 795 kemil 26/7 | Steel Poles 100 ha ha ha 25.101(c)(5)A)
(R6073) Switch 138 kV: County Canton Switch stations. ACSR Drake
Retermination at Tyler
66 Switch
0PT41322 |Tyler - Tyler West 138 kV:| City of Tyler, Smith| Connect the new Tyler 138 kV substation to the Tyler West Substation. 512512020 10/23/2020 10/23/2020 980,278 100 69 138 0.3 795 kemil 26/7 | Steel Poles varies ha ha ha 25.101(c)(5)A)
(R6071) Retermination at County ACSR Drake
67 Substations
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0PT41092 |Corn Trail Switch - Brown Comanche/ Replace insulators on the Corn Trail - Brown 345 kV Line. 312512020 11/15/2021 2,635,498 76 345 345 451 2-1590 kemil | Steel Lattice 160 451 ha ha 25.101(c)(5)XB)
Switch 345 kV Line: Comanche County ACSR Falcon Towers
CMPC Insulator
68 Replacement
0PT41134 DART Cotton Belt City of Addison, Relocation with hew double circuit, steel monopole dead end and tangent 212412021 6/1/2021 6/1/2021 1,629,745 100 138 ha 1.1 1926 Steel varies 0.5 ha ha 25.101(c)(5)(F) Relocation is at the request of the Dallas
Relocation Northaven Dallas County structures. ACSS/TW Monopole Area Rapid Transit (DART) and is 100%
Sw. Sta.-Renner Sw. Sta. Cumberland Structures reimbursable by the Dallas Area Rapid
69 138KV Line (Non-Bundled) Transit (DART).
0PT40515 |Gainesville North Switch -| City of Gainesville, Replace Structures 41/9 & 42/1 adjacent to I-35 in Gainesville, TX 4/1/2022 6/30/2022 0 138 ha 0.1 795 ACSR Concrete H- 100 0.1 ha ha 25.101(c)(5)XB)
Spring 138 KV Line : Cooke County consisting of existing single-circuit wooden H-frames with concrete H- Frame
System Hardening (str. frames.
70 41/9 & 42/1)
0PT38167 Plano West Sub- City of Richardson, | Retermination Line work on the Plano West Sub - Richardson East Sub 138 3/26/2020 12/1/2020 12/1/2020 455,000 100 138 ha 0.3 2-959.6 kemil Steel Pole 100 0.3 ha ha 25.101(c)(5)A) This is a 100% reimbursable project by
(M4178) Richardson East Sub 138 Collin County kV line. ACSS/TW Texas Instruments
kV Line: Retermination
line at Plano Switch
71
0PT41602 | Allen Switch- Plano West | City of Richardson, | Retermination Line work on the Allen Switch - Plano West Switch 138 kV 3/26/2020 12/1/2020 12/1/2020 556,000 100 138 ha 0.3 2-959.6 kemil Steel Pole 100 0.3 ha ha 25.101(c)(5)A) This is a 100% reimbursable project by
(M4178) Switch 138 kV Line: Collin County line. ACSS/TW Texas Instruments
72 Establish POD
OPT40577 Stone Creek Switch - | City of Gainesville, | Replace Structures 4/6 & 4/7 adjacent to |-35 in Gainesville, TX consisting 4/1/2022 6/30/2022 0 69 ha 0.3 1/0 ACSR Concrete H- 147 0.3 ha ha 25.101(c)(5)XB)
0PT41514 Gainesville Sub 69 kV Cooke County of existing single-circuit wooden H-frames with concrete H-frames. Frame
Line : Camp Howze Tap
MCPc Line Hardening
73 (str. 4/6 & 4/7)
0PT41233 Roanoke Switch - Euless | City of Grapevine, | Replace the existing shield wire on the 7/8 - Grapevine Ball Street section 11/122021 12/152021 495,463 0 138 138 1.8 1926.9 Steel Poles Varies 1.8 ha ha 25.101(c)(5)A)
(M3211) 138 kV Line: OPGW Tarrant County (1.8 miles) of the Roanoke Switch - Euless 138 kV Line with 0.546” OD 48 ACSS/TW
Replacement count OPGW. Additionally, Grapevine Junction will be reconfigured by re-
74 terminating the conductor from structure 15/10W to 15/10E.
17765200 West Levee - Norwood City of Dallas, Replace 3/8" shield wire with OPGW to the West Levee - Norwood 345 kV 5/2/2020 12/15/2020 12/15/2020 105,489 100 345 345 0.1 OPGW Steel Poles 150 0.1 ha ha 25.101(c)(5)XB)
75 345 kV: _Install OPGW Dallas County 0.1 miles 2 spans
0PT37449 Cedar Hill Sw - Sorcey | City of Cedar Hill, Upgrade the 2.6-mile Sorcey Road Sub to Cedar Hill Sw 138 kV line. 12/3/2020 6/10/2021 6/10/2021 9,690,000 100 138 ha 26 1926.9 kemil | Steel Poles 250 2.6 ha ha 25.101(c)(5)XB)
(M4131) Road Sub - Cedar Hill Dallas County ACSS/TW
Sub 138kV Line Rebuild Cumberland
76 (Phase 1)
0PT03990 Cedar Hill Sw - Sorcey | City of Cedar Hill, Upgrade the 1.7-mile Cedar Hill Sub to Sorcey Road Sub 138 KV line. 9/16/2021 12/15/2021 2,900,084 0 138 ha 1.7 1926.9 kemil | Steel Poles 250 1.7 ha ha 25.101(c)(5)XB)
(M4131) Road Sub - Cedar Hill Dallas County ACSS/TW
Sub 138kV Line Rebuild Cumberland
77 (Phase 2)
0PT03996 Cedar Hill Sw - Sorcey | City of Cedar Hill, Upgrade the 0.8-mile Duncanville South Loop 138 kV line. 9/13/2021 12/152021 2,449,729 0 138 ha 0.8 1926.9 kemil | Steel Poles 75 0.8 ha ha 25.101(c)(5)XB)
(M4131) Road Sub - Cedar Hill Dallas County ACSS/TW
Sub 138kV Line Rebuild Cumberland
78 (Phase 3)
0PT41582  |Krum West Switch - Anna| City of Era, Cook Line work associated with connecting the 345 kV Cedar Elm Switch 10/14/2020 12/14/2020 12/14/2020 1,940,000 100 345 ha 0.2 2-1926.9 kemil| Steel Poles 100 0.1 100 0.1 25.101(c)(5)A)
(M5313) Switch 345 kV Line: County ACSS/TW
Connect Cedar Elm 345 Cumberland
79 kV Switch
0PT39030 Temple Elm Creek Sub- | City of Tyler, Bell | Relocation of structure 33/16 on the North Temple - Belton 138 kV Line for 713012020 10/12/2020 10/12/2020 600,000 100 138 ha 0.0 2- 1590 ACSR Steel 100 0.0 ha ha 25.101(c)(5XE)
Belton Sub 138 kV Line : County BNSF Railway to accommodate railroad modifications. The existing Falcon Monopoles
80 Relocation for BNSF structure is a 150' DCSP tangent.
0PT40459 Riverton Switch - Tunstill| Reeves County Establish the point of delivery to BPX Energy’s Aspen substation on the 8/17/2020 12/2/2020 12722020 1,932,614 100 138 ha 02 959.6 kemil | Steel Poles & 70 ha 70 0.2 25.101(c)(5)A) Costs updated to include associated
0PT42382 POD 138 kV Line: Install Riverton Switch — Tunstill POD 138 kV transmission line. ACSS/TW/HS H-Frame ROW estimates.
(R8524) Roadrunner POD for BP's Suwannee Switch
81 Aspen
0PT39453 Midessa South Switch - Midland County Establish the point of delivery to Diamondback's Spanish Trails substation 8/7/2020 12/2/2020 12722020 505,000 100 138 ha ha 1590 kemil | Steel Poles & 75 ha ha ha 25.101(c)(5)A)
(R8521) Midland Airport Sub 138 on the Midessa South Switch — Midland Airport 138 kV transmission line. ACSR Falcon H-Frame
kV Line: Install Nobles Switch
POD for Diamondback's
82 Spanish Trails Sub
0PT39979 |SL Brown - Grady 138 kv|  Martin County Establish the point of delivery to Endeavor Energy’s Olympus substation on 8/14/2020 12/9/2020 12/9/2020 2,053,000 100 138 ha 0.2 1926.9 kemil | Steel Poles & 70 ha 100 0.2 25.101(c)(5)A)
0PT41106 Line: Oceanic POD for the Brown - Grady 138 kV transmission line. ACSS/TW H-Frame
(R8533) Endeavor's Olympus Sub Cumberland Switch
83
0PT40386 |SL Brown - Grady 138 kv|  Martin County Establish the point of delivery to Diamondback’'s Cobra substation on the 8/16/2020 10/7/2020 10/7/2020 2,545,000 100 138 ha 0.4 1926.9 kemil | Steel Poles & 70 ha 100 0.4 25.101(c)(5)A)
0PT41330 Line : Install Red Salt Brown - Grady 138 KV transmission line. ACSS/TW H-Frame
(R8537) POD For Diamondback Cumberland Switch
84 Cobra
0PT39402 Spraberry Switch - Midland County Establish a point of delivery to Centurion Pipeline, LLC on the Spraberry - 9/22/2020 12/9/2020 12/9/2020 1,733,385 100 138 ha 0.2 1926.9 kemil | Steel Poles & 50 ha 100 0.2 25.101(c)(5)A)
(R8536) Midland East Sub 138 kv Midland East 138 kV line. ACSS/TW H-Frame
Line: Fairgrounds POD Cumberland Switch
for Centurion's Midland
85 Tank Farm
0PT39833 LCRA Crane — Crane Upton County Establish the point of delivery from LCRA’s Motorman Switch to Concho’s 211412022 3/18/2022 - 0 138 ha 0.1 1926.9 kemil | Steel Poles & ha ha 100 0.1 25.101(c)(5)A)
(R8540) East 138 kV Line : Chickadee Neal on the Crane — Crane East 138 kV (LCRA) transmission ACSS/TW H-Frame
Manning (Hazel) POD for line. Cumberland Switch
Concho Chickadee Neal
via LCRA Motorman
86 Switch
18T64017 |Salado - Round Rock 138 Bell County This project will cover the cost to cut-in the Salado - Round Rock 138 kV 713112020 12/1/2020 12/1/2020 949,748 100 69/138 138 0.2 1926.9 kemil | Steel Poles 100 0.2 ha ha 25.101(c)(5)A)
kV Line: cut-in to line to establish the new Salado South Substation. ACSS/TW
establish Salado South Cumberland
87 Substation
18764094 Jewett Switch - Crockett City of Jewett Rebuild the 7.2 mile section from Jewett Switch to Centerville Substation of 9/8/2019 12/14/2020 12/14/2020 15,454,717 100 138 138 7.2 959.6 kemil Steel Poles 100 7.2 ha ha 25.101(c)(5)XB) Costs updated to include associated
0PT37434 138 kV Line: Rebuild Vicinity, Jewett the Jewett - Crockett 138 kV Line, using double-circuit structures with one ACSS/TW ROW estimates.
(R6061) Jewett Switch to County circuit in place.
88 Centerville Sub
0PT39859 Hillsboro Sub - Elm Mott Hill County Replace damaged tower 107 on the Hillsboro - Elm Mott 69 kV line. 4/28/2020 6/1/2020 6/1/2020 119,314 157,083 31.7% 100 69 69 0.10 1/0 MCM Cu | Steel Lattice 70 0.10 na na 25.101(c)(5)B) | Variance is due to an increase in labor
Sub 69 kV Line : Tower Tower and material cost.
89 Replacement
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0PT41539 Owl Hills Sub - Tunstill Culberson and Install second circuit to the Owl Hills - Tunstill POD 138 kV Line. 212412020 11/19/2021 10,258,859 99 138 ha 18.5 1926.9 kemil | Steel Poles 70 185 ha ha 25.101(c)(5)(C) Second circuit to the 48582 Owl Hills -
(R8526) POD 138 kV Line : Install| Reeves Counties ACSS/TW Tunstill POD 138 kV Line CCN.
90 Second Circuit
0PT41577 Saginaw Switch - Haltom City, Damaged leg extension on structure 03/04 on the Saginaw Switch - 9/22/2020 12/1/2020 12/1/2020 273,254 100 138 ha 0.1 1926.9 kemil | Concrete Pole 125 0.1 ha ha 25.101(c)(5)XB)
Roanoke Switch 138 KV [ Tarrant County Roanoke Switch 138 kV line. The scope entails replacing the existing ACSS/TW
Line : Tower structure with a double circuit concrete tangent pole.
91 Replacement
0PT38110 Everman Switch - Venus | City of Everman, |Reterminate the Everman Switch - Venus Switch 345 kV Line from Everman| 8/26/2021 3/31/2022 6,350,000 1 345 ha 0.3 2-959.6 kemil | Steel Tower 150 0.1 150 0.2 25.101(c)(5)A)
(M5278) Switch 345 kV Line : Tarrant County Switch to new Timberview Switch. ACSS/TW
Reterminate at Suwannee
92 Timberview Switch
0PT38112 Benbrook Switch - City of Everman, Reterminate the Benbrook Switch - Everman Switch 345 kV Line from the 8/26/2021 121222021 3,150,000 6 345 ha 0.3 2-959.6 kemil | Steel Tower 150 0.1 150 0.2 25.101(c)(5)A)
(M5278) Everman Switch 345 kv | Tarrant County Everman Switch to new Timberview Switch. ACSS/TW
Line : Retermination at Suwannee
93 Timberview Switch
0PT38113 Everman Switch - Cedar | City of Everman, | Reterminate the Everman Switch - Cedar Hill Switch 345 kV Line from the 8/26/2021 3/31/2022 3,550,000 1 345 ha 0.3 2-959.6 kemil | Steel Tower 150 0.1 150 0.2 25.101(c)(5)A)
(M5278) Hill Switch 345 kV Line : | Tarrant County Everman Switch to new Timberview Switch ACSS/TW
Retermination at Suwannee
94 Timberview Switch
0PT38114 Everman Switch - City of Everman, Retermination the Everman Switch - DeCordova Switch 345 kV Line from 8/26/2021 3/31/2022 3,150,000 6 345 ha 0.3 2-959.6 kemil | Steel Tower 150 0.1 150 0.2 25.101(c)(5)A)
(M5278) DeCordova Switch 345 Tarrant County Everman Switch to new Timberview Switch ACSS/TW
kV Line : Retermination at] Suwannee
95 Timberview Switch
0PT41761 Navarro Switch - City of Corsicana, Line work associated with connecting the 345 kV Elrod Switch 3/11/2021 5/20/2021 5/20/2021 1,716,000 100 345 ha 0.1 2-1590 kemil | Steel Tower 160 0.1 ha ha 25.101(c)(5)A)
(R6127) Watermill Switch 345 kV | Navarro County ACSR Falcon
Line : Line modification to
96 connect Elrod Switch
0PT41810 Allen Sw - Monticello Sw| City of Sulphur Line work associated with connecting the 345 kV Stouts Creek Switch 9/19/2022 11/11/2022 0 345 ha 35.0 2-795 kemil Steel Tower 170 35.0 ha ha 25.101(c)(5)A)
(R984) 345kV Line: Stouts Creek| Springs, Hopkins ACSR Drake
97 Cutln County
17765237 Simpson Stuart - Camp City of Dallas, Upgrade the 3.7 mile Simpson Stuart - Camp Wisdom Road 138 kV Line 10/21/2020 412112021 4/21/2021 5,734,334 100 138 138 3.70 959.6 kemil Steel Poles Varies 3.70 Varies ha 25.101(c)(5)XB)
(M4216) Wisdom 138 kV Line: Dallas County section of the Cedar Hill - Watermill 138 kV Line. ACSS/TW
98 Rebuild
19763004 Ennis Creek Sw. Sta. - City of Snyder, Rebuild the existing 9.0 mile single circuit wood pole Ennis Creek — Cogdell 8/10/2020 12/23/2020 12/23/2020 11,482,371 100 69 138 9.00 959.6 kemil Steel Poles 50 9 70 0.8 25.101(c)(5)XB) Costs updated to include associated
0PT41332 Bec Salt Creek Sw. Sta. Scurry County 69 kV line as the Ennis Creek — Rough Creek 138 kV Line utilizing 138 kV ACSS/TW ROW estimates.
(R9025) 69 kV: Rebuild To 138 kV double circuit steel poles with one circuit in place.
99 {eng)
0PT42274 | Wolf - Aroya 138kV Line: | City of Monahans, | Disconnect the existing Yucca Drive Switch — Wink Switch 138 kV Line and 4/23/2020 6/1/2021 6/1/2021 730,000 100 138 ha 0.20 959 kemil Steel Poles & 75 0.2 ha ha 25.101(c)(5)B) | This project is planned to reconfigure two
0PT42275 |Reterminate Aroya End at|  Ward County Aroya Switch — Wolf Switch 138 kV Lines where the two lines intersect. ACSSTW Wood Poles existing circuits to reduce operational
(R8548) Yucca to establish Wolf - Connect the lines in the new configuration to create the new Yucca Drive Suwannee & constraints in the area due to continued
Yucca #2 Circuit 138 kV Switch — Wolf Switch 138 kV Line. Connect the lines in the hew 2-959 kemil load growth. In order to complete this
Line configuration to create the new Aroya Switch — Wink Switch 138 kV Line. ACSSTW reconfiguration prior to the summer
Wink - Yucca 138kV Line: Suwannee clearance moratorium, Oncor is unable to
Reterminate Yucca End list this project in compliance with 16 Tex.
at Aroya Switch to Admin Code § 25.83(c)(1), but is instead
establish Wink - Aroya providing 20 days’ pre-construction notice
100 138 kV Line with today's filing.
0PT04031 Dermott Switch - Golden | City of Snyder, This project is to reterminate the Dermott Switch - Golden Switch 138 kV 9/16/2020 12/23/2020 12/23/2020 841,896 100 138 ha 0.10 1926.9 kemil | Steel Poles 50 0.10 ha ha 25.101(c)(5)XB)
(R9026) Switch 138 kV Line: Ennis|  Scurry County Line at its new terminal following the rebuild of the Ennis Creek Switch ACSS/TW
Creek Switch Station Station.
101 Retermination
0PT42070 Odessa North - Odessa Odessa County Reterminate the Odessa North - Odessa Basin Switch - Odessa Basin 69 9/8/2020 11/9/2020 11/9/2020 453,225 100 69 69 0.10 959.6 kemil Steel Pole 50 0.10 ha ha 25.101(c)(5)XB) Costs updated to include associated
0PT42842 Basin Switch - Odessa kV Line to aid in the demolition of Odessa Basin Switch station by installing ACSS/TW ROW estimates.
(R8346) Basin 69 kV Line: one single-circuit steel pole.
102 Retermination
0PT41677 Texas Instruments Sub - | City of Richardson, | Replace existing tower T-448 on the Texas Instruments Sub- Beltline Sub 10/24/2020 12/15/2020 12/15/2020 1,344,098 100 138 138 0.10 1926.9 kemil Steel Pole 100 0.10 ha ha 25.101(c)(5)XB)
(M364) Beltline Sub 138 kV Line-| Dallas County 138KV and install a hew double circuit span into the rebuilt Richardson ACSS/TW
103 Structure replacement Spring Valley Sub.
0PT41191 TxDOT I-20 at CR 1250 | City of Midland, Relocation of structure on Midessa 138 kV tap line. 9/8/2020 11/7/2020 11/7/2020 1,087,902 100 138 ha 1.04 1926 ACSS Steel 75 0.52 ha ha 25.101(c)(5)(F) Relocation is at the request of the Texas
Relocation Midessa Midland County Cumberland Monopole Department of Transportation and is
138kV tap line Structures 100% reimbursable by the Texas
104 Department of Transportation.
0PT41129 2020 CMPC Big Spring | City of Big Spring, Rebuild the section of the Morgan Creek-Midland East 345 kV Line that 9/27/2020 11/1/2020 11/1/2020 489,358 100 345 ha 0.33 2-795 ACSR | Lattice Tower 150 0.33 ha ha 25.101(c)(5)XB)
District, Morgan Creek Howard County crosses South Farm to Market (FM) 821 in Howard County Drake Structure
Switch-Falcon Seaboard
Sub. 345 kV Line Str.
105 19/5
0PT41131 2020 CMPC Odessa City of Midland, Rebuild the section of the Morgan Creek-Midland East 345 kV Line that 9/23/2020 10/17/2020 10/17/2020 675,424 100 345 ha 0.38 2-95 ACSR | Lattice Tower 150 0.38 ha ha 25.101(c)(5)XB)
District, Falcon Seaboard| Midland County crosses N. County Rd. 1135 in Midland County Drake Structure
Sub.-Midland East Sub.
345 kV Line, Str. 68/2
106
0PT41118 2020 CMPC Sweetwater | City of Colorado Rebuild the section of the Morgan Creek-Midland East 345 kV Line that 10/5/2020 11/1/2020 11/1/2020 489,358 100 345 ha 0.35 2-795 ACSR | Lattice Tower 150 0.35 ha ha 25.101(c)(5)XB)
District, Morgan Creek City, Mitchell crosses N. County Rd. 1135 in Midland County. Drake Structure
Switch-Falcon Seaboard County
Sub. 345 kV Line, Str.
107 12/5
0PT39676 Carroliton East Switch - | City of Addison, | Reterminate the existing Carrollton East Switch - Northaven Switch 138 kV 9/21/2020 12/2/2020 12/2/2020 369,671 100 138 ha 0.10 795 ACSR Steel Poles 70 0.10 ha ha 25.101(c)(5)A)
Northaven Switch 138 kV| Dallas County Line at Farmers Branch Substation to a new structure. Drake
Line: Farmers Branch
108 Retermination
0PT41977 Sweetwater No.2 Sub - City of Loraine, Line work associated with the decommission of Loraine Sub. 4/3/2021 5/1/2021 5/1/2021 119,570 100 69 ha 0.10 4/0 ACSR Wood Poles 50 0.10 ha ha 25.101(c)(5)A)
Colorado City Sub 69 kv | Mitchell County Penguin
Line: Line work
associated with Loraine
109 Sub Decommission
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OPT41189 SL Clearfork Switch - City of Andrews, |Line work to cut into Clearfork Switch - Telephone Road Switch 345 kV Ling 9/19/2020 10/26/2020 10/26/2020 1,462,757 100 345 na 0.10 2-1926.9 kemil| Steel Towers 135 0.10 na na 25.101(c)(5)(A)
0PT40230 Telephone Road Switch | Andrews County to establish Gardendale 345 kV Switch. ACSS/TW
(R8506) 345 kV Line: Line work to Cumberland
establish Gardendale 345
kV Switch
NTUSU Clearfork Switch
Telephone Road Switch
345 kV Line: Retirements
and Modifications Only
110
0PT41505 Yucca Drive Switch - Ward County Modifying the existing Yucca Drive Switch - Sand Lake Switch 138 kV Line 9/11/2020 10/8/2020 10/8/2020 950,000 100 138 138 0.40 1926.9 MCM | Steel Poles 70 0.20 ha ha 25.101(c)(5)XB)
(R8380) Sand Lake Switch 138 kV by lowering it from Structure 35/3 to Structure 35/5 for hew the Sand Lake - ACSS/TW/HS
Line: Modify for Sand Solstice 345 kV Line to fly over the existing 138 kV line. Cumberland
Lake - Solstice 345 kV
111 Line
0PT41108 Eagle Mountain Ses - City of Henrietta, | Rebuild 0.1 mile section of the Eagle Mountain SES - Wichita Falls 138 kv 9/11/2020 12/1/2020 12/1/2020 212,670 100 138 ha 0.20 636 km ASCR | Steel Poles 50.00 0.20 ha ha 25.101(c)(5)XB)
Wichita Falls 138 kV Line: Clay County line which crosses Lake Arrowhead.
Hb 4150 Lake Arrowhead
112 Crossing
0PT41701 Eskota Switch- Morgan | City of Colorado, | Build a erosion control guards around tower 131/18 on the Eskota - Morgan 12/1/2020 12/4/2020 12/4/2020 611,682 100 138 ha ha 636 ACSR Steel Lattice 50.00 0.10 ha ha 25.101(c)(5)XB)
Creek Switch 138 kV Line| Mitchel County Creek 138 kV line. A series of culverts will be installed on both sides of the Grosbeak & Tower
: Erosion Control tower to divert the water around the tower and protect the structure from 795 ACSR
future erosion. A retaining wall will also be installed and filled with selective Drake
backfill in the eroded area to ensure structural integrity in the soil.
113
0PT41738 Forest Grove Switch - | Henderson County | This project is to retire 3.8 miles of the old Forest Grove Switch - Eustace 712812020 8/21/2020 8/21/2020 230,000 100 138 0 3.80 1033 ACSR Wood H- 160.00 3.80 ha ha 25.101(c)(5)XB)
Eustace SE Switch 138 SE 138 kV Line. Curlew Frames
kV Line : Retirement Only
114
0PT41912 Sulphur Springs Switch - | City of Willis Point, | This is to rebuild a 0.1 mile section of the Sulphur Springs — Canton Switch 9/16/2020 12/1/2020 12/1/2020 512,793 100 138 ha 0.15 795 ACSR Steel Poles 100.00 0.15 ha ha 25.101(c)(5)XB)
Canton Switch 138 kV Hunt County 138 kV Line. Drake
Line : Hb 4150 Lake
115 Tawakoni Crossing
17762074 Paris Switch- City of Paris, Lamar| Rebuild the Lamar Tap - Reno Tap line section of the Paris Switch - 8/11/2020 12/9/2020 12/9/2020 14,175,844 100 138 ha 5.30 2-959.6 MCM | Steel Poles 100.00 5.30 100.00 ha 25.101(c)(5)XB) Costs updated to include associated
17780086 Rivercrest/Tenaska 138 County Rivercrest - Tenaska 138 kV Line. ACSS/TW/HS ROW estimates.
(R4103) kV Line (Lamar Jct-Reno Suwannee
Tap Section):Rebuild
116
0PT42509 Oakland Avenue Tap - City of Dallas, Reconductor the Oakland Avenue Tap — Oakland Avenue Substation 138 10/2/2020 11/30/2020 11/30/2020 1,940,000 100 138 ha 0.6 927.2 MCM | Steel Towers 100 0.6 ha ha 25.101(c)(5)XB)
(M4268) Oakland Avenue Sub 138 Dallas County kV line section ACAR
kV Line : Install OPGW
117
0PT39227 Valley Switch - City of Bonham, | Build 0.6 mile double-circuit tap to establish Copperhead Switch to pick-up 10/26/2020 21712021 21712021 3,086,380 100 ha 138 0.6 959.6 Steel Poles ha ha 100 0.6 25.101(c)(5)A)
(M5288) Commerce Switch 138 kv|  Fannin County merchant plant station, Phoenix (GSE 1). ACSSTW
Line : Establish
Copperhead Switch
118 (Phoenix/GSE 1)
0PT42291 Dermott Switch - Scurry City of Snyder, Replace structure 7/1 on the Dermott - Scurry South 345 kV line to provide 11/6/2020 12/23/2020 12/23/2020 300,000 100 345 ha 0.10 2-1926.9 kemil| Steel Tower 160 0.1 ha ha 25.101(c)(5)XB)
(R9025) South Switch 345 kV Scurry County  |additional clearance for the Ennis Creek - Rough Creek 138 kV Line Rebuild]| ACSS/TW
119 Line: Replace Str. 7/1 utilizing a new 345 kV tower.
0PT38084 |Norwood Switch- Denton|  City of Dallas, Reconductor the Norwood Switch - Denton Drive Switch 138 kV Line. 10/6/2020 5/6/2021 5/6/2021 8,800,954 100 138 ha 3.90 959.6 kemil Steel Poles 100 3.9 ha ha 25.101(c)(5)XB)
(M4245) Drive Switch 138 kV Line: Dallas County ACSS/TW
120 Reconductor (Bundled)
0PT41981 Yucca Drive Switch - City of Coyanosa, Reterminate the Coyanosa Station in the Yucca Drive Switch - Northern 9/20/2021 12/1/2021 1,425,000 0 69 ha 0.50 4/0 ACSR Steel Poles 50-75 0.50 65-90 0.3 25.101(c)(5)A)
Northern Natural Gas 69 Pecos County Natural Gas 69 kV Line. Penguin
kV Line: Coyanosa
121 Substation Retermination
0PT41002 McDonald Road Sw. — City of Midland, Establish the point of delivery to CrownQuest Operating’s Wrage on the 11/9/2020 3/17/2021 3/17/2021 1,203,000 100 138 ha 0.22 959 ACSS/TW| Steel Poles/ 50 0.22 90.00 na 25.101(c)(5)A)
(R8546) Spraberry Sw. 138 kV | Glasscock County McDonald Road Sw. — Spraberry Sw. 138 kV transmission line. H-frame
Line: Thirtysix Draw POD Switch
for CrownQuest
122 Operating Wrage Sub
0PT39834 Andrews North - City of Andrews, Establish the point of delivery to Diamondback’s Cats substation on the 12/3/2020 3/16/2021 3/16/2021 1,881,000 100 138 ha 0.17 1926 Steel Poles/ 70 ha 100 0.17 25.101(c)(5)A)
(R8544) McKenzie Draw Switch Martin County Andrews North — McKenzie Draw 138 kV transmission line. ACSS/TW H-frame
138 kV Line: Install Dillon Switch
POD for Diamondback's
Cats POD
123
0PT42244 Stone Creek Switch- | City of Anna, Collin| Establish the point of delivery to Rayburn Country Electric Cooperative’s 3/2/2021 6/1/2021 6/1/2021 1,973,000 100 138 ha 0.19 2-959 Steel Poles/ 70 0.19 100 ha 25.101(c)(5)A)
0PT43238 |Anna Switch 138 kV Line: County East Fork substation on the Stone Creek Switch — Anna Switch 138 kV ACSS/TW H-frame
(M5318 ) Spirit POI for Rayburn's transmission line. Switch
East Fork Sub
124
18765206 Renner Switch- Allen | City of Plano, Collin| Rebuild the existing Renner - Allen/Plano Tennyson 138 kV line with double| 8/2/2021 12/152021 6,028,557 27 138 ha 1.70 2-959.6 Steel Poles 100 1.70 ha 100 25.101(c)(5)XB)
(M3047) Switch/Plano Tennyson County circuit, bundled conductor ACSS/TW/HS
Switch 138 kV Line: Suwannee
Rebuild STR 11/4D -
125 Plano Tennyson
0PT42436 Tyler Northwest Switch - | City of Tyler, Smith| Reterminate the existing 138 kV line from Shamburger - Black fork into the 412612021 5/10/2021 5/10/2021 263,606 100 138 ha 0.10 959.6 Steel Poles 100 0.1 ha ha 25.101(c)(5)A)
(R6071) Tyler Northeast Sub 138 County Tyler Northwest Station ACSS/TW/HS
kV: Reterminate to Tyler Suwannee
126 Northwest Switch
0PT40854 Tyler Switch - Elkton City of Tyler, Rebuild the 5.3 mile Tyler Switch - Elkton Switch 138kV Line, using 138kV 1/18/2021 511712021 5/17/2021 11,272,304 100 138 ha 5.30 1926.9 kemil | Steel Poles 100 5.3 ha ha 25.101(c)(5)XB)
0PT42533 Switch 138kV Line Smith County double-circuit structures with one circuit in place using a conductor rated ACSS/TW
127 (R6079) Rebuild 2071 A or greater.
0PT41578 SL AEE — White River City of Lubbock, Reterminate the two circuits currently coming into Abernathy station into 11412021 3/2512021 372512021 2,292,400 100 345 ha 1.40 2-959.6 Steel Poles 100 0.45 100 0.95 25.101(c)(5)A)
0PT41235 345kV: Retermination at | Lubbock County their newly constructed terminal locations at Blackwater Draw which is ACSS/TW
128 (R3003) Blackwater Draw located on same property roughly 800' north.
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0PT42077 Edgewood Switch - City of Wills Point, Rebuild section of the Edgewood - Iron Bridge-Terrell Switch 69kV line 10/2/2020 12/1/2020 12/1/2020 82,581 100 69 ha 0.15 4/0 ACSR Steel Poles 100 0.15 ha ha 25.101(c)(5)XB)
Terrell Switch 69 kV Line: Hunt County which crosses Lake Tawakoni. Penguin
HB 4150 Lake Tawakoni
129 Crossing
OPT39373 |Anna Switch to Anna Tap| City of Melissa, Rebuild the Anna Switch - Anna Tap 138-kV Line. 1/13/2021 71172021 71172021 17,197,276 100 138 ha 16.4 2-959.6 kemil | Steel Poles Varies 8.2 ha ha 25.101(c)(5)XB)
(M4314) 138 kV Line: Rebuild Collin County ACSS/TW
130
0PT40827 Eagle Mountain Switch - | City of Saginaw, Rebuild the Eagle Mountain Switch to Rosen Heights Tap section of the 11/3/2020 5/12/2021 5/12/2021 24,819,800 100 138 ha 20 2-959.6 kemil | Steel Poles Varies 10 ha ha 25.101(c)(5)XB)
(M5274) Deen Switch 138 kV Line:| Tarrant County Eagle Mountain Switch - Deen Switch 138 kV line. ACSS/TW
Rebuild Eagle Mountain
Switch - Rosen Heights
131 Tap
0PT38119 Lufkin Sw. - Herty Sw. City of Angelina, Rebuild of Herty North Switch (Renamed Redland Switch) will require the 47812021 6/1/2021 6/1/2021 1,119,280 100 138 ha 0.3 1926 Steel Poles 100 0.3 ha ha 25.101(c)(5)XB)
(R6069) 138 kV Line Lufkin County retermination of the single circuit Herty North Sw. — Lufkin Sw. 138 kV line. ACSS/TW
132 Cumberland
0PT41976 Nacogdoches Southeast | City of Angelina, Retermination of the single circuit Nacogdoches Southeast Sw. — Herty 10/13/2020 5/10/2021 5/10/2021 821,203 100 138 ha 0.3 1926 Steel Poles 100 0.3 ha ha 25.101(c)(5)A)
(R6069) Switch - Herty North Lufkin County North Sw. 138 kV line. ACSS/TW
133 Switch 138 kV Line Cumberland
0PT41975 Herty North Sw. - Angelina/ Lufkin | Retermination of the double circuit Herty North Sw. — Huntington/Lufkin Easf] 411512021 6/22/2021 6/22/2021 1,433,700 100 138 ha 0.3 1926 Steel Poles 100 0.3 ha ha 25.101(c)(5)A)
(R6069) Huntington Sw. 138 kV 138 kV line. ACSS/TW
134 Line Cumberland
0PT38602 Morgan Creek Switch - Mitchell County Rebuild a section of the Morgan Creek switch — Falcon Seaboard Switch 10/9/2020 11/2/2020 11/2/2020 438,478 100 345 ha 0.1 2-795 ACSR | Steel Tower 100 1 ha ha 25.101(c)(5)XB)
Falcon Seaboard 345kV 345 kV Line in Mitchell County. Drake
Line: 345kV Lattice
135 Hardening (6/5)
0PT42248 Brown Switch - Killeen Mills County Build a cut in the Brown Switch - Killeen Switch 345 kV Line to establish the 11/14/2020 6/23/2021 6/23/2021 1,490,000 100 345 ha 0.4 2-1926.9 Steel Pole, 160 0.2 ha 0.2 25.101(c)(5)A)
(R6131) Switch 345 kV Line: new Buckhorn Switching Station. MCM Steel Tower
Establish Buckhorn ACSS/TW/HS
136 Switch Cumberland
0PT42088 |SL South Midland Switch- City of Loop in and out the SL South Midland Switch - Pronghorn Switch 138 kv 10/15/2020 12/3/2020 12/3/2020 710,000 100 138 ha 0.1 795 ACSR/959| Steel Poles 70 0.1 ha ha 25.101(c)(5)A)
0PT42233 | Pronghorn Switch 138 kV| Midland/Midland Line to establish the new ACSS
(R8322) Line: Loop in and out the County Cottonfield 138 kV substation.
Cottonfield 138
137 Substation
0PT39788 Everman Switch- City of Reterminate the Everman Switch-Cleburne Switch 138 kV line at Burleson 11/10/2020 6/1/2021 6/1/2021 820,000 100 138 ha 0.3 1926 Steel Poles 200 0.3 ha ha 25.101(c)(5)A)
(M5294) Cleburne Switch 138 kV | Burleson/Tarrant Switch ACSSTW
Line: Terminate the line af] County
the new Burleson Switch
138
0PT39797 Marrs Switch-Bourland City of Reterminate the Marrs Switch-Bourland Sub 138 kV Line at Burleson Switch| 212412021 511712021 5/17/2021 401,000 100 138 ha 0.3 1926 Steel Poles 90 0.3 ha ha 25.101(c)(5)A)
(M5294) Sub 138 kV Line: Burleson/Tarrant ACSS/TW
Terminate line at the County
139 Burleson Switch
0PT41854 Martin Lake Switch - Rusk County Rebuild a section of the Martin Lake Switch - Stryker Creek Switch 345 kv 4/15/2021 6/14/2021 6/14/2021 1,345,745 100 345 ha 0.2 2-1590 ACSR | Steel Lattice 300 0.1 ha ha 25.101(c)(5)XB)
0PT42038 | Stryker Creek Switch 345 Line that crosses Lake Martin. Falcon Tower
kV Line: HB 4150 Martin
140 Lake Crossing
0PT39517 Forney Switch - Tri- Seagoville City, | Scope entails replacing tower with a double circuit steel pole and relocating 11/9/2020 12/1/2020 12/1/2020 442,508 100 345 ha 0.1 2-795 ACSR Steel Pole 150 0.1 ha ha 25.101(c)(5)XB)
Corner Switch 345 kv Dallas County structure away from the river.
Line: CMPC Erosion
141 Control -- STR #25/1
0PT42284 Trinidad Switch - Navarro County | Rebuild a section of the Trinidad Switch - Hillsboro Switch 138 KV Line that 10/13/2020 12/15/2020 12/15/2020 474,673 100 138 ha 0.2 959.6 Concrete H- 175 0.1 ha ha 25.101(c)(5)XB)
Hillsboro Switch 138 kV crosses Richland Chambers Reservoir. ACSS/TW Frame
Line: HB 4150 Richland
Chambers Lake Crossing
142
0PT41920 Long Lake Tap - Big City of Fairfield, Rebuild a section of the Long Lake Tap - Big Brown Sub 138 kV Line. 11/9/2020 12/22/2020 12/22/2020 591,104 100 138 ha 0.3 795 ACSR Steel Poles 100 0.3 ha ha 25.101(c)(5)XB)
Brown Sub 138 kV Line: | Freestone County Drake
HB 4150 Lake Fairfield
143 Crossing
0PT42574 China Grove Switch - City of Haskell, Rebuild a section of the China Grove - Radium - Paint Creek 138 kV Line. 10/4/2021 11/30/2021 0 138 ha 1 636 ACSR Steel Poles 50 1 ha ha 25.101(c)(5)XB)
Radium - Paint Creek 138| Haskell County Grosbeak
kV Line: HB 4150 Lake
Stamford Crossings
144
0PT40858 |Jacksboro Switch- Krum| City of Decatur, |Replace line dead-end terminals and insulator assemblies on the Jacksboro 12/4/2020 12/17/2021 590,000 22 345 ha 0.1 1590 kemil | Steel Towers 100 0.1 ha ha 25.101(c)(5)XB)
West Switch 345 kV Wise County Krum West 345 kV line. ACSR
Line: Failed Dead End
145 Replacements
17765032 Royse City - Commerce [City of Neylandville,| Line work associated with establishing the new Scatter Branch Substation 11/9/2020 12/28/2020 12/28/2020 1,863,737 100 69 ha 0.75 1926.9 kemil | Steel Poles 75 0.75 ha ha 25.101(c)(5)A)
69KV Line: Scatter County of Hunt ACSS/TW
146 Branch Sub Line Work
17765244 Renner TPL - Allen /  |City of Plano, Collin| Rebuild Renner - Structure 11/4D section of the Renner TPL - Allen / Plano 11/12/2020 5/18/2021 5/18/2021 10,295,534 100 138 ha 3.6 2-959.6 kemil | Steel Poles varies 3.6 ha ha 25.101(c)(5)XB)
(M3047) Plano Tennyson 138 kv County Tennyson 138 kV Line. Suwannee
Line: Rebuild Renner TPL ACSS/TW
147 - STR 11/4D
0PT42555 NTUSU AJ Swope Sub- | City of Amarillo, |Install galloping devices on several spans of the AJ Swope - Alibates 345 k' 12/7/2020 12/17/2020 12/17/2020 324,240 100 345 ha 0.19 2-1926 Steel Towers 175 0.19 ha ha 25.83(a)(3)
Alibates Sub 345 kV Line Potter County Line. ACSS/TW
: Galloping Device
148 Installation
0PT42557 NTUSU Ogallala - Tule City of Tulia, Install galloping devices on several spans of the Ogallala - Tule Canyon 345 12/12/2020 12/17/2020 12/17/2020 136,586 100 345 ha 1.57 2-1926 Steel Towers 175 1.57 ha ha 25.83(a)(3)
Canyon 345 kV Line: Swisher & Carson kV Line. ACSS/TW
Galloping Device County
149 Installation
0PT41579 Argyle Sub- Krum Tap City of Denton, Relocate 3 H-frame structures to avoid future impact of nearby river. 10/5/2020 11/1/2020 11/1/2020 281,063 100 138 ha 0.1 795 ACSR | Concrete and 100 0.1 ha ha 25.101(c)(5)XB)
Switch 138 kV Line : Denton County Wood H-
150 Structure Replacement Frames
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0PT42686 Royse Switch-Terrell Royse Rebuild a section on the Royse Switching Station - Terrell Substation 69 kv 21812021 6/3/2021 6/3/2021 1,882,000 100 69/138 138 0.15 1590 ACSR | Steel Poles, H 100 0.15 ha ha 25.101(c)(5)A)
(M3058) Switch: Establish Quinlan City/Rockwall Line for the installation of the Quinlan Tap 138/69 kV Autotransformer. Falcon frame Switch
Tap 138/69 kv County
151 Autotransformer
0PT42236 | Waxahachie Sub - Ennis | City of Ennis, Ellis | Reterminate the Waxahachie Sub - Ennis South Sub 138 kV Line section 2/9/2021 6/2/2021 6/2/2021 901,230 100 138 ha 0.2 1926.9 Steel 100 0.2 ha ha 25.101(c)(5)A)
(M4311) South Sub 138 kV Line: County from Enhnis West Switch - Sterrett Switch into its new bay position at Ennis ACSS/TW Monopoles
Reterminate section from West Switching Station.
Ennis West Switch to
Sterrett Switch into Ennis
152 West Switch
0PT42526 | Waxahachie Sub - Ennis | City of Ennis, Ellis | Reterminate the Waxahachie Sub - Ennis South Sub 138 kV Line section 212612021 6/18/2021 6/18/2021 1,253,766 100 138 ha 0.1 1926.9 Steel 100 0.1 ha ha 25.101(c)(5)A)
(M4311) South Sub 138 kV: County from Ennis West Switch - Ennis South Sub into its new bay position at Ennis| ACSS/TW Monopoles
Reterminate into Ennis West Switching Station
153 West Switch
0PT42531 Sweetwater Downtown | City of Sweetwater, Replace tap structure (101/1) with a new Heavy Duty H-Frame Switch 11/17/2020 12/21/2020 12/21/2020 1,001,927 100 138 ha 0.1 336 ACSR [Steel H-Frame 25 0.1 ha ha 25.101(c)(5)XB) Costs updated to include associated
0PT43472 Tap - Sweetwater Nolan County structure and replace two line sectionalizing switches and install an Linnett Switch & ROW estimates.
Downtown Substation additional switch and replace existing structure (1/1) with a SC wood pole. Wood
138 kV Line: Replace monopole
154 Structures 101/1 & 1/1
0PT42618 Eskota Switch - Morgan | City of Sweetwater, Replace structures (100/10) & (101/2) with wood H-Frames with steel 11/8/2020 12/21/2020 12/21/2020 575,912 100 138 ha 0.1 795 ACSR Wood H- 50 0.1 ha ha 25.101(c)(5)XB) Costs updated to include associated
0PT43240 Creek Switch 138 kv Nolan County crossarms and double insulators. A temporary bypass will be utilized for this| Drake Frames ROW estimates.
Line: Replace Structures project.
155 100/10 & 101/2
0PT38743 |Oran Sub- Mineral Wells| City of Mineral Install erosion control guards around structures 02/08 on the Oran Sub - 11/5/2020 12/1/2020 12/1/2020 168,557 100 138 ha 0.1 1590 ACSR |Wood H-frame 100 0.1 ha ha 25.101(c)(5)XB)
Sub 138 kV Line : Erosion| Wells/Palo Pinto Mineral Wells Sub 138 kV line.
156 Control County
0PT41580 Tyler Grande Sub - City of Arp, Smith | Relocate structure 61/02 on the Tyler Grande Sub — Overton Sub 138 kV 12/8/2020 12/21/2020 12/21/2020 200,981 100 138 ha 0.3 4/0 CU Wood H-frame 100 0.3 ha ha 25.101(c)(5)XB)
Overton Sub 138 kV Line County line.
: Structure Replacement
157
0PT43075 Rosen Heights Tap No 1 | City of Fort Worth, |Reconfigure the existing Rosen Heights Tap (west circuit) from a hard tap to 3/4/2021 5/12/2021 5/12/2021 618,456 100 138 ha 0.1 2-959.6 kemil | Steel Poles 75 0.1 ha ha 25.101(c)(5)XB)
(M5274) (West) : Rebuild Tap Tarrant County 3-way switch configuration. ACSS/TW
158 Point
0PT43076 Rosen Heights Tap No 2 | City of Fort Worth, | Reconfigure the existing Rosen Heights Tap (east circuit) from a hard tap to 3/4/2021 5/12/2021 5/12/2021 617,512 100 138 ha 0.1 2-959.6 kemil | Steel Poles 75 0.1 ha ha 25.101(c)(5)XB)
(M5274) (East) : Rebuild Tap Point| Tarrant County 3-way switch configuration. ACSS/TW
159
17762191 Handley SES - Lakewood| City of Arlington, | Rebuild the Handley SES - Lakewood Sub - Pantego Sub North and South 8/2/2021 5/15/2022 9,533,605 21 138 ha 3.8 1926.9 kemil | Steel Poles Varies 3.8 ha ha 25.101(c)(5)XB)
0PT39212 Sub - Pantego Sub 138 Tarrant County Circuits (Phase 1) of the Handley SES - Sherry 138 kV Line. ACSS/TW
0PT45873 kV Line: Rebuild North
0PT45874 and South Circuits
0PT45875
160  (M5155)
0PT43066 Liggett Switch - Euless City of Irving, Reterminate Liggett Switch - Euless 138kV Line at Irving Valley View 4/10/2021 512712021 572712021 164,012 100 138 ha 0.1 2-1033.5 Steel Poles 140 0.1 ha ha 25.101(c)(5)A)
138kV Line: Reterminate Dallas County Substation. ACSR Curlew
161 at Irving Valley View Sub
0PT40191 Elm Mott - Bosque (BEC)| City of EIm Mott, |Rebuild the EIm Mott Switch - Rogers Hill Sub (BEC) section of the Elm Mot 1/13/2021 5/15/2021 5/15/2021 7,325,451 100 138 ha 5.6 2-959.6 MCM| Steel Poles 100 5.6 ha ha 25.101(c)(5)XB)
0PT42105 138kV Line: Rebuild EIm | McLennan County Switch to Bosque Switch (BEC) 138 kV Line. ACSS/TW/HS
(R1721) Mott Switch - Rogers Hill “Suwannee”
162 Sub (BEC)
0PT42346 Hutto - Round Rock - City of Round Line work associated with establishing Midnight Substation. This work is 6/1/2021 10/15/2021 1,106,338 1 138 ha 0.4 795 ACSR Wood H- 100 0.4 ha ha 25.101(c)(5)A) Temporary work done for Midnight Sub
Gabriel 138 kV Line: Rock, Williamson occurring on the Hutto Switch - Round Rock - Gabriel 138kV line. Frames
163 Midnight Sub Cut- In County
0PT41461 Farmersville Switch - Franklin County Establish a 345 kV point-of-interconnection (POI) for Delilah Solar 3/8/2021 6/7/2021 6/7/2021 3,900,000 100 345 ha 0.2 2-1926.9 Steel Poles 170 0.2 ha ha 25.101(c)(5)A)
(M5315) Monticello Switch 345 kV Generator at Thorn Tree 345 kV Switch. ACSSTW and Towers
Line : Delilah Solar Cumberland
164 Generator Interconnect
18765207 Northaven Switch - City of Dallas, |Rebuild 2.9 mile section of Northaven Switch - Morrison Lane Switch 138 kV| 8/16/2021 12/15/2021 8,175,427 7 138 ha 5.8 1926.9 Steel Poles 100 2.9 ha ha 25.101(c)(5)XB)
(M4088) Morrison Lane Switch 138  Dallas County Double Circuit Line from Northaven to Marsh Lane Sub. ACSS/TW
kV Double Circuit Line
Section: Rebuild
Northaven - Welch Road 4
165 Marsh Lane
0PT38695 Waco West Switch — City of Waco, Rebuild the 10.6-mile VWaco West Switch - Structure 1/8 138 kV line section 2/10/2021 12/152021 20,528,867 20 138 ha 106 1926.9 kemil | Steel Poles 100 106 ha ha 25.101(c)(5)XB)
(R463) Waco East Switch 138kV | McLennan County of the Waco West Switch — Waco East Switch 138 kV Line. ACSS/TW
Line: Rebuild Waco West
Switch - Structure 1/8
Line Section
166
OPT41773 Navarro Switch - City of Ennis, Ellis | Establish a point of interconnection to the Solar Strategic Energy generating 2/10/2021 5/2412021 52412021 1,550,000 100 345 ha 0.1 2-1926.9 kemil| Steel Towers 160 0.1 ha ha 25.101(c)(5)A)
(R6128) Watermill Switch 345 kV County facility by establishing Big Onion Switch on the Navarro - Watermill 345 kV ACSS/TW
Line: Establish Big Onion transmission line.
167 Switch
0PT43220 Navy Kickapoo Switch - City of Archer, Replace 8 wood pole structures, including 24 insulators, and 3 cross arms 8/17/2020 812212020 8/22/2020 185,007 100 69 NA 0.57 4/0 ACSR Wood 50 0.57 ha ha 25.101(c)(3) Storm Damage Restoration
Holliday 69 kV Line: Archer County Holliday Sub - Navy Kickapoo Sub 69 kV Line. Monopoles
Storm Damage
168 (TSP20017)
0PT43218 |Holliday - Seymour 69 kvV|  City of Wichita Replace 4 wood pole structures and 21 insulator assemblies Holliday Sub - 8/17/2020 812212020 8/22/2020 89,072 100 69 NA 0.8 4/0 ACSR Wood 50 0.8 ha ha 25.101(c)(3) Storm Damage Restoration
Line: Storm Damage Falls, Wichita Seymour Sub 69 kV Line. Monopoles
169 (TSP20017) County
0PT43219 Holliday - Electra 69 kv City of Electra, Replace 1 cross arms on the Holliday - Electra 69 kV Line. 8/17/2020 8/21/2020 8/21/2020 16,610 100 69 NA 0.01 4/0 ACSR Wood H- 50 0.01 ha ha 25.101(c)(3) Storm Damage Restoration
Line: Storm Damage Wichita County frames
170 (TSP20017)
0PT43229 NTUSU Driver - City of Midland, | Replace 4 spans of conductor, OPGW, and 5 structures worth of insulators 8/18/2020 9/1/2020 9/1/2020 290,784 100 138 NA 0.63 959 ACSSITW Steel 75 0.63 ha ha 25.101(c)(3) Emergency Project
Hadacol Corner 138 kV Midland County as the result of fire damage. Deadends,
Line: Damage Concrete
171 Tangents
0PT43288 |NTUSU Driver - SkyWest| City of Midland, Replace 3 spans of OPGW as the result of fire damage. 8/20/2020 9/1/2020 9/1/2020 57,042 100 138 NA 0.36 959 ACSSITW Steel 75 0.36 ha ha 25.101(c)(3) Emergency Project
138 kV Line: OPGW Midland County Deadends,
Damage Concrete
172 Tangents
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0PT43237 Sherry Switch - Fish City of Grand Replace 2 lattice towers with 2 steel monopoles and replace conductor and 8/19/2020 10/6/2020 10/6/2020 520,049 100 138 ha 0.97 795 ACSR, Steel Variable 5150 ha ha 25.101(c)(3) Emergency Project
Creek Switch 138 kV Line|  Prairie, Dallas shield wire on the Sherry Sw - Fish Creek Sw 138 kV Line. Drake, Single | Monopoles
(South Circuit): Damage County
173 Restoration
0PT43249 Sherry Switch - Fish City of Grand Replace conductor and install 2 steel monopoles on the Sherry Sw - Fish 8/19/2020 10/6/2020 10/6/2020 520,049 100 138 ha 0.97 795 ACSR, Steel Variable 5150 ha ha 25.101(c)(3) Emergency Project
Creek Switch 138 kV Line|  Prairie, Dallas Creek Sw 138 kV Line. Drake, Single | Monopoles
(North Circuit) : Damage County
174 Restoration
0PT42445 Willow Creek Switch - Wise County The scope of this project involves relocating an existing TE 69190 Tower 11/11/2020 12/1/2020 12/1/2020 160,619 100 345 ha 24.0 1926 Lattice Tower 160 240 ha ha 25.101(c)(5)XB)
175 Hicks Switch 345 kV (24/05) on the Willow Creek Switch - Hicks Switch 345 kV Line. ACSS/TW
0PT42438 Commerce Switch- Commerce City Structure 06/01 concrete H-frame on the edge of the creek bed 11/30/2020 12/21/2020 12/21/2020 548,677 100 138 ha 35.0 795 ACSR H-Frame 100 35.0 ha ha 25.101(c)(5)XB)
Sulphur Springs Switch experiencing high levels of exposure. This project entails relocating the
138 kV Line : Erosion structure experiencing the erosion issues.
176 Control
0PT41581 Valley Switch - Fannin County Installing erosion control guards around structures 01/06 - 01/07 on the 12/2/2020 12/28/2020 12/28/2020 376,000 100 138 ha 259 795 ACSR | Lattice Tower 100 259 ha ha 25.101(c)(5)XB)
Commerce Switch 138 Valley Switch - Commerce Switch 138 kV line.
kV Line : Erosion Control
177
0PT41709 Shamburger Switch - Overton City Large degrees of erosion around structure 24/05 on the Shamburger - 11/24/2020 12/1/2020 12/1/2020 368,593 100 345 ha 43.4 1590 ACSR | Lattice Tower 160 43.4 ha ha 25.101(c)(5)XB)
Martin Lake Switch 345 Martin Lake 345KV line. Scope entails installing erosion control guards.
kV Line : Erosion Control
178
0PT42378 Handley-Liggett 138 kV: | City of Fort Worth, Relocation with hew double circuit, steel monopole, tangent & dead end 412112021 12/15/2021 2,474,886 30 138 ha 2.00 959 ACSS Steel Pole varies 1.00 ha ha 25.101(C)(5)(F) | Relocation is at the request of the Texas
SE Connector Relocation| Tarrant County structures: "Suwannee" Department of Transportation and is
For TxDOT {Non-Bundled) 100% reimbursable by the Texas
179 Department of Transportation.
0PT42380 |Handley-Saginaw 138 kV:| City of Fort Worth, Relocation with hew double circuit, steel monopole, tangent & dead end 4/26/2021 12/152021 2,560,873 34 138 ha 2.00 1926 ACSS Steel Pole varies 1.00 ha ha 25.101(C)(5)(F) | Relocation is at the request of the Texas
SE Connector Relocation| Tarrant County structures. "Cumberland" Department of Transportation and is
For TxDOT {Non-Bundled) 100% reimbursable by the Texas
& 1233 ACSS Department of Transportation.
"Yukon" (Non-
Bundled)
180
0PT42381 |Handley-Richland Hills 69| City of Fort Worth, Relocation with hew single circuit, steel monopole, tangent & dead end 5/1412021 8/31/2021 2,236,717 53 69 ha 0.99 300 ACSR Steel Pole varies 0.99 ha ha 25.101(C)(5)(F) | Relocation is at the request of the Texas
kV: SE Connector Tarrant County structures. "Ostrich" (Non- Department of Transportation and is
Relocation For TXDOT Bundled) & 100% reimbursable by the Texas
959 ACSS Department of Transportation.
"Suwannee"
181 {Non-Bundled)
0PT43252 Hutto Switch Station - City of Hutto, Relocate structure 11/2 on the Hutto Switch - Round Rock 138 kV Line 11/23/2020 11/24/2020 11/24/2020 105,339 100 138 ha 0.02 1590 ACSR DC Steel 100 0.02 ha ha 25.101(c)(5XE)
Round Rock 138 kV Line:| Williamson County Monopole
182 Relocate Str. 11/2
0PT38651 Means Sub - North Andrews County Rebuild a 0.1 mile section of the Means — Fullerton 69 KV Line to 2/10/2021 512512021 572512021 746,780 100 69 138 0.1 959 ACSS Steel Varies 0.1 ha ha 25.101(c)(5)XB)
(R9038) Andrews Switch 138 kV reterminate from the 69 kV terminal into the new 138 kV terminal at North Monopoles
Line: North Andrews Andrews Substation.
183 Switch Retermination
0PT40925 Eustace SE Tap - City of Mabank, | Rebuild the 2.1-mile Eustace Southeast Tap - Eustace 138 kV Line Section 3/4/2021 12/152021 3,827,444 99 138 ha 2.1 2-1926.9 Steel Pole 100 2.1 ha ha 25.101(c)(5)XB)
0PT42534 Eustace Sub 138 Kev | Henderson County | of the Eustace Southeast Switch (RCEC) - Mabank 138 kV Line using a MCM
(R6097) Line : Rebuild conductor rated for 207 1A or greater. New 138 kV double-circuit structures ACSS/TW/HS
184 with one circuit in place will be installed. "Cumberland"
0PT42091 Pauline Sub - Mabank City of Mabank, Rebuild the 3.4-mile Pauline Sub - Mabank Sub 138 kV Line Section of the 10/11/2021 12/152021 0 138 ha 3.4 2-1926.9 Steel Pole & 50 3.4 ha ha 25.101(c)(5)XB)
0PT42650 |Sub 138 kV Line : Rebuild| Henderson County | 9.3-mile Eustace Southeast Switch (RCEC) - Mabank 138 kV Line Section MCM H- Frame
(R6097) using a conductor rated for 2071A or greater. New 138 kV double-circuit ACSS/TW/HS
185 structures with one circuit in place will be installed. "Cumberland"
0PT39174 Grandview 138 kV Tap City of Odessa, Relocation with new double circuit, steel monopole, tangent structures. 2/1/2021 412312021 412312021 694,284 100 138 ha 1.10 795 ACSR Steel Pole 75.00 0.55 ha ha 25.101(C)(5)(F) | Relocation is at the request of the Texas
Line: Sl 338 Relocation Ector County "Drake" (Non- Department of Transportation and is
For TxDOT Bundled) 100% reimbursable by the Texas
186 Department of Transportation.
0PT39793 | Cedar Hill-Tri Corner 345 City of Ferris, Relocation with hew double circuit, steel lattice tower, tangent structures. 3/2/2021 5/12/2021 5/12/2021 1,798,843 100 345 ha 222 959 ACSS Steel Tower 250, 1.11 ha ha 25.101(C)(5)(F) | Relocation is at the request of the Texas
kV: Loop 9 Relocation For]  Dallas County "Suwannee" shared Department of Transportation and is
TxDOT (Bundled) 100% reimbursable by the Texas
187 Department of Transportation.
0PT41780 Dog House Switch - Andrews County Install one full tension deadend and one span of wire from Dog house 1/11/2021 4/1/2021 41172021 457,505 100 ha 345 0.03 959 ACSS/TW| Steel Pole ha ha 160 0.03 25.101(c)(5)A)
0PT43427 Prospero Solar Il Poi 345 Switch. New deadend will serve as demarcation point for interconnection
(R8541) kV Line: Construct Line with Prospero Solar II.
Section To Connect
Prospero Solar Il To Dog
188 house
0PT42090 Eustace Sub - Pauline City of Mabank, | Rebuild the 3.8-mile Eustace Sub - Pauline Sub 138 kV Line Section of the 9/15/2021 12/152021 4,835,000 0 138 ha 3.8 2- 1926.9 Steel Pole 100 3.8 ha ha 25.101(c)(5)XB)
(R6097) Sub 138 kV Line : Rebuild| Henderson County | 9.3-mile Eustace Southeast Switch (RCEC) - Mabank 138 kV Line Section MCM
using a conductor rated for 207 1A or greater. New 138 kV double-circuit ACSS/TW/HS
189 structures with one circuit in place will be installed. "Cumberland"
0PT41843 Big Spring Switch - Howard County Reterminate the Big Spring Switch - Stanton East Switch 138 kV Line at 9/16/2021 12/152021 2,086,725 0 138 ha 0.23 959 ACSS/TW| Steel Pole 70 0.23 ha ha 25.101(c)(5)A)
0PT41275 Stanton East Switch 138 Natural Dam Station
(R8308) kV Line: Line work
associated with Natural
Dam Station
Retermination
NTUSU Big Spring Switch
- Stanton East Switch 138
kV Line: Natural Dam
Retirements and
190 Modifications Only
0PT43279 Big Spring West Tap - Howard County | Structure modification to accommodate the retermination into Natural Dam 21712021 57512021 5/5/2021 436,548 100 138 ha 0.2 4/0 ACSR Steel Pole Varies 0.2 ha ha 25.101(c)(5)A)
(R8308) Stanton East Switch 138 Station
kV Line: Raise line for
191 Natural Dam
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0PT43162 Wink Sub - Wink Basin City of Kermit, Line work in aid of establishing Shifting Sands Sub. 6/2/2021 6/17/2021 6/17/2021 890,000 100 69 ha 0.3 336 kemil Steel Pole 50 0.3 na na 25.101(c)(5)(A)

Sub 69 kV Line: Shifting | Winkler County ACSR Linnet &
Sands Sub Line Cut-In 4/0 AWG

ACSR Penguin

0PT42341 Riverton - Kyle Ranch | City of Orla, Loving Build 0.8-mile double-circuit tap to establish Alcatraz Sub. 41712021 6/7/2021 6/7/2021 2,742,876 100 ha 138 0.8 1926.9 kemil | Steel Poles ha ha 70 0.8 25.101(c)(5)A)
0PT43006 138 kV Line: Cut-in to County ACSS/TW/HS
Establish Alcatraz Sub Cumberland
0PT42065 Riley Switch (AEP) - Near City of Establish a point of interconnection to the Western Trail Wind generating 3/11/2021 6/1/2021 6/1/2021 1,904,313 100 345 ha 0.2 2-1926.9 kemil| Steel Tower, 160 ha 400 0.2 25.101(c)(5)A)
(M5316) Bowman Switch 345 kv Wichita Falls, facility by establishing Byrd Road Switch on the Riley - Bowman 345 kV ACSS/TW Steel Pole
Line: Byrd Road Switch Wichita County transmission line.
Cut-In for Ajax Wind
0PT41736 Ennis Switch - Desoto City of Red Oak, Separate and terminate the Ennis Switch - Desoto Switch 138 kV Line to 3/5/2021 11/15/2021 3,163,564 83 138 138 0.5 2-959.6 MCM| Steel Pole 100 ha 75 0.5 25.101(c)(5)A)
0PT42802 Switch 138 kV Line: Cut Ellis County establish the new Pebble Creek Switch. ACSS/TW/HS
(M4315) In Pebble Creek Switch “Suwannee”
0PT39818 Bryan Ave Sub - Forest | City of Fort Worth, Re-terminate the Bryan Ave - Forest Hill Switch 69-kV Line into Marrs 4/21/2021 12/152021 413,500 99 69 69 0.1 795 MCM Steel Pole 50 0.1 ha ha 25.101(c)(5)A)
(M5279) Hill Switch 69 kV Line : Tarrant County Switch. ACSR Drake

Forest Hill Switch Station
Retermination

0PT41822 Elm Mott - Bosque (BEC)| City of EIm Mott, Rebuild the Rogers Hill Sub (BEC) - Bosque Switch (BEC) section of the 4/20/2021 12/152021 15,593,878 24 138 ha 13.7 959.6 MCM Steel Pole 100 13.7 ha ha 25.101(c)(5)XB)
0PT42106 138 kV Line: Rebuild McLennan County Elm Mott Switch to Bosque Switch (BEC) 138 kV Line. ACSS/TW/HS
(R1721) Rogers Hill Sub (BEC) - “Suwannee”

Bosque Switch (BEC)

0PT41113 |TxDOT Loop 9 Relocation|  City of Ferris, Relocation with new single circuit, steel monopole, dead end structures. 3/1/2021 5/12/2021 5/12/2021 911,688 100 69 ha 0.04 959 ACSS Steel Pole Varies 0.04 ha ha 25.101(C)(5)(F) | Relocation is at the request of the Texas
Waxahachie-Ferris-Trinity]  Dallas County "Suwannee" Department of Transportation and is
Hts. 69 kV Line {Non-Bundled) 100% reimbursable by the Texas
Department of Transportation.
0PT41119 TxDOT SH 5 Relocation | City of Anna, Collin|  Relocation with new double circuit, steel monopole, tangent structures. 3/1/2021 6/1/2021 6/1/2021 370,435 100 345 ha 0.38 1590 ACSR Steel Pole 230, 0.19 ha ha 25.101(C)(5)(F) | Relocation is at the request of the Texas
Anna Sw.-Valley Jct. 345 County "Falcon" shared Department of Transportation and is
kV Line (Bundled) 100% reimbursable by the Texas
Department of Transportation.
0PT41124 TxDOT SH 5 Relocation | City of Anna, Collin|  Relocation with new double circuit, steel monopole, tangent structures. 3/10/2021 6/1/2021 6/1/2021 267,067 100 138 ha 0.38 959 ACSS Steel Pole 230, 0.19 ha ha 25.101(C)(5)(F) | Relocation is at the request of the Texas
Anna Sw.-Anna 138 kV County "Suwannee" shared Department of Transportation and is
Tap Line {Non-Bundled) 100% reimbursable by the Texas
Department of Transportation.
0PT41123 |TxDOT Loop 9 Relocation|  City of Ferris, Relocation with hew single circuit, steel monopole, tangent & dead end 3/1/2021 5/12/2021 5/12/2021 3,238,124 100 138 ha 1.52 795 ACSR Steel Pole varies 1.52 ha ha 25.101(C)(5)(F) | Relocation is at the request of the Texas
Wilmer-Watermill 138 kv Dallas County structures. "Drake" (Non- Department of Transportation and is
Line Bundled) & 100% reimbursable by the Texas
959 ACSS Department of Transportation.
"Suwannee"

{Non-Bundled)

0PT41130 |TxDOT Loop 9 Relocation|  City of Ferris, Relocation with hew single circuit, concrete H-frame, tangent structures. 5/12/2021 5/26/2021 572612021 686,090 100 138 ha 0.55 336 ACSR Concrete H- 100.00 0.55 ha ha 25.101(C)(5)(F) | Relocation is at the request of the Texas
Trinidad-Liggett 138 kv Dallas County "Linnet" Frame Department of Transportation and is
Line (Bundled) 100% reimbursable by the Texas
Department of Transportation.
0PT41127 |TxDOT Loop 9 Relocation|  City of Ferris, Relocation with new double circuit, steel lattice tower, tangent structure. 411912021 5/11/2021 5/11/2021 565,614 100 345 ha 0.84 1590 ACSR | Steel Tower 160.00 0.42 ha ha 25.101(C)(5)(F) | Relocation is at the request of the Texas
Limestone-Watermill 345 Dallas County "Falcon" Department of Transportation and is
kV Line (Bundled) 100% reimbursable by the Texas
Department of Transportation.
0PT43430 Northaven Switch - Dallas County Upgrade Line Switches 302, 4418, 4487, and 4558 on structures T110, 3/3/2021 6/1/2021 6/1/2021 550,000 100 138 ha 0.10 1-1926.9 kemil|  Steel Pole 100.00 0.10 ha ha 25.101(c)(5)XB)
(M4108) Renner Switch 138 kV T110A, T118, and T111N to 3200 Amp Switches. ACSS/TW

Line: Upgrade Line
Switches (302, 4418,
4487, 4558) to 3200 Amp

0PT42990 Mountain Creek Switch - City of Dallas, Install Manually Operated, Sectionalizing Switch at TRA Tap 10/10/2021 11/30/2021 745,000 0 138 ha 0.10 1926.9 Steel Pole 100.00 0.10 ha ha 25.101(c)(5)XB)
(M4095) Normwood Switch 138 kv Dallas County ACSS/TW
Line : Install Cumberland
Sectionalizing Switch At
TRA Tap
0PT42820 | Audelia Termination-lake City of Dallas, Replacing the two existing UG Transmission HPFF Pressurization Plants at| 9/20/2021 12/31/2021 1,021,498 0 138 ha 0.00 600 CU HPFF ha ha ha ha ha 25.101(c)(5)XB)
Highlands 138 kV Line: Dallas County lake Highland Sub with a new HPFF Pressurization Plant.
Pumping Plant
Replacement
0PT42412 Tradinghouse Switch - | McLennan County Modify a section of the Tradinghouse Switch - Elm Mott 345 kV Line. 47812021 6/7/2021 6/7/2021 1,871,664 100 345 ha 0.9 2-795 Steel Tower 160 0.9 ha ha 25.101(c)(5)A) Lake Remediation project for HB-4150
Elm Mott 345 kV Line: ACSS/E3X/MA
HB4150 Tradinghouse 5
Creek Reservoir Lake
Crossing
0PT42409 Lake Creek Switch - Elm | McLennan County Provide a clearance 3/24/2021 12/31/2021 2,718,935 8 69 138 6.80 795 kemil Steel Pole 100 5.20 50.00 0.06 25.101(c)(5)A) Lake Remediation project for HB-4150
Mott 138 kV Line: upgrade from structure 1/1 thru structure 1/5 section of the Lake Creek ACSR Drake
HB4150 Tradinghouse Switch - EIm Mott 138 kV Line.
Creek Reservoir Lake
Crossing
0PT40674 Forest Hill Switch - City of Fort Worth, | Rebuild a portion of the Forest Hill Switch - Handley Switch 69 KV Line at it 3/8/2021 12/152021 11,873,738 66 69 138 6.70 959.6 Steel Poles 50.00 4.97 ha ha 25.101(c)(5)XB)
0PT43239 Handley Switch 69 kV Tarrant County new terminal locations at the Duval Switch Station and at the Bryan Ave ACSSTW
(M5222) Line: Convert Duval To Switch Station for the 138 kV line conversion. "Suwannee"
Bryan Ave To 138 kV
0PT40622 Forest Hill Switch - City of Fort Worth, | Reterminate the Forest Hill Switch - Handley Switch 69 kV Line at its hew 10/1/2021 212812022 0 69 138 0.30 959.6 Steel Poles 50.00 0.30 ha ha 25.101(c)(5)B) | Upgrade to 138 kV and extend alignment
0PT43239 Handley Switch 69 kV Tarrant County terminal location at the Handley Switch Station and at the Duval Switch ACSS/TW to Handley 138 kV Station
(M5222) Line : Line Conversion To Station for the 138 kV line conversion. Suwannee

138 kV (Handley Switch-
Duval Section)
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0PT39817 Stanton East Switch - City of Stanton, Rebuild the section of the Stanton East Switch - Spraberry Switch 69 kV 5/3/2021 05/12/21 05/12/21 920,000 100 69 ha 0.22 4/0 ACSR, 959| Wood and 50.00 0.22 ha ha 25.101(c)(5)XB)
Spraberry Switch 69 kV Martin County Line that crosses Interstate 20 in Martin County. ACSS Steel Pole
Line : CMPC Line
Hardening (str. 13/6 &
211 13/7)
0PT39814 Stanton East Switch - City of Stanton, Rebuild the section of the Stanton East Switch - Spraberry Switch 69 kV 4/9/2021 5/12/2021 05/12/21 908,026 100 69 ha 0.13 4/0 ACSR Wood and 50.00 0.13 ha ha 25.101(c)(5)XB)
Spraberry Switch 69 kV Martin County Line that crosses Interstate 20 in Martin County. Steel Pole
Line : CMPC Line
Hardening (str. 24/12 &
212 24/13)
0PT39813 Morgan Creek Sw. - Big | City of Coahoma, | Replace structures adjacent to the highway on latan Howard Tap section of 5/26/2021 6/3/2021 6/3/2021 535,858 100 69 ha 0.10 1/0 ACSR Concrete and 50.00 0.10 ha ha 25.101(c)(5)XB)
Spring Sw. 69 kV Line: Howard County the Morgan Creek Switch to Big Spring Switch line Wood Pole
latan Howard Tap CMPC
213 Line Hardening
0PT38650 Means Sub - North Andrews County | Reterminate the Means — North Andrews Sw 69 kV Line at its new terminal 3/6/2021 47512021 4/5/2021 355,334 100 69 138 0.10 959 ACSS ha 75.00 0.10 ha ha 25.101(c)(5)XB)
(R9038) Andrews Switch 138 kV location at Means Substation, which is being converted from 69 kV to 138
Line: Means Sub Rebuild kV.
214
0PT38235 Fullerton Switch - North | Andrews County Rebuild a section of the Fullerton Switch - North Andrews Switch 138 kv 3/1/2021 05/01/21 05/01/21 1,060,655 100 69 138 0.20 959 ACSS Steel Pole 75.00 0.20 ha ha 25.101(c)(5)XB)
(R9039) Andrews Switch 138 kV Line to reterminate from the 69 kV terminal into the new 138 kV terminal at
Line: Fullerton Switch Fullerton Switch Station.
215 Retermination
0PT38098 Means Sub - Fullerton Andrews County Reterminate the Means — Fullerton Switch 69 kV Line at its new 138 kV 3/10/2021 05/01/21 05/01/21 189,972 100 69 138 0.10 959 ACSS Steel Pole 85.00 0.10 ha ha 25.101(c)(5)XB)
Switch 69 kV Line: terminal location at Fullerton 138 kV Switching Station.
Fullerton Switch
216 Retermination
0PT43606 Wink Switch — Wink Sub | Winkler County Re-establish the point of delivery for Texas-New Mexico Power's Wink 3/26/2021 6/1/2021 6/1/2021 255,000 100 138 ha 0.15 1926 Steel Pole Varies 0.15 ha ha 25.101(c)(5)XB)
(R8503) 138 kV line: Reconductor substation on the Wink Sw. — Wink Sub 138 kV transmission line. ACSS/TW
from POI to Wink Switch
for TNMP Wink Sub
217
0PT43635 Wink Switch — Wink Sub | Winkler County Re-establish the point of delivery for Texas-New Mexico Power’s Wink 3/16/2021 6/1/2021 6/1/2021 985,866 100 69 ha 0.17 1926 Steel Pole Varies 0.17 ha ha 25.101(c)(5)XB)
(R8503) 69 kV line: Re-termination| substation on the Wink Sw. — Wink Sub 69 kV transmission line. ACSS/TW
from POI to Wink Switch
for TNMP Wink Sub
218
0PT43687 Brown - Grady 138 kV City of Lenorah, Cut in the Brown - Grady 138 kV Line to establish the new Flat Land 412612021 6/11/2021 6/11/2021 1,061,670 100 138 ha 0.1 1926.9 Steel Pole 70 0.1 70 0.1 25.101(c)(5)A) Sharyland project
0PT42347 Line: Flat Land Martin County substation. ACSS/TW &
Substation Cut In 959.6
219 ACSS/TW
0PT42008 | Waxahachie Sub - Ennis Palmer, Ellis Loop the Ennis Switch - Desoto Switch 138 kV Line into Palmer substation 5/26/2021 12/152021 3,991,010 71 69 138 1.0 1926.9 Steel Pole 80 1.0 ha ha 25.101(c)(5)XB)
(M4317) South Sub 138 kV Line: County and convert the Palmer 69 kV substation to 138 kV operation. ACSS/TW
Reterminate section from
Ennis West Switch to
Sterrett Switch into Ennis
220 West Switch
0PT42991 Mountain Creek Switch - City of Dallas, Install Manually Operated, Sectionalizing Switch at TRA Tap. 4/1/2021 5/13/2021 5/13/2021 735,000 100 138 ha 0.10 795 ACSR Steel Pole ha ha 100 0.1 25.101(c)(5)XB)
(M4095) Normwood Switch 138 kv Dallas County Drake
Line : Install
Sectionalizing Switch At
221 TraTap
0PT42830 Polk St. Sub-Davis St. City of Dallas, Replace the 138 kv Underground Transmission Terminations at Polk St and| 3/15/2021 5/20/2021 5/20/2021 800,000 100 138 ha ha 600 CU HPFF ha ha ha ha ha 25.101(c)(5)XB)
Sub 138 kV Line: Replace| Dallas County Davis St. Sub
U.G. Terminations
222
0PT42833 |Audelia Termination-Lake| City of Dallas, |Replace the 138 kV Underground Transmission Terminations at Audelia and 3/29/2021 6/1/2021 6/1/2021 770,000 100 138 ha ha 600 CU HPFF ha ha ha ha ha 25.101(c)(5)XB)
Highlands 138 kV Line: Dallas County Lake Highlands Sub.
Replace U.G.
223 Terminations
19762004 Everman Switch-Venus | City of Everman, Replace 33 Towers to maintain NESC Clearances, while operating under 3/8/2021 12/152021 9,750,000 36 345 ha 17.3 795 ACSR Steel Tower 150 17.3 ha ha 25.101(c)(5)A)
(R1735) Switch 345 kV Line: High| Tarrant County high temperature
Temperature Upgrade
224 (WEST Line)
0PT04039 Everman Switch -Venus | City of Everman, Rebuild East Circuit of the Everman Switch - Venus Switch 345kV Line for 9/13/2021 12/152021 1,255,490 0 345 ha 17.3 795 ACSR Steel Tower 150 17.3 ha ha 25.101(c)(5)B)
(R1735) Switch 345 kV Line: High| Tarrant County high temperature upgrade.
Temperature Upgrade
225 (East Line)
0PT43330 Graham Switch - City of Graham, Replace structure 10/3 on the Graham Switch - Tonkawa Switch 345 kv 4/20/2021 12/31/2021 626,485 34 345 ha 0.2 795 ACSR Steel Tower 140 0.2 ha ha 25.101(c)(5)XB)
Tonkawa Switch 345 kv Young County Line. Drake
Line : Replace Structure
226 10/3
0PT38645 Fullerton Switch - North | Andrews County | Reterminate the Fullerton Switch - North Andrews Switch 69 kV Line at its 4/9/2021 512512021 572512021 314,520 100 69 138 0.1 959 ACSS/TW| Steel Pole 50 0.1 ha ha 25.101(c)(5)XB)
(R9039) Andrews Switch 138 kV new 138 kV terminal location at North Andrews Switch. Suwannee
Line : North Andrews
227 Switch Retermination
0PT38643 Fullerton Switch - North | Andrews County [Rebuild a 0.1 mile section of the Fullerton Switch - North Andrews Switch 69 4/9/2021 512512021 572512021 608,519 100 69 138 0.1 959 ACSS/TW| Steel Pole 50 0.1 ha ha 25.101(c)(5)XB)
(R9039) Andrews Switch 138 kV kV Line to permanently bypass the Andrews Switch 69 kV terminals. Suwannee
228 Line: Rebuild
0PTO4146 Yucca Drive Switch - | City of Pyote, Ward| Cut in the Yucca Drive Switch - Lotebush Switch 138 kV Line to establish 4/1/2021 6/15/2021 6/15/2021 1,224,257 100 138 ha ha 2-959 Steel Pole 75 ha ha ha 25.101(c)(5)A) Establishing existing in line station.
(R9054) Lotebush Switch 138 kv County the new Riverview substation. ACSSTW
Line: Riverview Suwannee
229 Substation
0PT43605 Yosemite — Triangle 138 | Midland County | Establish the point of delivery to Bobwhite Electric’'s (DE3 Operating) Javaid 4/1/2021 6/9/2021 6/9/2021 1,906,105 100 138 ha 0.06 959 ACSS/TW| Concrete 70 ha 70 0.06 25.101(c)(5)A)
0PT43796 kV Line: Germania POD West substation on the Yosemite - Triangle 138 KV transmission line. Suwanee Poles/ H-
0PT44802 for Bob White Electric's frame Switch
230 (R8579) (DE3) Javaid West Sub
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0PT42410 Lake Creek Switch - McLennan County | Reconductor a section of the Lake Creek Switch - Tradinghouse Switch 345 3/18/2021 10/15/2021 4,249,522 83 345 ha 3.6 2-795 Steel Tower 160 3.6 ha ha 25.101(c)(5)XB) Lake Remediation project for HB-4150
Tradinghouse Switch 345 kV Line. ACSS/E3X/MA
kV Line: HB4150 5 Drake
Tradinghouse Creek
231 Reservoir Lake Crossing
0PT40627 Andrews County South | Andrews County | Install one span of wire to connect the customer owned transmission line to 17112022 12/15/2022 0 138 ha 0.03 1590 ACSR Steel Pole ha ha 60 0.03 25.101(c)(5)A)
(R8523) Switch - Fullerton Switch Rodeo Solar to existing Nelson Switch. Falcon
138 kV Line : POI for
232 Rodeo Solar Generator
0PT38904 Payne Switch - Royce City of Melissa, | Rebuild Anna Tap - Greenbrier Switch section of the Payne Switch - Royce 71282021 12/152021 17,281,028 3 138 ha 9.6 1926.9 Steel and Varies 9.6 ha ha 25.101(c)(5)XB)
(M4275) City 138 kV Line: Rebuild Collin County City 138 kV Line. ACSSTW Concrete
Anna Tap - Greenbrier Cumberland Poles
233 Switch
0PT40829 Eagle Mountain Switch - | City of Saginaw, |Rebuild the Rosen Heights Tap - Deen Switch section of the Eagle Mountain 8/10/2021 12/152021 11,578,310 3 138 ha 8 2-959.6 Steel Poles Varies 8 ha ha 25.101(c)(5)XB)
(M5274) Deen Switch 138 kV Line:| Tarrant County Switch - Deen Switch 138 kV line. ACSSTW
Rebuild Rosen Heights Suwannee
Tap - Deen Switch
234
0PT43686 Ferris Switch - City of Rebuild the structure 17/458 to structure 28/353 section of the Ferris Switch 6/7/2022 12/15/2022 0 69 ha 11.5 959.6 MCM Steel Pole Varies 115 ha ha 25.101(c)(5)XB)
Waxahachie OCF 69kV | Waxahachie, Ellis to Waxahachie OCF 69kV Line. ACSS/TW/HS
Line: Rebuild Ferris - Str County Suwannee
235 28/253
0PT43332 Graham Switch - City of Replace structure 27/5 with a 47506 window tower deadend. 412012021 12/31/2021 606,013 34 345 ha 0.1 2-795 ACSR | Lattice Tower 140 0.1 ha ha 25.101(c)(5)XB)
Tonkawa Switch 345 kV Throckmorton, Drake
Line : Replace Structure Throckmorton
236 275 County
0PT43333 Graham Switch - City of Replace structure 44/4 with a 47506 window tower deadend. 412012021 12/31/2021 606,013 34 345 ha 0.1 2-795 ACSR | Lattice Tower 140 0.1 ha ha 25.101(c)(5)XB)
Tonkawa Switch 345 kV Throckmorton, Drake
Line : Replace Structure Throckmorton
237 4474 County
0PT42854 Monticello Switch - Paris | Mt Pleasant/Titus | This project includes reconductoring and an installation of a structure on 3/19/2021 11/15/2021 3,011,751 74 345 ha 25 2-795 ACSS | Lattice Tower | Varies 25 ha ha 25.101(c)(5)XB)
Switch 345 kV Line : HB County Monticello SW - Woodard Sw 345 kV. Drake
4150 Monticello Lake
238 Crossing
0PT40263 Wichita Falls North- City of Wichita Rebuild the section of the Wichita Falls North - Pleasant Valley 69 kV. 71212021 7/18/2021 711812021 613,936 100 69 ha 0.3 336 ACSR  |Steel H-Frame 50 0.3 ha ha 25.101(c)(5)XB)
Pleasant Valley Switch 69|  Falls, Wichita Linnet & Wood H-
kV Line : CMPC Line County Frame
Hardening (Str. 3/17 &
239 4/1)
0PT43952 |Parkdale Switch - Sargent|  City of Dallas, Upgrade the Parkdale Switch — Sargent Road Switch 138 kV Line for high 4/21/2021 12/31/2021 600,000 99 138 ha 5.0 1233.6 Steel Tower 200 5.0 ha ha 25.101(c)(5)A)
(M4271) Road Switch 138 kV Line Dallas County temperature operation. ACSSTW
: High temp upgrade Yukon
240
0PT43334 Graham Switch - Haskell County Replace structure 54/2 with a 47506 window tower deadend. 4/20/2021 12/31/2021 609,950 34 345 ha 0.2 2-795 ACSR | Steel Tower 150 0.2 ha ha 25.101(c)(5)XB)
Tonkawa Switch 345 kV
Line : Replace Structure
241 54/2
0PT43338 Graham Switch - Throckmorton Replace structure 35/2 with a 47506 window tower deadend. 4/20/2021 12/31/2021 615,170 34 345 ha 0.2 2-795 ACSR | Steel Tower 140 0.2 ha ha 25.101(c)(5)B)
Tonkawa Switch 345 kV County
Line : Replace Structure
242 3512
0PT42413 Sam Switch - McLennan County Modify a section of the Sam Switch - Tradinghouse Switch 345 kV Line. 9/27/2021 12/152021 3,011,242 0 345 ha 0.8 2-795 Steel Tower 160 0.8 ha ha 25.101(c)(5)XB) Lake Remediation project for HB-4150
Tradinghouse Switch 345 ACSS/E3X/MA
kV Line: HB4150 5 Drake
Tradinghouse Creek
243 Reservoir Lake Crossing
0PT42411 Temple Pecan McLennan County | Modify a section of the Temple Pecan Creek/Lake Creek - Tradinghouse 9/27/2021 12/152021 2,538,911 0 345 ha 0.6 2-795 Steel Tower 160 0.6 ha ha 25.101(c)(5)XB) Lake Remediation project for HB-4150
Creek/Lake Creek - Switch 345 kV Line. ACSS/E3X/MA
Tradinghouse Switch 345 5 Drake
kV Line: HB4150
Tradinghouse Creek
244 Reservoir Lake Crossing
0PT43339 Graham Switch - Haskell County Replace structure 63/2 with a 47506 window deadend. 4/26/2021 12/31/2021 564,700 34 345 ha 0.2 2-795 ACSR | Steel Tower 140 0.2 ha ha 25.101 ¢ (5)(b)
0PT43941 Tonkawa Switch 345 kV Drake
Line : Replace Structure
245 63/2
0PT42340 Killeen Switch - Belton Bell County Line Work Associated with establishing Stagecoach Sub approximately 6/23/2021 12/1/2021 887,921 99 138 ha 0.8 1926.9 ACSS | Steel Poles 100 0.4 ha ha 25.101 ¢ (5)(a)
(R762) Station/Killeen Switch - located near structure 1/7. Cumberland
Killeen Fort Hood Station
138 kV line: Cut In Killeen
246 Stagecoach Sub
0PT42497 Mountain Creek Switch - City of Dallas, Replace failed str 244 on the Mountain Creek Switch - West Dallas Sub 138 411212021 6/1/2021 6/1/2021 134,758 100 138 ha 0.1 336.4 MCM | Concrete Pole 40 0.1 ha ha 25.101¢ (3) Emergency Project
West Dallas Sub 138 kV Dallas County kV line. ACSR Linnet
Line : Replace Failed
247 Structures
0PT42803 Means Sub - Fullerton Andrews County Reterminate the Means — Fullerton Switch 69 kV Line at its new 138 kV 3/1/2021 47512021 4/5/2021 177,767 100 69 138 0.1 959 ACSS Steel Pole 80 0.1 ha ha 25.101(c)(5)XB)
(R9037) Switch 138 kV Line : terminal location at Fullerton 138 kV Switching Station. Suwannee
Monument Draw 138 kV
248 Cut-in (69kV)
0PT42890 NW Carrolton-Renner City of Carroliton, Relocation with hew double circuit, steel monopole, tangent structure. 3/27/2021 412312021 04/23/21 645,339 100 138 ha 0.3 927.2 ACAR | Steel Tower 100 0.3 ha ha 25.101(CY5)(F) Relocation is a request and 100%
138 kV: I-35 E Phase 2 Dallas County reimbursable by the Texas Department of
249 Relocation for TxDOT Transportation.
0PT43331 Graham Switch - City of Graham, Replace structure 19/2 with a 47506 window tower deadend. 412012021 12/31/2021 608,000 34 345 ha 0.2 795 ACSR Steel Tower 140 0.2 ha ha 25.101(c)(5)XB)
Tonkawa Switch 345 kV Young County Drake
Line : Replace Structure
250 1972
0PT42889 | Northlake-Northaven 138 | City of Carroliton, Relocation of structure T-334 on NW Carrollton-Renner 138 kV line. 3/27/2021 412312021 04/23/21 645,339 100 138 ha 0.3 2-795 ACSR | Steel Tower 100 0.3 ha ha 25.101(CY5)(F)
kV: 1-35 E Phase 2 Dallas County Drake
251 Relocation for TXDOT
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0PT39810 |Snyder Sub- Ennis Creek| City of Snyder, Rebuild the section of 6/3/2021 71172021 71172021 716,011 100 69 ha 0.2 4/0 ACSR | Concrete Pole 50 0.2 ha ha 25.101(c)(5)XB)
Switch 69 kV Line : Scurry County Shyder Sub - Ennis Creek Switch 69 kV line that crosses US-84 in Snyder, Penguin & Wood Pole
CMPC Line Hardening TX.
252 (Str. 2/20 & 2/21)
0PT43342 Graham Switch - City of Sweetwater,| Replace structure 105/2 on the Graham Switch — Tonkawa Switch 345 kV 4/20/2021 11/5/2021 522,975 34 345 ha 0.2 2-795 ACSR | Steel Tower 140 0.2 ha ha 25.101(c)(5)XB)
Tonkawa Switch Fisher County line that crosses FM1085 in Fisher county with window tower deadend. Drake
345 kV Line : Replace
253 Structure 105/2
0PT43343 Graham Switch - City of Sweetwater, Replace structure 114/3 on the Graham Sw. _Tonkawa Sw. 345 kv 4/20/2021 11/122021 522,615 34 345 ha 0.2 2-795 ACSR | Steel Tower 140 0.2 ha ha 25.101(c)(5)XB)
Tonkawa Switch Fisher County line with a window tower deadend. Drake
345 kV Line : Replace
254 Structure 114/3
0PT39811 Morgan Creek Switch - | Westbrook City, Rebuild the section of structures 46/ 6- 46/14 of the Morgan Switch - Big 10/4/2021 12/31/2021 0 69 ha 05 336 ACSR Wood Pole 50 0.5 ha ha 25.101(c)(5)XB)
Big Spring Switch 69 kV | Mitchell County Spring Switch 69 kV line. Linnet
Line : CMPC Line
Hardening (Str. 46/9 -
255 46/11)
0PT43221 Northhaven Switch- City of Addison, Relocation of structures on the Northhaven Switch-Renner Switch 138 kV 10/7/2021 10/31/2021 0 138 ha 0.07 1926 Steel Pole varies 0.07 ha ha 25.101(c)(5)(F) Relocation is at the request of the Dallas
Renner Switch 138 kV: Dallas County line to accommodate the ACSS/TW Area Rapid Transit (DART) and is 100%
DART Relocation for Cotton Belt Rail Crossing at Knoll Trail in Addison, TX. Cumberland reimbursable by the Dallas Area Rapid
256 Cotton Belt Knoll Trail Transit (DART).
0PT42680 | NW Carrollton-Hackberry| City of Coppell, Addition of structure T-704A on NV Carroliton-Hackberry Junction 345 kv 10/14/2021 10/31/2021 345 ha 0.23 2-1590 ACSR | Steel Tower varies 0.23 ha ha 25.101(c)(5)(F) Relocation is at the request of the Dallas
Junction 345 kV: DART Dallas County line. Falcon Area Rapid Transit (DART) and is 100%
Relocation for Cotton Belt reimbursable by the Dallas Area Rapid
Cypress Waters Station Transit (DART).
257
0PT43341 Graham Switch - Jones County Replace structure 98/2 on the Graham Switch - Tonkawa Switch 345 kv 4/20/2021 12/31/2021 623,423 34 345 0 0.2 2-795 ACSR | Steel Tower 140 0.2 ha ha 25.101(C)(5)(B)
Tonkawa Switch 345 kv Line that crosses US highway 180 W. Drake
Line : Replace Structure
258 9812
0PT42004 | Ferris Switch - Corsicana | Ennis Texas, Ellis | Rebuild the Ferris Switch - Corsicana Switch 69 kV Line from structure 3/2 711412021 12/152021 12,023,678 40 69 138 6.7 1926.9 Steel Pole Varies 6.7 ha ha 25.101(c)(5)XB)
(M4317) Switch 69 kV Line: County and Rice | to Rice Substation and convert to 138 kV operation. Disconnect the Ferris ACSS/TW
Rebuild Str. 3/2 to Rice Texas, Navarro Switch - Corsicana Switch 69 kV Line at Ferris 69 kV Switch and Structure Cumberland
Subto 138 kV County 3/2 near Ennis Southeast. Establish the Ennis Southeast - Rice 138 kV Line
Section by converting and upgrading the 6.7-mile of Ferris Switch -
Corsicana Switch 69 kV Line from Structure 3/2 to Rice Substation.
259
0PT43666 Holliday Sub - Baylor Cities of Holliday, | Rebuild the existing 23 mile single circuit wood pole Holliday - Baylor 69 kv 6/17/2021 12/24/2021 23,155,765 25 69 ha 23 959.6 ACSS Steel Pole 50 23 ha ha 25.101(c)(5)XB)
Switch 69 kV Line : Dundee, Baylor, line utilizing 138 kV double circuit steel poles with one circuit in place. Suwannee
Rebuild 23 Miles Counties of Baylor,
260 Archer
0PT40396 Sam Switch — Hill county Establish the Four Brothers Switching Station on the Sam Switch - 1/12/2022 5/19/2022 0 345 ha 0.11 2-959.6 Steel pole & 170 ha ha ha 25.101(c)(5)A)
(R6132) Tradinghouse Switch 345 Tradinghouse Switch 345 KV line. ACSS/TW | Steel Towers
kV Line: Four Brothers Swannee
Switch Cut In for Sun
261 Valley Solar
0PT43644 Collin Switch - Stone City of Prosper, | Cut in Prosper Substation on the Collin Switch - Stone Creek Switch 138 kV| 57512021 6/18/2021 6/18/2021 1,149,437 100 138 ha 0.2 1926.9 Steel Pole 100 0.2 ha ha 25.101(c)(5)A)
Creek Switch 138 kv Collin County Line. ACSS/TW/HS
Line: Prosper Substation Cumberland
262 Cutln
16T64146 | Temple Substation - Little Bell County Rebuild the Temple Substation - Little River Substation 69 kV Line section 8/7/2021 12/31/2021 12,301,430 3 69 ha 7.5 959.6 Steel Pole 50 7.4 ha ha 25.101(c)(5)XB)
River Substation 69 kV ACSS/TW/HS
263 Line: CMPC Rebuild Suwannee
0PT43492 North Andrews Switch - | City of Andrews, | Establish the Landfill Point of Delivery (POD) by disconnecting the existing 9/7/2021 12/20/2021 1,907,266 0 138 ha 0.40 959.6 Steel Poles 50 0.2 75 0.4 25.101(c)(5)A)
0PT44173 Means 138 kV Line: Andrews County Exxon Means Tap from the Andrews North Sw. - Mckenzie Draw Sw. 138 ACSSTW
0PT44830 |lInstall Landfill POD to Re- kV line and connecting to the Andrews North Sw. - Fullerton Sw. 138 kV line. Swannee
(R8563) terminate Exxon Means
264 POD
0PT43305 Waco West Switch - | City of Temple, Bell| Cut in the Moores Mill Substation on the Waco West - Temple Elm Creek 71612021 11/15/2021 1,200,000 99 138 ha 0.5 959.6 Steel Pole 50 0.2 100 0.3 25.101(c)(5)A)
(R6119) Temple EIm Creek Switch County 138 kV Line. ACSSTW
138 kV Line : Moores Mill Swannee
Station Cut In
265
0PT38116 Everman Switch - Marrs | City of Fort Worth, [ Rebuild the 4.2-mile Everman Switch - Forest Hill Switch - Marrs Switch 138 6/28/2021 12/152021 12,305,000 5 138 ha 4.2 1926.9 MCM Steel Pole 50 4.2 ha ha 25.101(c)(5)XB)
0PT39387 |Switch 138 kV Lines #3 &| Tarrant County kV Lines #3 & 4. ACSS/TW/HS
266 (M5279) #4 Rebuild Cumberland
0PT42829 Trinidad Switch - City of Corsicana, | Reconductoring the north circuit of the Trinidad Switch - Corsicana Sub 138 9/17/2021 10/15/2021 503,034 0 138 ha 1.2 795 ACSS/TW| Steel Pole 100 1.2 ha ha 25.101¢(5)(B)
Corsicana Sub 138 kV Navarro County |kV Line as well as installing new davit arms and raising structures in order to E3X Drake
Line : HB 4150 Richland meet clearance.
Chambers Crossing
267
0PT43597 Dermott Switch - City of Dermott, | Install a 138 kV Point of Interconnection (POIl) for Endurance Park Storage. 2/1/2022 411412022 0 345 ha 0.2 1926 ACSS Steel Pole 800 0.2 ha ha 25.101(c)(5)A)
(R8573) Endurance Park Storage Scurry County Cumberland
POI 138 kV Line : Install
line for Endurance Park
268 Storage POI
0PT43340 Graham Switch - Jones County Replace structure 88/3 on the Graham Switch - Tonkawa Switch 345 kv 4/10/2021 12/31/2021 625,476 34 345 0 0.2 2-795 ACSR | Steel Tower 150 0.2 ha ha 25.101(C)(5)(B)
Tonkawa Switch 345 kV Line that crosses US highway 180 W. Drake
Line : Replace Structure
269 88/3
0PT44509 Culberson Switch - Culberson County | Re-terminate east Culberson Switch - Horseshoe Springs Switch 138kV 5/18/2021 6/21/2021 6/21/2021 521,319 100 138 ha 0.14 1926.9 Steel Poles 50 0.1 ha ha 25.101(c)(5)A)
(R8584) Horseshoe Springs circuit line at existing north Culberson Switch — Sand Lake Switch 138 kV ACSS/TW/HS
Switch 138 kV Line : circuit line termination. Cumberland
Reterminate at new
Culberson Switch
270 terminal
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0PT44510 Culberson Switch - Sand | Culberson County | Re-terminate north Culberson Switch — Sand Lake Switch 138 kV circuit line| 5/19/2021 6/21/2021 6/21/2021 479,489 100 138 ha 0.05 1926.9 Steel 3-Pole 70 0.1 ha ha 25.101(c)(5)A)
(R8585) Lake Switch 138 kV Line : at existing east Culberson Switch - Horseshoe Springs Switch 138kV circuit ACSS/TW/HS
Reterminate at new line termination. Cumberland
Culberson Switch
271 terminal
0PT42900 |Valley-NW Carrollton 345| City of Carroliton, | Relocation with new steel 2-pole, angle structure on Valley-NW Carrollton 4/20/2021 5/11/2021 05/11/21 732,760 100 345 ha 0.29 2-795 ACSR | Steel Tower varies 0.29 ha ha 25.101(CY5)(F) Relocation is a request and 100%
kV: 1-35 E Phase 2 Dallas County 345 kV Line. Drake reimbursable by the Texas Department of
272 Relocation for TxDOT Transportation.
0PT42893 |Royse-NW Carrolliton 345| City of Carroliton, | Relocation with new double circuit, steel lattice, tangent structure on Royse- 4/18/2021 5/11/2021 05/11/21 558,395 100 345 ha 0.26 2-1590 ACSR | Steel Tower varies 0.26 ha ha 25.101(CY5)(F) Relocation is a request and 100%
kV: I-35 E Phase 2 Dallas County NW Carrollton 345 kV Line. Falcon reimbursable by the Texas Department of
273 Relocation for TxDOT Transportation.
0PT42097 Riverton Switch - Tunstill| Reeves County Install second circuit to the Riverton - Tunstill POD 138 kV Line. 71812021 12/152021 4,941,678 63 138 ha 5.4 1926.9 kemil | Steel Poles 70 5.4 ha ha 25.101(c)(5)(C) Second circuit to the Riverton - Tunstill
0PT44856 POD 138 kV Line : Install ACSS/TW POD 138 kV Line CCN.
274 (R8526) Second Circuit
0PT38463 Big Spring - Buzzard Howard County | This project is to rebuild the 21 mile section of Big Spring to Buzzard Draw 6/1/2021 12/152021 25,000,000 20 69 138 21.3 959.6 Steel and 50 213 ha ha 25.101(c)(5)XB) Temporary work
(R9015) Draw 69 kV: Rebuild the 69 kV Line. ACSS/TW/HS Concrete
275 line to operate at 138kV Suwannee Poles
0PT41307 Horseshoe Springs Install a new 30-mile, 138 kV second conductor on existing double-circuit 4/30/2021 12/27/2021 25,700,801 24 138 ha 30 1926.9 Steel Pole 70 30 ha ha 25.101(c)(5)(C)
0PT44855 Switch - Owl Hills 138 kV| Reeves County structures from Horseshoe Springs Switch to Owl Hills. ACSS/TW/HS
(R8526) Line : Install Second Cumberland
276 Circuit
0PT44350 Hicks Switch - Deen City of Saginaw, Replace structure 12/1 on the Hicks Switch - Deen Switch 138 kV Line. 9/20/2021 12/152021 390,000 0 138 ha 0 959.6 Steel Pole Varies 0 ha ha 25.101(c)(5)XB)
(M5274) Switch 138 kV Line: Tarrant County ACSSTW
277 Replace Structure 12/1 Suwannhee
0PT44236 China Grove - Lamesa Borden County | Replace 3 structures located along the China Grove - Lamesa 138 kV Line, 5/6/2021 6/1/2021 6/1/2021 263,915 100 138 ha 0.5 636 ACSR Wood Poles 50 0.5 ha ha 25.101(c)(5)XB)
138 kV Line: HB 4150 JB approximately .5 miles. Grosbeak
Thomas Lake Crossing
278
0PT44478 Waxahachie Sub - S. City of Bardwell, | This rebuild will involve raising the cross arms on two (2) single-circuit wood 10/20/2021 12/152021 0 138 ha 0.1 795 ACSR Wood H- 100 0.1 ha ha 25.101(c)(5)XB)
Ennis Switch 138 kV Line Ellis County H-frame structures on Waxahachie Sub - S. Ennis Switch 138 kV Line. Drake Frames
- HB 4150 Bardwell Lake
279 Crossing
0PT43543 Watermill Switch - City of Lancaster, Install erosion control guards around structure 3/3 on line Watermill - 12/16/2021 12/31/2021 0 138 ha 0.1 795 ACSR Steel Tower 250 0.1 ha ha 25.101(c)(5)XB)
Seagoville Switch 138 kv Dallas County Seagoville 138 kv. Drake
Line : Erosion Control
280
0PT43542 |Waco West Switch - Lake City of Waco, Structure 10/10 on Waco West - Lake Creek 138 kV line will be relocated 11/29/2021 12/31/2021 0 138 ha 0.1 636 ACSR Wood H- 100 0.1 ha ha 25.101(c)(5)XB)
Creek Switch 138 kV Line| McLennan County | away from eroding creek by the district and erosion control guards will be Grosbeak Frame
: Structure Replacement installed.
281
0PT44753 Midland East Switch - City of Midland, Reterminate the Midland East Switch - Buffalo Sub 138 kV Line to the 10/18/2021 12/152021 0 138 ha 0.25 1926.9 MCM Steel Pole Varies 0.25 ha ha 25.101(c)(5)A)
(R8538) Buffalo Sub 138 kV Line :| Midland County Midland East Switch Station. ACSS/TW/HS
282 Reterminate Cumberland
0PT44752 Midland East Switch - City of Midland, Reterminate the Midland East Switch - Midland County Northwest Switch 10/18/2021 12/152021 0 138 ha 05 1926.9 MCM Steel Pole Varies 0.5 ha ha 25.101(c)(5)A)
(R8538) Midland County Midland County 138 kV Line to the Midland East Switch Station. ACSS/TW/HS
Northwest Switch 138 kV Cumberland
283 Line : Reterminate
0PT44751 Midland East Switch - City of Midland, Reterminate the Midland East Switch - McKenzie Draw Switch 138 kV Line 10/18/2021 12/152021 0 138 ha 05 1926.9 MCM Steel Pole Varies 0.5 ha ha 25.101(c)(5)A)
(R8538) McKenzie Draw Switch Midland County to the Midland East Switch Station. ACSS/TW/HS
138 kV Line : Reterminate| Cumberland
284
0PT44750 Midland East Switch - City of Midland, |Reterminate the Midland East Switch - Midessa South Switch 138 KV Line to 10/18/2021 12/152021 0 138 ha 0.25 1926.9 MCM Steel Pole Varies 0.25 ha ha 25.101(c)(5)A)
(R8538) Midessa South Switch Midland County the Midland East Switch Station. ACSS/TW/HS
138 kV Line : Reterminate| Cumberland
285
0PT44736 Temple - Taylor 69 kv | City of Temple, Bell] Replace structures on the Temple - Taylor 69kV Line that failed from the ice 3/12/2021 3/2412021 372412021 172,800 100 69 ha 0.1 3/0 ACSR Wood Poles 55 0.1 ha ha 25.101(c)(3)
Line: Replace structures County storm. Pigeon
286 damaged from Ice Storm
0PT44640 Lake Brownwood Tap - [City of Brownwood,| Rebuild the 2.3 mile Lake Brownwood Tap - Lake Brownwood Sub 69 kV 8/16/2021 11/15/2021 3,279,939 4 69 ha 23 959.6 Steel Poles, |Varies 35- 23 ha ha 25.101(c)(5)XB)
0PT44924 Lake Brownwood Sub 69 Brown County Line. ACSSTW Concrete 128
287 (R6161) KV Line : Rebuild Suwannee Poles
0PT44497 |Edgemere Sub- Bandera| City of Dallas, Rebuild the Cathodic Protection System on the Edgemere Sub - Bandera 97252021 12/31/2021 274,922 0 138 ha ha 900 AL HPFF ha ha ha ha ha 25.101(c)(5)XB)
Sub 138 kV Line : Rebuild] Dallas County Sub 138 kV Line.
Cathodic Protection
288 System
0PT44493 Temple Switch - Killeen | City of Temple, Bell] This project is to relocate and raise Structure 5/2 on the Temple to Killeen 9/16/2021 12/31/2021 308,432 0 345 ha 0.1 795 ACSR Steel Tower 250 0.1 ha ha 25.101(c)(5)XB)
(R6151) Switch 345 kV Line : County 345 kV Line due to the Temple to Little River 69 kV Line rebuild project. Drake
Relocate and Raise Str 2-959.6
5/2 ACSS/TW/HS
289 Suwannee
0PT44492 Bob Poague Sub - City of Temple, Bell|l This project is to relocate and raise Structure 7/4 on the Bob Poague to 8/4/2021 12/31/2021 125,000 34 69 ha 0.1 795 ACSS Steel Pole 50 0.1 ha ha 25.101(c)(5)XB)
(R6151) Seaton Sub 69 kV Line : County Seaton 69 kV Line due to the Little River Road expansion project as well as Drake
Relocate and Raise Str the Temple to Little River 69 kV Line rebuild project.
290 714
0PT44491 North Network Sub - City of Dallas, Rebuild the Cathodic Protection System on the North Network Sub - Bryan 3/2/2022 6/30/2022 - 0 138 ha ha 1500 AL HPFF ha ha ha ha ha 25.101(c)(5)XB)
Bryan Sub 138 kV Line : Dallas County Sub 138 kV Line .
Rebuild Cathodic
291 Protection System
0PT44488 Greenville Ave Switch - City of Dallas, Rebuild the Cathodic Protection System on the Greenville Ave Switch - 9/7/2021 12/31/2021 278,019 0 138 ha ha 600 CU HPFF ha ha ha ha ha 25.101(c)(5)XB)
Matilda Sub 138 kV Line: Dallas County Matilda Sub 138 kV Line.
Rebuild Cathodic
292 Protection System
0PT44370 Randol Mill - Heritage | City of Fort Worth, Install a splice box at structure 7/12. 10/25/2021 12/15/2021 0 138 ha 0.1 959.6 Steel 50 0.1 ha ha 25.101(c)(5)A)
Sub 138 kV Line : OPGW| Tarrant County ACSS/TW
293 Only Suwannee
0PT44352 Decatur - Chico West - [ City of Chico, Wise Line work associated with providing additional clearance over the Lake 9/2712021 12/152021 1,729,170 0 69 ha 05 959.6 Steel Poles 40-50 0.5 ha ha 25.101(c)(5)(C)
Oran 69 kV Line: HB4150 County Bridgeport crossing ACSS/TW
Lake Bridgeport Crossing Suwannee
294
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0PT43222 Willow Creek Switch - City of Line work associated with connecting the 345 kV Tecumseh Creek Switch 10/16/2021 11/18/2021 0 345 ha 03 2-1926.9 Steel Pole ha ha 200 0.3 25.101(c)(5)A)
(R4023) Clear Crossing Switch Throckmorton, ACSSTW
345 kV Line : Modify one Throckmorton Cumberland
circuit of a double circuit County
345 kV transmission line
295
0PT42965 Venus Sw - Gerdau Sw | City of Midlothian, | Install one steel deadend to serve as point of interconnection with Gerdau. 8/18/2021 4/16/2022 479,147 34 138 ha 0.1 795 ACSR Steel Pole Variable 0.1 ha ha 25.101(c)(5)A)
138 kV Line: Install Ellis County Drake
Change of Ownership
Point for Gerdau's
296 Furnace A Circuit.
0PT42348 Watermill to Cedar Hill | City of Lancaster, Line work associated with establishing Reindeer Substation 11/15/2021 12/152021 0 138 ha 0.1 1926.9 ACSS | Steel Poles 250 0.1 ha ha 25.101 ¢ (5)(a)
138 kV Line: Reindeer Dallas County Cumberland
297 Substation Cut In
0PT43688 |SL Telephone Road Sub-| Midland County Rebuild the Telephone Road-Tall City 138 kV Line 71172021 12/1/2021 18,652,557 5 138 ha 12 1926.9 Steel Poles 70 12 ha ha 25.101(c)(5)(C)
0PT43094 | Tall City Sub 138KV Line: ACSSTW
298 (R8552) Rebuild Cumberland
0PT40576 Navarro Sub - Wortham Richland City, Rebuild a section of the Navarro — Wortham Junction 69 kV Line in Navarro 10/1/2021 12/31/2021 0 69 ha 0.2 3/0 ACSR Wood Pole 50 0.2 ha ha 25.101(c)(5)XB)
0PT41142 Junction 69 kV Line : Navarro County County. Pigeon
CMPC Line Hardening
299 (Str. 6/17-6/19)
0PT44851 Graham - Breckenridge City of Build new loop line section from existing Breckenridge to the new Gunsolus 10/11/2021 12/152021 0 ha 138 03 959.6 ACSS Steel Pole ha ha 100 0.3 25.101(c)(5)A)
138 kV Line: Gunsolus Breckenridge, Switch and then back to Breckenridge. Suwannee
300 Sub Line Connection Stephens County
0PT44472 Temple Sub - Little River | City of Temple, Bell| This project is to re-route and rebuild the section of line affected by the Little 8/22/2021 12/31/2021 785,651 2 69 ha 0.35 959.6 Steel Pole 50 0.35 ha ha 25.101(c)(5)XB)
(R6151) Sub 69 kV Line: Reroute County River Road Expansion and Blackland Road Extension projects. ACSS/TW/HS
for Little River Road Suwannee
301 Expansion
0PT43980 Sand Lake Switch - Ward county Terminate Texas-New Mexico Power's two 138 kV lines out of Cochise 10/18/2021 12/152021 0 ha 138 0.08 1926 Steel poles 100 0.09 ha ha 25.101(c)(5)A)
(R8504) TNMP's Cochise Switch Switch at Sand Lake Switch. ACSSTW
138 kV Line: Install Single] Cumberland
302 Span to TNMP
0PT45010 Wink Basin Tap No 1 City of Kermit, Rebuild the 1.9 mile Wink Basin Sub - Wink Gulf Tap 69 kV section on the 8/6/2021 12/152021 3,000,000 9 69 138 1.9 1926 Steel Poles 50 1.9 ha ha 25.101(c)(5)XB)
(R8581) East 69 kV Line: Wink Winkler County Wink Basin Tap No 1 East 69 kV line ACSS/TW
Basin Sub - Wink Gulf Cumberland
Tap 69 kV Section
303 Rebuild
0PT44327 Wink Switch - Keystone City of Kermit, Rebuild the 12.6 mile Shifting Sands Sub - Wink Gulf Tap 69 kV section on 712012021 12/152021 10,000,000 3 69 138 12.6 1926 Steel Poles 50 126 ha ha 25.101(c)(5)XB)
(R8581) No 1 East 69 kV Line: Winkler County the Wink Switch - Keystone No 1 East 69 kV line. ACSS/TW
Shifting Sands Sub - Cumberland
Wink Gulf Tap 69 kV
304 Section Rebuild
0PT44275 Horseshoe Springs Culberson County | Tap both circuits on the Horseshoe Springs - Owl Hills double circuit 138 kV 9/6/2021 12/152021 2,651,342 0 138 ha 0.42 795 ACSR Steel Poles 70 0.21 ha ha 25.101(c)(5)A) Oncor Station property.
0PT44345 Switch - Owl Hills line to establish the new Drill Hole Switch. Drake
(R8452) Substation 138 kV Line :
Cut-in at Drill Hole Switch
305
0PT42385 Ennis Switch - Ennis Sub| City of Ennis, Ellis | Reterminate the Ennis Switch - Ennis Sub 138KV line to its hew bay position| 9/8/2021 12/152021 1,499,380 0 138 ha 0.1 1926 Steel Pole 85 0.1 ha ha 25.101(c)(5)A)
(M4302) 138 kV Line: County at the new Shankle Switch. ACSS/TW
Retermination at Shankle Cumberland
306 Switch
0PT45129 Eagle Mountain Switch - | City of Saginaw, |Replace structure 1/5 with a new tangent to remediate an existing clearance 11/15/2021 12/152021 0 138 ha 03 795 ACSR Steel Pole 150 0.3 ha ha 25.101(c)(5)XB)
Bennett Road Switch 138| Tarrant County violation. Drake
kV Line: CMPC
Clearance Violation
307 Remediation
0PT44791 Graham Plant Switch - Young County Line work associated with providing additional clearance over the Lake 10/7/2021 12/152021 0 345 ha 0.4 1590 ACSR | Lattice Tower 160 0.4 ha ha 25.101(c)(5)(C)
Burwick Switch 345kV Graham Crossing Falcon
Line: HB4150 Lake
308 Graham Crossing
0PT44585 Blackwater Draw — Paleo Hale County Install a new, single-circuit 345 kV transmission line from Blackwater Draw 1/10/2022 5/19/2022 0 ha 345 0.2 2-959.6 Steel Pole ha ha 150 0.2 25.101 ¢ (5)A)
(R3023) Bess Solar 345 kV Line: Switch station dead-end to a Point of Interconnection (“POI”) on a dead-end ACSS/TW
Line Interconnection structure located near the Blackwater Draw Switch east property boundary. Suwannee
309
0PT44302 Randol Mill Sub - Randol | City of Fort Worth, | Install OPGW and 4 splice boxes from Randol Mill Tap East to Randol Mill 10/25/2021 12/152021 0 138 ha 2 795 ACSR Steel Tower 160 2 ha ha 25.101(c)(5)A)
Mill Tap East 138 kV Line| Tarrant County Sub. Splice boxes to be installed at Randol Mill Tap East, structure 1/3, Drake
310 : OPGW Only structure 2/4 and Randol Mill Sub.
0PT43960 Commerce Switch - City of Commerce, | Rebuild a section from Commerce Switch to Scatter branch (Str 56/3) of the 11/29/2021 511512022 0 69 138 7.4 959.6 Steel Poles 70 7.4 ha ha 25.101(c)(5)XB)
(R985) Scatter Branch Sub 138 Hunt County Commerce Switch - Royse Switch 69 kV Line and convert to 138 kV ACSSTW
kV Line: Rebuild and operation. Suwannee
convert 69 kV Line to 138
311 kV operation
0PT43730 Krum West Switch — City of Krum, Establish a Point of Interconnect (POI) to Belltown Power's Noble Solar on 9/6/2021 12/16/2021 700,000 0 ha 345 0.2 2-1926.9 Steel Tower 0 0 120 0.2 25.101(c)(5)A)
(R4027) Belltown Power 345 kV Denton County the Krum West Switch - Belltown Power POl 345 kV Line. ACCSTW
Line: BT Noble Solar Cumberland
312 Generator Interconnect
0PT43151 Graham Switch - Barton | City of Graham, Replace cross arms on Graham Switch - Barton Switch 138 kV line 9/15/2021 12/31/2021 1,262,315 0 138 ha 14.4 636 ACSR Wood H- 50 14.4 ha ha 25.101(c)(5)XB)
Switch 138 kV Line : Young County Grosbeak Frame
CMPC Crossarm
313 Replacement
0PT43007 Big Spring Switch - Big | City of Big Springs,| Cut in the new 138 kV Big Spring CRMWD station into the Big Spring-Big 11/15/2021 2/1/2022 0 138 ha 0.1 959.6 Steel Poles 65 0.1 ha ha 25.101(c)(5)A)
0PT42534 Spring West Sub 138 kV | Howard County Spring West 138 kV Line. ACSS/TW/HS
Line : Big Spring Suwannee
314 CRMWD Cut In
0PT42119 Trinidad Switch - Liggett | City of Ennis, Ellis [ Reterminate the Montfort Switch - Ennis Switch 138 kV Line and Desoto 9/27/2021 12/152021 2,713,267 0 138 ha 0.1 1926.9 Steel Pole, 100 0.1 ha ha 25.101(c)(5)A)
(M4302) Switch 138 kV Line: County Switch - Ennis Switch 138kV Line at Shankle Switch ACSS/TW Wood H-
Reterminate section from Cumberland Frame
Montfort Switch - Ennis
Switch 138 kV into
315 Shankle Switch
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0PT41823 Ennis West Switch - City of Ennis, Ellis Reterminate the Ennis Switch - Ennis West Switch at 138 kV Line at 9/13/2021 12/152021 1,101,508 0 138 ha 0.1 1926.9 Steel Pole 70 0.1 ha ha 25.101(c)(5)A)
(M4302) Ennis Switch 138 kV Line; County Shankle Switch ACSS/TW
Retermination at Shankle Cumberland
316 Switch
0PT40680 Forest Hill Switch - City of Fort Worth, | Reterminate the Forest Hill Switch - Handley Switch 69 KV Line at its new 10/1/2021 212812022 0 69 138 05 2-795 ACSR Steel Pole ha 05 ha ha 25.101(c)(5)(C)
0PT43239 Handley Switch 69 kV Tarrant County terminal location at the Marrs Switch Station Drake
(M5222) Line: Convert Bryan Ave
Tap to Forest Hill to 138
317 kv
0PT38085 Plano West Switch - | City of Richardson, Upgrade the 3-miles Plano VWest Switch - Richardson 138 kV Line 1/31/2022 511512022 0 138 ha 3 2-1926.9 Steel Pole 100 3 ha ha 25.101(c)(5)(C)
(M364) Richardson 138 KV Line : Dallas County ACSS/TW/HS
318 Rebuild Cumberland
0PT04017 Cedar Hill Switch 138 kV | City of Cedar Hill, Upgrade the 4-mile Love Bird Tap - Camp Wisdom 138 kV Line 9/15/2021 12/152021 6,448,027 0 138 ha 4 2-959.6 Steel Pole 80 4 ha ha 25.101(c)(5)(C)
(M4250) Line - Camp Wisdom 138 Dallas County ACSS/TW/HS
kV Line (Camp Wisdom - Suwanee
Love Bird Tap)
319
15764033 |Mary Avenue 138 kV Line|  City of Waco, Line Work Associated with Mary Avenue Substation 1/22/2022 12/1/2022 0 138 ha 0.6 2-959.6 Steel Pole ha ha varies 0.6 25.101(c)(5)A)
Cut-in McLennan County ACSS/TW/HS
320 Suwanee
0PT45459 Kirkland Park Switch - City of Dallas, Replace approximately fifty-four (54) damaged suspension insulators with 10/25/2021 12/152021 138 ha 2 1033.5 ACSR | Steel Poles 50 2 ha ha 25.101(c)(5)XB)
Blackwell St Sub 138 kV Dallas County hew suspension insulators with shackles. Curlew
Line : Replace damaged
321 insulators
0PT45435 Palestine Sub - Crockett |  City of Elkhart, Reterminate Palestine Sub - Crockett Sub 69 kV Line into Elkhart Sub 11/15/2021 12/1/2021 0 69 ha 0.1 2/0 ACST Wood Pole 50 0.1 ha ha 25.101(c)(5)A)
Sub 69 kV Line: Anderson County Quail
Retermination into Elkhart]
322 Sub
0PT45370 Huntington - Etoile - Angelina County Replace and Install two new structures on the Huntington - Etolie-Zavalla 9/16/2021 12/152021 1,280,135 0 138 ha 0.1 795 ACSR Steel Pole 100 0.1 ha ha 25.101(c)(5)XB)
Zavalla Pump 138 kV Pump 138 kV Line to meet required HB4150 clearance requirements over Drake
Line : HB 4150 Sam the Sam Rayburn Reservior.
Rayburh Reservoir
323 Crossing
0PT45248 Midland East Switch - City of Midland, | Install a second circuit onto new double-circuit structures from Midland East 12/9/2021 3/15/2022 138 ha 1.05 1926.9 Steel Pole 50 1.05 ha ha 25.101(c)(5)(C)
(R8147) Midland Downtown Sub | Midland County |Switch to Str. 13/8 for the Midland East Switch - Midland Downtown Sub 13§ ACSS/TW/HS
138 kV Line : Install kV Line. Cumberland
Second Circuit From
324 Midland East - Str. 13/8
0PT45245 Northhaven Switch - City of Dallas, Replace approximately one hundred and thirty two (132) damaged 10/4/2021 12/15/2021 138 ha 3 1033.5 ACSR | Steel Poles 50 3 ha ha 25.101(c)(5)XB)
Blackwell ST Sub 138 kV| Dallas County suspension insulators with new suspension insulators with shackles. Curlew
Line : Replace damaged
325 insulators
0PT43986 Kemp Ranch Switch- | City of Midlothian, Line work associated with connecting the 138 kV Soap Creek Switch 11/15/2021 412112022 0 138 ha 0.58 1926.9 Steel Pole ha ha 80 0.29 25.101(c)(5)A)
(M4324) Cedar Hill Switch 138 kv Ellis County ACSS/TW
Line : Cut-In to Cumberland
Establishing Soap Creek
326 Sw
0PT38107 Midland East Switch - City of Midland, | Rebuild the Midland East Switch - Spraberry Switch 138 kV Line on double- 11312022 5/15/2022 138 ha 13.7 1926.9 Steel Pole 50 13.7 ha ha 25.101(c)(5)XB)
0PT45301 Spraberry Switch 138 kv | Midland County circuit structures with one circuit in place from Midland East Switch to ACSS/TW/HS
327 (R8147) Line : Rebuild Spraberry Switch. Cumberland
0PT45571 |Waxahachie OCF - Ferris| City of Red Oak, Replace 1 damaged tower with a wood pole structure. 6/20/2021 6/22/2021 6/22/2021 56,050 100 69 ha 0.01 336 ACSR Wood Pole 50 0.01 ha ha 25.101(c)(3) Emergency Project
69 kV Line: Damaged Ellis County Linnet
328 Tower Project
0PT43860 Liggett - Euless 138 kV City of Dallas, Replaced section of two cables per phase HPFF 3500 kemil Cu circuit 11/12/2020 6/28/2021 6/28/2021 6,554,013 100 138 ha 1.7 2-3500 Cu ha 60 ha ha ha 25.101(c)(3) Emergency Project
Line Cable failure DFW Dallas County |which failed between DFWW Southeast Substation - DFVW E-East Termination| Cable
SE- Sub-DFW E- East Station on the Liggett -Euless 138 kV line.
329
0PT45280 Bardwell Lake Switch - Ellis County Replace 4 towers along the Bardwell Lake - VWaxahachie 69 kV line as a 5/3/2021 6/21/2021 6/21/2021 661,793 100 69 ha 05 1/0 Copper | Wood Poles Varies 0.5 ha ha 25.101(c)(3) Emergency Project
Waxahachie Sub 69 kV result of a storm.
330 Line
0PT45299 Commerce Switch - City of Commerce, | Rebuild a section from Commerce Switch - Str 1/4 of the Commerce Switch 12/6/2021 511512022 0 138 ha 03 959.6 Steel Pole 70 0.3 ha ha 25.101(c)(5)B)
(R985) Sulphur Springs Switch Hunt County Sulphur Springs 138 kV Line ACSS/TW/HS
138 kV Line: Re-term at Suwannee
331 Commerce Switch
0PT45276 Handley-Lancaster 138 | City of Fort Worth, Relocation with new double circuit, steel monopole, tangent and angle 10/27/2021 12/31/2021 0 138 ha 0.18 1534 ACAR &| Steel Pole varies 0.18 ha ha 25.101(CY5)(F) Relocation is a request and 100%
kV: SE Connector Tarrant County structures on Handley-Lancaster 138 kV Line. 795 ACSR reimbursable by the Texas Department of
332 Relocation for TxDOT Drake Transportation.
0PT45221 Liggett Switch - Norwood City of Irving, Install OPGWV on the Liggett to Norwood 138kV Line. 10/4/2021 12/152021 138 ha 6.4 959.6 Steel Tower 50 6.4 ha ha 25.101(c)(5)A)
Switch 138 kV Line: Dallas County ACSS/TW/HS
333 OPGW Suwannee
0PT44627 Jewett Switch - Fairfield | Freestone County | Cut in the Jewett Switch - Fairfield West Sub 138 kV Line to establish the 12/1/2021 2/1/2022 138 ha 0.1 959.6 Steel Pole 100 0.1 ha ha 25.101c)(5)(A)
(R6130) West Sub 138 kV Line: hew Blain substation. ACSSTW
334 Cut In Blain Sub Suwannee
0PT42892 Normwood-NW Carroliton | City of Carrollton, | Relocation with new double circuit, steel monopole, tangent and dead end 10/13/2021 12/31/2021 0 138 ha 0.22 959 ACSS/TW| Steel Pole 100 0.22 ha ha 25.101(CY5)(F) Relocation is a request and 100%
138 kV: I-35 E Phase 2 Dallas County structures on Norwood-NWV Carrollton 138 kV Line. Cumberland reimbursable by the Texas Department of
335 Relocation for TxDOT Transportation.
0PT42888 |Liggett-Collin 138 kV: I-35| City of Carroliton, Relocation with new double circuit, steel monopole, tangent structure on 10/20/2021 12/31/2021 0 138 ha 0.21 2-1590 ACSR | Steel Pole 100 0.21 ha ha 25.101(CY5)(F) Relocation is a request and 100%
E Phase 2 Relocation for Dallas County Liggett-Collin 138 kV Line. Falcon reimbursable by the Texas Department of
336 TxDOT Transportation.
18765208 Northaven Switch - City of Dallas, |Rebuild 3.2 mile section of Northaven Switch - Morrison Lane Switch 138 kV] 12/1/2021 511512022 0 138 ha 6.4 1926.9 Steel Poles 100 3.2 ha ha 25.101(c)(5)XB)
(M4088) Morrison Lane Switch 138  Dallas County Double Circuit Line from Morrison Lane Switch to Marsh Lane Sub. ACSS/TW
kV Line: Rebuild Marsh
Lane-Morrison Lane
337
0PT42661 Royse City - Trinidad 138| Royce City, Waco | Replace 22 structures located in 3 sections along the Royse City - Trinidad 9/15/2021 12/152021 6,652,712 138 ha 2.1 795 ASCR Steel Poles 100 2.1 ha ha 25.101(c)(5)A)
kV Line HB 4150 Cedar County 138 kV Line. Drake
338 Creek Reservoir
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0PT42662 Stryker Creek - Lufkin | City of Lufkin, Tyler| Replace 5 structures located along the Stryker Creek - Lufkin 138 kV Line. 9/16/2021 10/29/2021 1,875,417 0 138 ha 0.7 795 ASCR Steel Poles 100 0.7 ha ha 25.101(c)(5)A)
138 kV Line: HB4150 County Drake
Lake Nacogdoches Lake
339 Crossings
0PT45078 Sulphur Springs SW - Franklin County | Replacement of wood cross arms,insulators and poles on Sulphur Springs 71712021 9/30/2021 330,554 80 138 ha 59.4 636 ACSR Wood pole 100 59.4 ha ha 25.101(c)(5)XB)
Rivercrest SW - Hopkins County SW - Rivercrest SW - Monticello SW 138 kV Line. aluminum
Monticello SW 138 kV:
340 Structure Replacement
0PT44307 |Bennett Sub - Chico West|Chico, Wise County| Replacement of poles and insulators on Bennett Sub - Chico West Sub 69 71122021 12/31/2021 200,333 30 69 ha 14.4 1/0 ACSR Wood pole Varies 14.4 ha ha 25.101(c)(5)XB)
Sub 69 kV Line: Structure kV Line. Raven
341 Replacment
0PT41086 |Yucca Drive Switch - Holt| Odessa, Ector Replacement of crossarms and poles on Yucca Drive Switch - Holt Switch 9/15/2021 12/31/2021 212,716 138 ha 10.0 795 ACSR Wood pole 75 10.0 ha ha 25.101(c)(5)XB)
Switch 138 kV Line : County 138 kV Line. Drake
342 Structure Replacement
0PT44737 Weatherford Sub - Fort Worth, Tarrant | Replacement of crossarms and insulators on VWeatherford Sub - Springtown 3/3/2021 12/31/2021 207,994 45 138 ha 5.6 336 ACSR Wood pole 100 5.6 ha ha 25.83(a)(3)
Springtown Sub 138 kV County Sub 138 kV Line. Linnet
Line : Crossarms and
343 Insulators Replacment
0PT45389 Sandhills Tap - Sandhills Crane, Crane Replacement of wood poles, insulators and crossarms on the Sandhills Tap 9/1/2021 12/31/2021 295,466 138 ha 11.4 4/0 ACSR Wood pole 50 11.4 ha ha 25.101(c)(5)XB)
Sub 138 kV Line: County Sandhills Sub 138 kV Line. Penguin
344 Structure Replacement
0PT44559 Watermill Switch - Dallas, Dallas Replacement of structures, crossarms and insulators on Watermill Switch - 5/3/2021 12/31/2021 543,752 70 138 ha 12.0 795 ACSR Wood pole 100 12.0 ha ha 25.101(c)(5)XB)
Seagoville Switch 138 kv County Seagoville Switch 138 kV Line.
Line : Structure
345 Replacment
0PT45509 Valley SW-Stone Creek | Denison, Grayson Replace poles, standoffs, timbers and crossarms on Valley SW - Stone 9/7/2021 10/29/2021 276,979 138 ha 1.8 211 ACSR Wood Pole 100 1.8 ha ha 25.101(c)(5)XB)
SW 138kv: Replace County Creek SW 138KV line.
poles, standoffs, timbers
346 and crossarms
0PT45603 Holliday to Electra 69 kV | Kamay, Wichita Replace cross arms and multiple structures on 69kV line, KMA TAP 9/1/2021 12/152021 212,395 69 ha 6.1 4/0 ACSR Wood H 50 6.1 ha ha 25.101(c)(5)XB)
line, KMA Tap : Replace County Penguin Frame
cross arms and multiple
347 structures
0PT45623 Bowie Sub - Henrietta Henrietta, Clay Replace cross arms and poles on the Bowie Sub - Henrietta Sub 69 kv 9/1/2021 12/152021 332,441 69 ha 11.4 1/0 ACSR Wood pole 50 11.4 ha ha 25.101(c)(5)XB)
Sub 69 kV Line : Line County Line Raven
348 Maintenance
0PT45667 Yucca Switch - Northern Ward County Replace wood poles and insulators on multiple structures on the Yucca 6/26/2021 9/30/2021 453,161 99 69 ha 15.1 336 ACSR Wood pole 50 15.1 ha ha 25.101(c)(5)XB)
Natural Gas 69 kV Line: Switch - Northern Natural Gas 69 kV line Linnet
Replace Wood Poles and
Insulators (TSP21011)
349
0PT45507 Radial Line Project: Gordonville/Cooke Replace poles, crossarms, xbrace & vee braces on Gordonville Tap - 712612021 12/1/2021 309,668 90 138 ha 26.2 3/0 ACSR Wood pole 100 26.2 ha ha 25.101(c)(5)XB)
Gordonville Tap- County Gordonville. Pigeon
Gordonville: Replace
poles, crossarms, xbrace
350 & vee braces
0PT45665 Radial Line Project Houston County Replace Poles and Arms Energized on Grapeland Mag Tap. 8/30/2021 11/19/2021 205,979 138 ha 10.3 4/0 ACSR Wood H 100 10.3 ha ha 25.101(c)(5)XB)
Grapeland Mag Tap 138 Penguin Frame
kV : Replace Poles and
Arms Energized on
351 Grapeland Mag Tap
0PT45672 Yucca Drive Switch - Ward County Replace Wood Poles and Insulators Due to Storm (TSP21010) on Yucca 6/26/2021 9/30/2021 438,637 99 69 ha 5.1 1/0 ACSR Wood pole 50 5.1 ha ha 25.101(c)(5)XB)
Crane 69 kV Line: Drive Switch - Crane 69 kV Line. Raven
Replace Wood Poles and
Insulators Due to Storm
352 (TSP21010)
0PT45755 |Moss Switch - Holt Switch Ector County Replace Wood Pole, Crossarms and Insulators on Moss Switch - Holt 9/13/2021 11/5/2021 361,350 138 ha 23 336 ACSR Wood H 75 23 ha ha 25.101(c)(5)XB)
138 kV: Replace Wood Switch 138kV. Linnet Frame
Pole, Crossarms and
353 Insulators
0PT45399 Horseshoe Springs City of Pecos, Establish Old Michigan POD to Cimarex’s Triple Crown Substation. 11512022 512712022 138 ha 0.09 959 ACSS/TW| Steel Poles/ 50 0.03 70 0 25.101(c)(5)A)
(R8594) Switch - Riverton Switch [ Culberson County Suwannee H-frame
138 kV Line : Install Old Switch
Michigan POD for
Cimarex Energy's Station
354
0PT45371 Handley-Duval 138 kV: | City of Fort Worth, Relocation with new double circuit, steel monopole, tangent structure on 11/1/2021 12/31/2021 138 ha 0.2 959 ACSS/TW| Steel Pole varies 0.2 ha ha 25.101(CY5)(F) Relocation is a request and 100%
SE Connector Relocation| Tarrant County Handley-Duval 138 kV Line. Suwannee reimbursable by the Texas Department of
355 for TxDOT Transportation.
0PT45226 Nevada Substation to City of Royse, Rebuild the Nevada - Royse 138 kV line section. 11312022 5/16/2022 138 ha 4.2 1926.9 Steel Pole 100 4.2 ha ha 25.101c)(5)(B)
(M4292) Royse Switch 138 kV Rockwall County ACSSTW
356 Line Rebuild Cumberland
0PT45108 Royse Switch - Rowlett Royse City, Reconductor the Royse Switch - 10/10C (Fate Sub) section of the Royse 11312022 511512022 138 ha 3.3 2-959.6 Steel Pole Varies 3.3 ha ha 25.101(c)(5)XB)
(M4236) Sub 138 kV Line : Rockwall County Switch - Rowlett Sub 138 kV Line. ACSS/TW/HS
Reconductor Royse Suwannee
357 Switch to Fate Sub
0PT45090 Kaufman NW Switch - City of Kaufman, Re-terminate the Kaufman NW Switch - Mankin Switch 138 KV line into 2/14/2022 511512022 138 ha 0.5 1926.9 Steel Poles ha ha 100 0.5 25.101(c)(5)A)
(M4342) Mankin Switch 138 kV Kaufman County Kings Creek Switch as part of rebuilding the existing Oak Grove 138 kV ACSSTW
Line : Install Kings Creek Tap. Cumberland
Switch and Re-terminate
Rayburn's Oak Grove
358 Tap
0PT45033 Flat Rock BEPC Switch - | City of Fort Worth, | Rebuild Oncor’s 5.1 mile portion of the 11.5 mile Weatherford Switch — Flat 11312022 511512022 138 ha 5.1 2-1926.9 Steel Pole 100 5.1 ha ha 25.101(c)(5)XB)
(M5172) Azle Switch 138 kV Line :| Tarrant County Rock BEPC POI — Azle Switch 138 kV Line. ACSS/TW/HS
Rebuild 138 kV Line Cumberland
359 Section
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0PT44895 Buzzard Draw Switch - City of Big Establish Old Michigan POD to Cimarex’s Triple Crown Substation. 11172022 5/13/2022 138 ha 0.06 959 ACSS/TW| Steel Poles/ 75 ha 70 0.06 25.101(c)(5)A)
(R8601) Getty Vealmoor Tap 138 | Spring,Howard Suwannee H-frame
kV Line : Install Oncor's County Switch
POD for HighPeak
360 Energy's Sub
0PT44514 Flintkote South Tap- |City of Sweetwater,| Line work associated with connecting the 69 kV Beacon Hill Substation 12/6/2021 2/1/2022 69 ha 0.1 959.6 Steel Pole ha ha 50 (o 25.101(c)(5)A)
(R8583) Flintkote Switch 69 kV Nolan County ACSSTW
Line : Cut-in for Beacon Suwannee
361 Hill Sub
0PT44127 Waxahachie Switch - City of Rebuild the Waxahachie Switch — Bardwell Lake Switch section of the 11312022 6/15/2022 138 69 7.9 959.6 Steel Poles 80 7.9 ha ha 25.101(c)(5)B)
(M4320) Bardwell Switch 69 kV | Waxahachie, Ellis Hillsboro - Waxahachie 69 kV Line. ACSS/TW/HS
362 Line : Rebuild County Suwannee
0PT44068 Stone Creek Switch - City of Denison, Cut inthe Loy Lake Capacitor Bank on the Stone Creek - Valley 138 kV 2/1/2022 5/1/2022 138 ha 0.30 959.6 Steel Poles 200 0.3 ha ha 25.101(c)(5)A)
(R989) Valley Switch 138 kV Line] Grayson County Line. ACSSTW
: Cut-in to establish Loy Swannee
Lake 138 kV capacitor
363 bank
0PT43899 Eskota Switch - City of Sweetwater,| Upgrade the Flintkote Tap 69 kV Line from the Eskota Switch - Sweetwater 12/6/2021 2/1/2022 69 na 1.0 959.6 Steel Pole 50 0.5 ha ha 25.101(c)(5)B)
(R8570) Sweetwater No. 2 Sub 69 Nolan County No. 2 Sub 69KV Line. ACSSTW
kV Line: Rebuild the Suwannee
Flintkote Tap 69 kV
364 section
0PT43692 Bellmead Sub - EIm Mott| Waco, McLennan | Conversion to 138 kV as a part of rebuilding the Waco East Switch - Elm 1/10/2022 511512022 69 138 12.4 2-12336 Steel Poles 100 6.2 na ha 25.101(C)(5)(B)
(R6147) Switch 69 kV Line : County Mott Switch 69 kV line conversion to 138 kV operation ACSS/TW/HS
365 Conversion to 138 kV Yukon
0PT43251 Midland East Switch - City of Midland, | Reterminate the Midland East Switch - Falcon Seaboard Switch 345 kV Line] 11612022 5/1/2022 345 ha 0.3 2-1926.9 Steel Tower 150 0.3 ha ha 25.101(c)(5)A)
(R8258) Falcon Seaboard Switch [ Midland County to the Midland East Switch Station. ACSS/TW/HS
345 kV Line : Reterminate| Cumberland
at Midland East Switch
366
0PT43250 NTUSU Midland East City of Midland, Reterminate the Midland East Switch - Midland County Northwest Switch 11612022 5/1/2022 345 ha 0.3 2-1926.9 Steel Tower 150 0.3 ha ha 25.101(c)(5)A)
(R8258) Switch - Midland County | Midland County 345 kV Line to the Midland East Switch Station. ACSS/TW/HS
Northwest Switch 345 kV Cumberland
367 Line : Reterminate
0PT42416 Payne Switch - Royse City of Royse.  |Rebuild the Audie Murphy POI to Royse Switch section of the Payne Switch 11312022 12/15/2022 138 ha 13.9 1926.9 Steel Pole 100 13.9 ha ha 25.101c)(5)(B)
(M4292) City 138 kV Line : Rebuild] Rockwall County Royse City 138 kV line. ACSSTW
Audie Murphy POI to Cumberland
368 Royse Switch
0PT02808 Cedar Hill Switch 138 kV | City of Cedar Hill, Rebuild a section of the Cedar Hill Switch — Love Bird Tap 138 kV Line. 11412022 511512022 138kV 138KV 5.4 2-959.6 Steel Pole 80 5.4 ha ha 25.101(c)(5)B)
(M4250) Line - Camp Wisdom 138 Dallas County ACSS/TW/HS
kV Line: Rebuild Cedar Suwannee
Hill Switch - Love Bird
369 Tap Section
0PT44156 Sand Lake Switch - City of Cut in at Mcllivain Sub 31712022 5/1/2022 138 ha 0.17 1926.9 Steel Poles ha ha 100 0.17 25.101(c)(5)A)
(R8562) Culberson Switch 138 kV| Pecos,Reeves ACSSTW
Line: Cut-in at Mcllvain County
370 Sub
0PT44435 Establish Outlaw Switch | Cities of Richland, | Cut inthe (LST) Navarro SW- (CNP) Limestone 345 kV Line to establish 11/25/2021 5/19/2022 345 ha 0.42 959.6 Steel Tower ha ha 335 650 25.101(c)(5)A)
(R1735) in the Navarro SW (LST){ Pursley,Currie the new Outlaw Switch ACSSTW
Limestone (CNP) 345 kV | County of Navarro Suwannee
371 Line
0PT45887 Buzzard Draw Switch — City of Big Establish High Plains POD for Surge Energy's Vincent Sub 17172022 5/13/2022 138 ha 0.27 959.6 Steel Poles/ 75 ha 70 03 25.101(c)(5)A)
(R8602) Getty Vealmoor Tap 138 | Spring,Howard ACSSITW H-frame
kV Line: Install High County Suwannee Switch
Plains POD for Surge
372 Energy's Vincent Sub
0PT43552 Sandow Switch - Elgin City of Re-terminate the Sandow — Elgin 138 kV line at its new terminal location in 11712022 511512022 138 ha 0.14 1926.9 Steel poles 100 ha ha ha 25.101(c)(5)A)
(R6148) Switch 138 kV line: Elgin,Williamson the Brushy Creek 138 kV Switching station ACSSTW
Brushy Creek Switch Re- County Cumberland &
termination 2-959
ACSSTW
373 Suwannee
0PT43553 | Elgin Switch — Taylor 138 City of Re-terminate the Elgin - Taylor 138 kV line at its new terminal location in thej 11712022 511512022 138 ha 0.37 1926.9 Steel poles 100 ha 50 0.09 25.101(c)(5)A)
(R6148) kV line: Brushy Creek Elgin,Williamson Brushy Creek 138 kV Switching station. ACSSTW
Switch Re-termination County Cumberland &
2-959.6
ACSSTW
374 Suwannee
0PT43554 Brushy Creek Switch — City of Build the Brushy Creek - Elgin 138 kV line. 11712022 511512022 138 na 0.17 1926.9 Steel poles 100 0.03 Varies 0.14 25.101(c)(5)A)
(R6148) Elgin Switch 138 kV line: | Elgin,Williamson ACSSTW
Construct new line County Cumberland &
2-959.6
ACSSTW
375 Suwannee
0PT43501 Brushy Creek Switch - City of Build the Brushy Creek - River Valley Storage 138 KV line. 11712022 5/15/2022 na 138 0.05 959.6 Steel poles varies 0.05 na na 25.101(c)(5)(A)
(R6148) River Valley Storage 138 | Elgin,Williamson ACSS/TW
kV Line: Line work to County Suwannee
connect the Brushy Creek|
Switch to the River Valley
Battery Storage Facilities
376
0PT44765 [Mankin Switch — Kaufman| City of Establish the Will White POI for Rayburn Country Electric Cooperative’s 11712022 4/1/2022 138 ha 0.03 959.6 Steel Poles 70 0.03 ha ha 25.101(c)(5)A)
(R6152) Northwest Switch 138 kV| Tool,Henderson Tool substation. ACSSTW
Line: Will White POI for County Suwannee
Rayburn’s Tool Sub
377
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0PT44767 Iron Bridge Tap - Ables City of Establish Kitsee POI for Rayburn Country Electric Cooperative’s Duck Cove 11712022 10/15/2022 138 ha 0.26 959.6 Steel Poles 70 0.04 varies 0.25 25.101(c)(5)A)
(R6170) Springs Tap West 138 kV| Terrell,Kaufman substation. ACSS/TW
Line: Kitsee POI for County Suwannee
Rayburn's Duck Cove
378 Sub
0PT44681 Brown Switch - IP Radian City of Establish a Point of Interconnect for IP Radian 11/1/2021 412212022 ha 345 0.95 2-1926.9 Lattice ha ha 160 0.95]| 25.101(c)(5)A)
(R6158) POI 345 kV Line Brookesmith, ACSS/TW/HS Towers
379 Brown County Cumberland
0PT44126 Rattlesnake Switch - | City of Marlin, Falls | Cut in the Rattlesnake Sw. - Jewett Sw. 345 kV Line to establish the new St, 2/1/2022 411412022 345 ha 0.25 2-959.6 Steel Towers 225 0.25 ha ha 25.101(c)(5)(A)
(R6155) Jewett Switch 345 kv County Johns Switch. ACSSTW
Line : Line modification to Suwannee
connect St. Johns Switch
380
0PT43905 |Duck Cove Tap #1 - Wills| City Will's Point, Rebuild the Duck Cove Tap #1 - Wills Point Sub 69 kV Line on double- 11312022 5/1412022 69 138 3.1 959.6 Steel 50 3.1 ha ha 25.101(c)(5)XB)
(R6137) Point Sub 69 kV Line: | Van Zandt County | circuit steel monopoles with both circuits in place from Midland East Switch ACSSTW Monopole
381 Rebuild to Spraberry Switch. Suwannhee
0PT45992 Jacksonville Switch-  |City of Jacksonville, Replace brokes poles, distribution arms and insulators on Jacksonville 11/1/2021 12/31/2021 69 ha 1.6 1/0 ACSR Wood Pole 50 1.6 na ha 25.101(c)(5)XB)
Jacksonville Plant North | Cherokee County Switch to Jacksonville Plant North 69 kV Line. Raven
69 kV Line : Radial line
work replace broken
poles, distribution arms
382 and insulators
0PT46102 South Marlin Tap - Lott | City of Marlin, Falls| Replace Poles Crossarms and Insulators on South Marlin Tap to Lott Falls 11/1/2021 12/31/2021 69 ha 11.1 4/0 ACSR Wood Pole 50 11.1 ha ha 25.101.(c)(5)(B)
Falls Road Sub 69 kV County Road Sub 69 kV Line. Penguin
Line : Replace poles
crossarms and insulators
383
0PT43969 | Sandow Switch - Austrop| City of Rockdale, Replacement of insulators and installation of varmint guards on Sandow 11/29/2021 12/31/2021 345 ha 18.8 795 ACSR Steel Tower 125 18.8 ha ha 25.101(c)(5XE)
Sub 345 kV Line Lee County, Switch to Austrop Sub 345 kV Line. Drake
Williamson County,
Milam County
384
0PT46168 Jacksboro Sinclair Tap - | City of Jacksboro, Replace multiple cross arms and poles on Jacksboro Sinclair Tap to 11/1/2021 12/31/2021 69 ha 2.7 4/0 ACSR Wood Pole 100 2.7 ha ha 25.101.(c)(5)(B)
Jacksboro REA Switch 69 Jack County Jasksboro REA Switch 69 kV Line. Penguin
kV Line: Replace Replace|
multiple cross arms and
385 poles
386 STATIONS
0PT03998 Plano Tennyson Switch: City of Plano, Upgrade line terminal and associated equipment to meet or exceed 3200 A 9/19/2021 12/152021 1,125,022 0 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
(M3047) Upgrade line terminal and| Denton County as a part of upgrading the Renner TPL Plano Tennyson 138 kV Line
associated equipment to
meet or exceed 3200 A
387
0PT03999 Renner Switch: Upgrade City of Plano, Upgrade line terminal and associated equipment to meet or exceed 3200 A 1/19/2021 12/152021 997,861 98 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
(M3047) line terminal and Denton County as a part of upgrading the Renner Switch - Allen Switch/Plano Tennyson
associated equipment to Switch 138 kV
388 meet or exceed 3200 A
0PT03981 Sherry Switch: Two Line | City of Arlington, Upgrade line terminal and associated equipment to meet as a part of 1/17/2022 511512022 0 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
389 (M5155) Terminal Upgrade Tarrant County upgrading the Handley Sherry 138 kV Double-circuit Line
0PT40632 Ogallala Switch : Install | City of Nazareth, Install one 345 kV, 3200 A circuit breaker at Install a 345 kv (POI) for 9/15/2021 12/15/2022 0 345 ha ha ha ha ha ha ha ha 25.83(a)(3) On hold
(R3050) Terminal for Nazareth Castro County customer's generator (TX Nazareth Solar, LLC).
390 Solar
18T65069 Camp Wisdom Sub: City of Dallas, Install three 138 KV sectionalizing switches and upgrade all line terminal and 10/1/2020 12/7/2020 12/7/2020 985,282 884,469 -11.1% 100 138 ha na na ha na na ha ha 25.83(a)(3)
(M4216) Upgrade all line terminal Dallas County associated equipment to meet or exceed 2000 A as apart of upgrading the
and associated 11.5-mile Watermill Sw. Sta. - Camp Wisdom Road 138 kV line.
equipment to meet or
391 exceed 2000 A.
0PT41211 Elm Fork Pump Sub : City of Carroliton, Install one transformer and a feeder breaker 5/20/12020 12/4/2020 12/4/2020 2,294,139 100 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
Install one transformer Denton County
392 and a feeder breaker
0PT40492 Parkdale Switch : City of Dallas, Replace three circuit breakers 11/9/2020 12/11/2020 12/11/2020 579,525 635,566 9.7% 100 138 ha na na ha na na ha ha 25.83(a)(3)
393 Replace circuit breakers Dallas County
0PT41077 |Richardson Spring Valley | City of Richardson, Rebuild Substation by relocating both transformers inside the station 6/6/2020 3/9/2021 3/9/2021 4,610,004 100 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
Sub : Rebuild Substation Dallas County
by relocating both
transformers inside the
394 station
0PT40485 Snyder Switch : Replace |  City of Snyder, Replace one 69 kV circuit breaker and one 138 kV circuit breaker 411212021 5/1412021 5/14/2021 246,340 100 69/138 ha ha ha ha ha ha ha ha 25.83(a)(3)
395 two circuit breakers Scurry County
0PT41498 | Willow Wells Sub : Install| City of Odessa, Install second transformer and two feeder breakers. 2/2/2020 12/21/2020 12/21/2020 2,109,618 1,790,128 -15.1% 100 138 ha na na ha na na na na 25.83(a)(3)
2nd transformer and two | Winker County
396 feeder breakers
0PT39073 Allens Creek POI: Fannin County Allens Creek POI: Establish 138 kV Point of Interconnection for Rayburn 12/10/2019 6/24/2020 6/24/2020 656,533 735,276 12.0% 100 138 na na na na na na na na 25.83(a)(3) Variance is due to an increase in labor
0PT41172 Establish 138 kV Point of Interconnect, located in the Valley-Paris Sw. line. and material costs.
397 (R4102) Interconnection
0PT04155 Blagg Sub: Establish City of Denton, Establish Substation with one Transf. and Two Feeder Breakers 712812020 12/31/2020 12/31/2020 4,832,694 100 138 ha ha ha ha ha ha ha ha 25.83(a)(3) Costs updated to include associated
0PT38702 Substation with one Denton County ROW estimates.
Transf. and Two Feeder
398 Breakers:
0PT38284 Boulder POD : 138 kV City of Odessa Establish Boulder a 138KV point of delivery for customer owned station on 11/26/2019 6/10/2020 6/10/2020 1,352,806 100 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
0PT39470 Point of Delivery the south circuit of the Wink — Culberson 138 kV Double-circuit Line.
399]  (R8441)
0PT03966 Canton Tap Switch: City of Forney, Modify relaying for ring bus terminal at Tyler Switch 8/3/2020 12/14/2020 12/14/2020 86,174 80,986 -6.0% 100 138 ha na na ha na na na na 25.83(a)(3)
(R6073) Modify Tyler Switch Line | Kaufman County
400 Relaying
0PT04086 Deen Switch: Establish | City of Fort Worth, | Establish Deen Switch station by installing sixteen 138 KV circuit breakers 10/7/12019 12/24/2020 12/24/2020 20,360,176 20,393,251 0.2% 100 138 ha na na ha na na ha ha 25.83(a)(3)
0PT42590 Station to Replace Tarrant County in a breaker-and-a-half arrangement.
0PT38128 Saginaw 138 kV Switch
401 (ms277)
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0PT39812 Dollarhide Sub: Modify City of Odessa, Modify bus to loop line in and out of station as a part of rebuilding the No 3/2/2020 4/29/2020 4/29/2020 1,204,386 1,824,410 51.5% 100 138 ha na na ha na na na na 25.83(a)(3) Variance is due to scope change and
0PT40079 bus to loop 138kV line in | Winkler County Trees Switch - Andrews County South Switch 138 kV line. an increase in both labor and material
402 (R8407) and out of station costs.
0PT04035 Ennis Creek Switch: 138 |  City of Snyder, Rebuild the 138 kV Ennis Creek Switch with a 3-breaker 138 kV ring bus 5/20/2020 12/16/2020 12/16/2020 4,204,788 3,952,135 -6.0% 100 69/138 ha na na ha na na ha ha 25.83(a)(3)
403 (R9026) kV Station Rebuild Scurry County arrangement.
0PT39341 Heritage Sub : Convert | City of Fort Worth, | Convert Transformer #1 to 138 kV and upgrade line protection on circuit 4/6/2020 12/28/2020 12/28/2020 187,469 100 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
(M5161) transformer #1 to 138 kv | Tarrant County breaker.
and upgrade protection
404 on CB
0PT39386 |Hicks Switch: Modification| City of Fort Worth, | Modifications for interconnect and convert the line communication for line to 4/1/2019 6/1/2021 6/1/2021 1,857,917 100 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
(M5295) for interconnect and Tarrant County fiber.
convert line
communication for line to
405 fiber
0PT38362 Holly Ervin POD : City of Palestine, Establish Holly Ervin POD for customer owned station, 138kV point of 712212019 12/20/2019 12/20/2019 1,477,518 1,634,832 10.6% 100 138 ha na na ha na na na na 25.83(a)(3) Variance is due to an increase in labor
(R6101) Establish a 138 kV Point | Anderson County delivery on the Big Brown Tap - Long Lake 138kV line. and material cost.
406 of Interconnection
0PT38367 Latigo (McPherson City of Fort Worth, | Establish a new 138 kV point of interconnection for the McPherson (BEC) 712212019 4/16/2021 4/16/2021 860,751 100 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
(M5286) (BEC)) POI : Installa new| Tarrant County 138 kV Substation located in the Roanoke Sw. Euless Sw. 138 kV Line.
138 kV point of
interconnection for the
McPherson (BEC) 138 kv
407 Substation
16762037 North Main Switch: Install| City of Fort Worth, | Install two 138 kV, 2000 A circuit breakers with provisions for an additional 12/22/2019 12/23/2020 12/23/2020 3,730,993 100 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
(M5161) two 138 kV, 2000 A circuit] Tarrant County 138 kV circuit.
breakers with provisions
for an additional 138 kV
408 circuit.
0PT37340 Odessa EHV Switch : City of Odessa, Install security measures at switching station. 2/3/2020 12/29/2020 12/29/2020 2,102,168 100 138/345 ha ha ha ha ha ha ha ha 25.83(a)(3)
409 Install security measures | Midland County
0PT39370 Palestine Sub : Modify | City of Palestine, | Modify relaying for the new Blackburn Switch terminal by adding a transfer 9/15/2019 212812020 2/28/2020 116,126 126,699 9.1% 100 138 ha na na ha na na ha ha 25.83(a)(3)
(R6089) relaying for the new Anderson County trip receiver
Blackburn Switch
410 terminal.
16762052 Panther Island Sub City of Fort Worth, | Remove and rebuild the North Main Substation to the south of Heritage Sub 121212019 6/29/2020 6/29/2020 6,150,086 100 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
14780047 Tarrant County |and North Main Switch as Panther Island Sub consisting of two transformers]
411 and eight feeder breakers
0PT39224 |Richardson Spring Creek-|  City of Dallas, Install 4th Transformer and Two Feeder Breakers 10/25/2019 6/17/2020 6/17/2020 2,073,664 100 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
Install 4th Transformer Dallas County
and Two Feeder Breakers
412
0PT04051 |Tri Corner Switch: 345 kV| City of Seagoville, | Install three 345 kV, 3200 A circuit breakers to create the Watermill Sw. Sta. 113072019 211912020 2/19/2020 2,186,398 100 345 ha ha ha ha ha ha ha ha 25.83(a)(3)
(M4226) rung 4 addition Dallas County to Trinidad 345 kV Line Terminal as a part of the reconductor of Tri Corner
413 Switching Station. Watermill Switching Station. 345 kV line
0PT38928 Turnbaugh Corner Odessa County | Establish a switching station with a 3-breaker 138 kV ring bus arrangement 10/14/2019 5/16/2020 5/16/2020 4,470,574 100 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
0PT40520 Switch: Establish 138 kV fora 138 kV POl for customers generator.
414 (R8477) switching station
0PT04099 Vineyard (formerly City of Grapevine, Establish the Vineyard 138 kV Switch approximately 0.2 miles south of 8/29/2019 12/20/2019 12/20/2019 18,812,197 100 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
17780061 Grapevine) Switch: Tarrant County McKamy Tap by installing twelve 3200 A, 138 kV circuit breakers ina
415 (M3211) Establish 138 kV Station breaker-and-a-half arrangement.
0PT39201 West Network Sub- City of Dallas, Rebuilding of West Network Substation includes replacing switchgear 5/20/2020 6/28/2021 6/28/2021 16,333,958 100 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
Rebuild station adjacent Dallas County containing twelve feeder breakers and three transformers.
416 to existing station
0PT04289 Weston Substation: City of McKinney, Establish one substation transformer and two feeder breakers 212012020 6/23/2021 6/23/2021 5,832,085 100 138 ha ha ha ha ha ha ha ha 25.83(a)(3) Costs updated to include associated
0PT37602 Establish one substation Dallas County ROW estimates.
transformer and two
417 feeder breakers
0PT39591 Willow Wells Sub: Install | Odessa County Install one transformer and two feeder breakers 211912020 6/16/2020 6/16/2020 4,272,325 100 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
0PT39613 one transformer and two
418 feeder breakers
0PT38773 Wolf Switch: Establish | City of Monahans, Establish switching station by installing nine 345 kV circuit breakers in a 11/21/2019 71212020 71212020 20,150,000 100 138 138/345 ha ha ha ha ha ha ha 25.83(a)(3)
(R8289) 345 kV three rung Ward County three rung breaker and a half arrangement with two autotransformers and
419 breaker and a half three 138 kV circuit breakers.
0PT38646 Ray Roberts Switch : | City of Gainesville, Install a 138 kv (POI) Connect the Ray Roberts 138 kV Switch to the 6/12/2020 12/17/2020 12/17/2020 4,222,333 3,533,411 -16.3% 100 138 ha na na ha na na ha ha 25.83(a)(3)
(M5289) Establish Station for POI Cooke County Gainesville Switch — Spring Switch (BEC) and install three circuit breakers
420
0PT38704 Handley Switch : Bus | City of Fort Worth, Replace 138 kV bus protection and install new 138 kV breaker and 8/18/2020 12/152021 1,697,389 99 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
421 (P121) Protection Upgrade Tarrant County associated switches/CCVT's.
0PT39269 China Lake Sub : City of Pyote, Ward Establish substation with one transformer and two feeder breakers 2/26/2020 6/26/2020 6/26/2020 4,473,465 100 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
0PT38405 Establish Substation with County
one transformer and two
422 feeder breakers
0PT39746 Allen Switch : Security City of Plano, Security Updates 10/28/2020 12/23/2020 12/23/2020 1,856,896 1,543,644 -16.9% 100 na ha na na ha na na ha ha 25.83(a)(3)
423 Updates Denton County
0PT39900 Camp Pasture POD City of Odessa, Provide a 138 kV (POD) on the south circuit of the Spraberry Switch — 4/4/2020 6/26/2020 6/26/2020 580,615 651,518 12.2% 100 138 ha na na ha na na na na 25.83(a)(3) Variance is due to an increase in
(R8486) Ector County Midessa South Switch/Odessa EHV Switch 138 kV Double-Circuit Line. material cost.
Install motor operated SCADA control on three 138 kV 3200 A line
424 sectionalizing switches, provide customer revenue metering.
17765011 Dalworth Substation 138 | City of Arlington, Upgrade all terminal and as a part of upgrading the Cedar Hill Sw. Sta. 7/18/2020 12/18/2020 12/18/2020 1,850,000 1,958,701 5.9% 100 138 ha na na ha na na na na 25.83(a)(3)
(M5041) kV line terminal upgrade | Tarrant County Liggett 138 kV line. Includes replacing high side switches on both
405 transformers and adding FIDs to both transformers.
0PT39275 Dooley Sub : Replace | City of Monahans, Rebuild existing Northward Sub with one transformer and establish new 4/5/2020 6/30/2020 6/30/2020 3,514,683 100 69 ha ha ha ha ha ha ha ha 25.83(a)(3)
426] 0PT38451 one transformer Ward County Dooley Sub with one transformer
0PT39272 Edgecliff Sub : Install | City of Fort Worth, | Install Transformer #4 with two feeder breakers, rebuild the bus, upgrade 9/17/2020 12/30/2020 12/30/2020 3,949,536 100 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
Second Transformer #4 Tarrant County station #3 bus to standard and relaying to Suburban IV.
with Two Feeder
427 Breakers
0PT39466 |Gober Switch: Establisha| City of Gober, Install three 138 KV, 3200 A circuit breakers in a ring bus arrangement to 71912020 12/9/2020 12/9/2020 4,029,773 100 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
(M5293) switching station fora 138] Fannin County establish a 138 kV (POI). Connect this switching station to the Bonham
428 kV POl Wolf City 138 kV line section of the Valley Switch.

20



ONCOR ELECTRIC DELIVERY MONTHLY

CONSTRUCTION PROGRESS REPORT FOR

Public Utility Commission of Texas
Project No. 51705

September 2021
A B C D E F G H | J K L M N [e] P Q R S T U Vv W
Utility Project Project Name Location Description Estimated (or Finish Date Date Initial Estimated Final Final Actual % Percent Existing Circuit Conductor Structure Existing | Existing New New Rule Section or Comments
Number (City/County) Actual) Start (Construction | Energized (If | Project Cost Estimated Project Cost Variance | Complete | Voltage |Upgraded| Length |[Type & Size & Type(s) ROW ROW ROW ROW PUC Control
Date Complete) Applicable) Project Cost (kv) or New (Miles) Bundling Width Length Width Length Number
Voltage (Feet) (Miles) (Feet) (Miles)
1 (KV)
0PT39895 Kelton Windmill POD: City of Odessa, Provide a 138 kV (POD) on the east circuit of the McKenzie Draw Switch — 3/30/2020 6/26/2020 6/26/2020 535,682 709,206 32.4% 100 138 ha na na ha na na na na 25.83(a)(3) Variance is due to an increase in labor
(R8485) Establish POD Ector County Midland County Northwest/Midland East Switch 138 kV Double-Circuit Line. and material cost.
Install motor operated SCADA control on three 138 kV 3200 A line
429 sectionalizing switches, provide customer revenue metering.
0PT39486 Lakecrest Sub (Fish City of Grand Establish Substation with one transformer and three feeder breakers 5/8/2020 12/30/2020 12/30/2020 4,390,668 100 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
Creek) : Establish Prairie, Dallas
Substation with one County
Transformer and Three
430 Feeder Breaker
OPT40696 |[Lakewood Sub : Replace| City of Fort Worth, Replace transformer #1 and #2 with Delta-Wye transformers due to 10/7/2019 4/14/2020 4/14/2020 1,393,478 1,813,891 30.2% 100 138 na na na na na na na na 25.83(a)(3) Variance is due to a scope change and
transformer #1 and #2 Tarrant County transformer #2 failing and requiring replacement. an increase in labor and material costs
431 outside of Oncor’s control.
0PT40652 Loring POI : Establish Clay County, TX Install motor operated Scada control on three 138 kV 2000 A line 4/5/2020 9/30/2021 547,155 99 138 ha ha ha ha ha ha ha ha 25.83(a)(3) Costs updated to include associated
0PT40908 138 kv POI sectionalizing switches as a part of installing a 138 kV POl located in the ROW estimates.
432 (R4101) Commerce Sw. - Bonham Sw. 138KV line.
0PT04282 |Pauline Substation: Install] City of Mabank, Install one transformer #2 and One Feeder Breaker 812412020 12/28/2020 12/28/2020 1,968,298 1,727,459 -12.2% 100 138 ha na na ha na na ha ha 25.83(a)(3)
one Transf. #2 and one | Henderson County
433 25kV Feeder
OPT01087 | Salado South Substation: | City of Salado, Bell| Establish Salado South Substation with one transformer and two feeder 412712020 12/18/2020 12/18/2020 2,950,570 3,418,425 15.9% 100 138 ha na na ha na na na na 25.83(a)(3) Variance is due to scope change and
14780005 Establish Salado South County breakers an increase in both labor and material
Substation with one costs.
transformer and two
434 feeder breakers
0PT01906 Scatter Branch City of Greenville, Establish New Substation with one transformer and Two 25 kV Feeder 6/12/2020 12/22/2020 12/22/2020 5,322,690 100 69 ha ha ha ha ha ha ha ha 25.83(a)(3) Costs updated to include associated
14780017 Substation: Establish Hunt County Breakers ROW estimates.
New Substation with One
Transformer and Two 25
435 kV Feeder Breakers
OPT40476 Adobe Meadows Sub : City of Midland, Replace oil circuit breaker (BZO) with FID and install retrofit transformer 10/18/2020 12/7/2020 12/7/2020 413,082 565,289 36.8% 100 na na na na na na na na na 25.83(a)(3) Variance is due to scope change and
Replace oil circuit breaker| Midland County protection panels. an increase in both labor and material
436 (BZO) with FID costs.
0PT04036 | Carmichael Bend Switch:| City of Granbury, | Rebuild the existing Decordova 345/138 kV Sw. Sta. with a 12-breaker, 138 6/5/2020 12/28/2020 12/28/2020 23,776,545 100 138/345 ha ha ha ha ha ha ha ha 25.83(a)(3) Costs updated to include associated
16780064 Rebuild the existing Hood County kV breaker-and-a-half bus arrangement, and a 5-breaker 345 kV breaker- ROW estimates.
(M5066) Decordova Switching and-a-half bus arrangement.
Station in a breaker-and-a
half bus arrangement.
437
0PT40694 Comanche Peak Switch | City of Glen Rose, Replace Relaying in the 138 kV Comanche Peak Control house for the 10/7/2020 12/18/2020 12/18/2020 318,031 371,140 16.7% 100 138 ha na na ha na na na na 25.83(a)(3) Variance is due to an increase in labor
(M5066) 138 kV: Replace relaying| Somervell County Decordova bay to work with the new Carmichael Bend Switchyard. cost.
on Decordova terminal to
Carmichael Bend
438
0PT40227 Gardendale Switch : City of Andrews, Establish a three 345 kV, 3200 A circuit breakers ring bus to install a 345 4/23/2020 10/26/2020 10/26/2020 6,166,160 5,941,153 -3.6% 100 345 ha na na ha na na ha ha 25.83(a)(3)
0PT43641 Install a 345 kV point-of- | Andrews County | kV(POI). The POI will be located on the Clearfork Switch Telephone Road
439 (R8506) interconnection (POI) Switch 345 kV Line.
0PT38868 Monument Draw Sub: City of Andrews, Establish substation with one transformer, two feeder breakers 312712020 12/8/2020 12/8/2020 4,241,336 100 ha 138 ha ha ha ha ha ha ha 25.83(a)(3) Costs updated to include associated
16780023 Establish substation with | Andrews County ROW estimates.
one transformer and two
440 feeder breakers
0PT04287 Morris Dido Substation: | City of Fort Worth, Install one transformer #2 with two Feeder Breakers 71812020 12/28/2020 12/28/2020 1,786,931 100 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
Install one Transformer Tarrant County
#2 and two Feeder
441 Breakers
0PT40918 Odessa EHV CREZ City of Odessa, Security system installed 10/1/2020 12/29/2020 12/29/2020 1,044,061 100 ha ha ha ha ha ha ha ha ha 25.83(a)(3)
Switch : Security system | Midland County
442 installed
OPT40876 |Triangle Sub: Installone| City of Stanton, | Install a second transformer and remove transformers #1 and #2 at Stanton 21712022 511512022 0 ha 138 ha ha ha ha ha ha ha 25.83(a)(3)
0PT39914 Transformer on #2 Martin County Substation. Complete installation of fiber for line protection, modify 138 kV
443 bus protection to provide redundancy.
0PT39281 |Sulphur Springs East Sub| City of Sulphur Install Second transformer with Two Feeder Breakers 8/7/2020 12/28/2020 12/28/2020 2,708,194 100 ha 138 ha ha ha ha ha ha ha 25.83(a)(3) Costs updated to include associated
0PT41845 : Install Second Springs, Hopkins ROW estimates.
Transformer and Two County
444 Feeder Breakers
0PT37353 Tyler Northwest Sub: | City of Tyler, Smith | Remove the 138/69kV Auto, remove the 69 kV Circuit Breaker, remove the 8/5/2020 12/15/2020 12/15/2020 210,000 404,276 92.5% 100 69/138 ha na na ha na na na na 25.83(a)(3) Variance is due to scope change and
(R6073) Remove the 138-69 kV County associated relay panels and demo the 138kV bus at Tyler NW. Relocate the an increase in both labor and material
Auto and demo the 138 138/69 kV auto to Tyler Switch. costs.
445 kV bus at Tyler NWW
0PT39292 Tyler Southwest Sub : | City of Tyler, Smith Install second Transformer and two Feeder Breakers 713112020 512512021 572512021 1,238,958 100 ha 138 ha ha ha ha ha ha ha 25.83(a)(3)
Install 2nd Transformer County
and two Feeder Breakers
446
0PT03968 |Tyler Switch: Rebuild to a| City of Tyler, Smith| Upgrade the existing station by installing four 2000 A or greater, 138 kv 6/1/2020 12/23/2020 12/23/2020 5,592,300 100 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
(R6073) four(4) breaker 138 kV County circuit breakers and associated equipment in a 4-breaker ring bus
447 ring bus arrangement. Install one autotransformer and associated equipment.
0PT03969 |Tyler West Sub: Retire 69| City of Tyler, Smith| After the completion of R6071 (Black Fork Sw. Sta. Tyler West Tyler Sw. 8/20/2020 12/22/2020 12/22/2020 1,017,891 100 69 138 ha ha ha ha ha ha ha 25.83(a)(3)
(R6071) kv County Sta. 69 kV Line Conversion to 138 kV) and R6073 (Tyler Sw. Sta.) projects
448 remove station.
0PT39289 Waxahachie Sub : City Azle, Tarrant Replace two Transformers with one upgraded Transformer and add 2 6/14/2021 12/1/2021 5,920,088 10 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
Replace two County Feeder Breakers
Transformers with one
upgraded Transformer
and add 2 Feeder
449 Breakers
O0PT39744 Celeste Sub : Install FID| City of Sulphur | Install a FID and new control center complete with relaying protection for all 3/24/2020 12/16/2020 12/16/2020 897,899 1,131,854 26.1% 100 na ha na na ha na na na na 25.83(a)(3) Variance is due to scope change and
and new control center | Springs, Hopkins | Oncor owned equipment to establish plant separation at Celeste substation an increase in both labor and material
for separation of the POl County costs.
450 from TMPA
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0PT40615 | Nelson Switch : Establish| City of Odessa, Establish a 138 kv (POIl) for Rodeo Solar Generator by installing one 138 9/18/2020 12/15/2022 1,240,255 99 ha 138 ha ha ha ha ha ha ha 25.83(a)(3) Cost and project was updated to include
(R8523) a 138 kV POI for Rodeo Ector County kV, 3200 A circuit breaker in existing ring-bus. ROWV estimates in November 2020. This
Solar Generator was hot accurate and the project is being
451 revised back to its original values.
18T65011 Lake Hubbard Switch: City of Garland, Upgrade East and West 138 kV bus protection to provide redundancy for 11/30/2020 12/152021 460,709 99 138 ha ha ha ha ha ha ha ha 25.83(a)(3) Project re-added to report. Line item was
Protective relay upgrade Dallas County three phase faults. inadvertently removed from the
452 September and October reports.
0PT40647 |Red Salt POD : Establish| City of Big Spring, | Install three motor operated 138 kV 2000 A line sectionalizing switches as 8/5/2020 12/18/2020 12/18/2020 752,389 649,717 -13.6% 100 138 ha na na ha na na ha ha 25.83(a)(3)
(R8537) 138 kv POD Howard County part of installing a 138 kV (POD) substation on the Brown - Grady 138 kV
453 transmission line.
0PT40493 Richardson East Sub: | City of Richardson, Replace two 138 kV circuit breaker . 10/12/2020 211912021 271912021 392,583 100 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
Replace 138 kV circuit Dallas County
454 breaker
0PT40484 Temple Switch: Replace | City of Temple, Bell Replace 69 kV and 138 kV circuit breakers. 9/18/2020 10/26/2020 10/26/2020 619,777 755,725 21.9% 100 69/138 na na na na na na na na 25.83(a)(3) Variance is due to scope change and
69 kV and 138 kV circuit County an increase in both labor and material
455 breakers costs.
0PT39045 Arbala 138 kV Switch : City of Sulphur Install a 138 kV POI for Solemio Solar Generator at Arbala 138 kV switch. 5/2/2022 11/10/2022 0 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
(M5290) Establish station for 138 | Springs, Hopkins Connect the Arbala 138 kV switch to the Sulphur Springs Switch-
kv POI for Solemio Solar County Commerce Switch 138 kV line section.
456 Generator
0PT40335 Cedar Elm Switch : City of Sanger, Establish switching station by installing three 345 kV, 5000 A circuit 6/15/2020 12/30/2020 12/30/2020 7,478,769 100 na 345 na ha ha ha ha ha ha 25.83(a)(3) Costs updated to include associated
0PT43083 Establish a 345 kv Fresno County breakers in a ring bus arrangement for a 345 kV (POI) for the Era wind ROW estimates.
(M5313) switching station for Era Wildcat Creek Wind Farm facility.
457 Wind Generator
0PT38349 Copperhead Switch: City of Bonham, Install a 138 kv (POI) for Phoenix Solar Generator at Copperhead 138 kV 71172020 3/4/2021 3/4/2021 4,221,247 100 138 ha ha ha ha ha ha ha ha 25.83(a)(3) Costs updated to include associated
0PT42924 |Establish Station for (POl)] Fannin County Switch. Connect the Copperhead 138 kv Switch to the Bonham -Wolf City ROW estimates.
(M5288) for Phoenix Solar 138 kV line section of the Valley Switch-Commerce Switch 138 kV line.
458
0PT41008 Fairgrounds POD : City of Midland, Install three motor operated Scada controlled 138 kv 3200 A line 10/3/2020 12/14/2020 12/14/2020 822,820 677,808 -17.6% 100 138 ha na na ha na na ha ha 25.83(a)(3)
(R8536) Establish 138 B567 kV Midland County sectionalizing switches as part of installing two 138 kv (POD)
459 POD
0PT40938 Harry Hines Sub : City of Dallas, Establish Substation with one transformer and a switchgear building with 8/17/2020 12/24/2020 12/24/2020 5,583,889 100 ha 138 ha ha ha ha ha ha ha 25.83(a)(3)
Establish Substation with Dallas County twelve circuit breakers for eight feeders.
one transformer and a
switchgear building with
twelve circuit breakers for
eight feeders
460
0PT40655 Roadrunner (formerly City of Odessa, Install motor operate Scada control on three 138 kV 3200 A line 9/28/2020 8/11/2021 8/11/2021 1,385,854 100 138 ha ha ha ha ha ha ha ha 25.83(a)(3) Costs updated to include associated
0PT42395 Aspen) POD : Establish Ector County sectionalizing switches, a 138 kV circuit breaker, and provide customer ROW estimates.
(R8524) 138 kV Point of revenue metering as a part of installing a as a part of installing a 138 kV
461 Interconnection (POD).
0PT41462 Alkali Lake Sub: City of Stanton, Replace transformers #1 & #2 10/21/2020 12/14/2020 12/14/2020 2,443,568 100 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
Replace transformers #1 Martin County
462 & #2
0PT04152 Farmers Branch City of Dallas, Install bank #4 with one transformer and one circuit breaker. 212212020 12/9/2020 12/9/2020 3,326,427 100 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
Substation: Install bank Dallas County
#4 with one transformer
463 and one circuit breaker
0PT41196 Las Colinas Sub: City of Irving, Installation of piers for the stabilization of the station. 712412020 6/23/2021 6/23/2021 750,105 100 na na na na na na na na na 25.83(a)(3)
Installation of piers for the| Dallas County
stabilization of the station
464
0PT40650 Manning POD: Establish | City of Odessa, Establish a 138 kv POD on the LCRA Crane East - Crane 138 kV line. 12/11/2020 3/18/2022 922,339 85 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
465 (R8540) a 138 kv_POD Ector County
0PT40412 Nobles POD : Provide a | City of Midland, Establish Nobles POD for customer owned station, a 138 kv POD on the 8/15/2020 10/30/2021 857,254 99 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
466 (R8521) 138 kv POD Midland County Midessa South - Midland Airport 138 kV line.
0PT41600 Plano Texas Instrument | City of Richardson, | Install two 138 kV circuit breakers to establish a 138 kV POD on the Plano 4/5/2020 12/15/2020 12/15/2020 6,129,808 5,623,240 -8.3% 100 138 ha na na ha na na ha ha 25.83(a)(3)
(M4178) Switch : Establish POD Dallas County West Switch — Allen Switch and Plano West Switch — Richardson East
467 Switch 138 kV lines.
19763016 Scurry County South City of Snyder, Install a new 138 kV bay with two 138 kV, 3200 A circuit breakers and 711612021 511212022 1,995,325 77 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
(R8444) Switch: Add 138 kV line Scurry County associated equipment to install a 138 kV POI for customer's generator.
terminal for Canyon Wind
468
0PT39790 Burleson Sub: Establish | City of Burleson, | Establish substation with a 4-breaker ring bus arrangement and remove the 10/5/2020 6/29/2021 6/29/2021 5,026,314 100 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
(M5294) substation with a 4- Tarrant County existing 138 kV capacitor bank from Burleson Substation.
breaker ring bus
469 arrangement
0PT41089 Decordova Switch : Hood County Reconfigure the station to connect new 138 kV lines from Carmichael Bend 11/20/2020 12/21/2020 12/21/2020 1,850,528 100 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
(M5066) Reconfigure the station to Switch to two circuit breakers. Auto will be stored in place and remove all
connect new 138 kV lines other 138 kV breakers in the yard.
from Carmichael Bend
470 Switch
0PT38516 Fullerton Switch: City of Andrews, Construct the third breaker-and-a-half rung of 138 kV circuit breakers. 12/19/2020 6/16/2021 6/16/2021 2,400,000 100 69 138 ha na ha na na na na 25.83(a)(3)
(R9037) Construct the third Andrews County | Terminal equipment minimum capability of 2000 A or greater. Remove the
breaker-and-a-half rung Fullerton 69 kV Substation.
of 138 kV circuit breakers
471
0PT41110 Horsehead Draw Sub : City of Odessa, Add second transformer with two feeder breakers 71612020 12/17/2020 12/17/2020 2,096,238 1,747,745 -16.6% 100 na 138 na na ha na na ha ha 25.83(a)(3)
Add second transformer Ector County
with two feeder breakers
472
0PT41497 Jack Rabbit Sub : Install | City of Odessa, Install second transformer with two feeder breakers. 11612020 6/1/2021 6/1/2021 2,079,653 100 ha 138 ha ha ha ha ha ha ha 25.83(a)(3)
2nd transformer with two Ector County
473 feeder breakers
0PT38205 | Midkiff Switch: Install 138| City of Odessa, Install one 3200 A, 138 kV circuit breaker and close the normally open 8/21/2020 12/15/2020 12/15/2020 1,269,711 1,382,650 8.9% 100 na 138 na na ha na na na na 25.83(a)(3)
474 (R8462) KV circuit breaker Ector County switch at Shipwreck Substation.
0PT41509 Renner Switch : Replace |City of Plano, Collin Upgrading control system. 3/16/2020 6/21/2021 6/21/2021 7,983,373 100 ha ha ha ha ha ha ha ha ha 25.83(a)(3)
(M4312) SVC 1and SVC 2 County
475 Controls
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0PT41551 Stanton Sub : Install a City of Stanton, Install a fourth transformer at Stanton Substation with a one transformer, 8/28/2020 12/10/2020 12/10/2020 2,143,550 100 69 138 ha ha ha ha ha ha ha 25.83(a)(3)
fourth transformer at Martin County remove transformers #1 and #2 at Stanton Substation and demo 69 kV
Stanton Substation with a wood structure.
one transformer, remove
transformers #1 and #2 at
Stanton Substation and
demo 69 kV wood
476 structure
0PT41988 Shipwreck Sub : Reagan County Terminate line from Midkiff. 8/23/2020 12/1/2020 12/1/2020 318,217 278,745 -12.4% 100 na ha na na ha na na na na 25.83(a)(3)
(R8462) Terminate line from
477 Midkiff
0PT39282 Poolville Sub : Establish City of Establish Substation with one transformer and two feeder breakers. 1/26/2021 6/28/2021 6/28/2021 4,307,847 100 ha 138 ha ha ha ha ha ha ha 25.83(a)(3) Costs updated to include associated
0PT39322 Substation with one Weatherford, ROW estimates.
transformer and two Parker County
478 feeder breakers
0PT39502 Elrod 345 KV Switch : City of Corsicana, Establish station with a 345 kV, 3 breaker ring bus station for POI. 11/17/2020 6/1/2021 6/1/2021 7,045,688 100 ha 345 ha ha ha ha ha ha ha 25.83(a)(3)
(R6127) Establish station with a Navarro County
345 kV, 3 breaker ring
479 bus station for POI
0PT41313 |Quinlan Tap : Establish a| City of Royce City, | Establish a radial line terminal by installing a one autotransformer with a 69 8/14/2020 6/17/2021 6/17/2021 2,308,995 100 ha 69/138 ha ha ha ha ha ha ha 25.83(a)(3)
(M3058) radial line terminal by Rockwall County kV breaker.
installing a one
autotransformer with a 69
480 KV breaker
0PT40390 Big Onion Switch : City of Ennis, Ellis Establish station with 3-breaker, 345 kV ring-bus arrangement for POI. 10/14/2020 6/14/2021 6/14/2021 7,067,651 100 ha 345 ha ha ha ha ha ha ha 25.83(a)(3)
(R6128) Establish station with 3- County
breaker, 345 kV ring-bus
arrangement for POI
481
0PT41798 |Double Mountain Switch :| Lubbock County Install one 75 MVAR reactor 9/5/2020 6/18/2021 6/18/2021 2,818,273 100 345 ha ha ha ha ha ha ha ha 25.83(a)(3)
(R3016) Install one 75 MVAR
482 reactor
0PT41685 Cottonfield Sub : City of Stanton, Establish substation with transformer and two 25 kV feeder breakers. 6/12/2020 12/22/2020 12/22/2020 4,641,381 100 345 na na ha ha ha ha ha ha 25.83(a)(3) Costs updated to include associated
15780045 Establish substation with Martin County ROW estimates.
transformer and two 25
483 kV feeder breakers
0PT41537 Valley 345 kV Switch : City of Savoy, Replace 345 kV DFR 12/4/2020 12/10/2020 12/10/2020 202,906 139,350 -31.3% 100 345 ha na na na na na ha ha 25.83(a)(3)
484 Replace 345 kV DFR Fannin
0PT41799 Fiddlewood Switch : Lubbock County Install one 75 MVAR reactor on the 345 kV south bus 6/16/2020 6/16/2021 6/16/2021 2,848,009 100 345 ha ha ha ha ha ha ha ha 25.83(a)(3)
(R3017) Install one 75 MVAR
reactor on the 345 kV
485 south bus
0PT41309 |Wall Street Sub : Remove|  City of Dallas, Remove station #4 transformer and switchgear and install UG distribution 1/18/2021 6/1/2021 6/1/2021 2,000,000 100 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
station #4 transformer Dallas County bays for Station #3, and reconfigure 138 kV bus.
and switchgear and install
UG distribution bays for
Station #3, and
reconfigure 138 kV bus
486
0PT40937 Blair Lake Sub: City of Pecos, Replace Bank #1 with 47 MVA, 138/69-21.6 kV transformer. Also includes 711112021 12/1/2021 3,439,065 22 ha 69/138 ha ha ha ha ha ha ha 25.83(a)(3)
0PT42656 Establish station with 47 | Reeves County all work associated with PETE 40783 (Install Distribution Automation on
MVA, 138/69-21.6 kV Feeders 6321).
Transformerand Install
Distribution Automation
487 on Feeder 6321
0PT41528 Tl Dallas Sub: Replace City of Dallas, Replace CB #012 11/16/2020 12/17/2020 12/17/2020 367,788 100 ha ha ha ha ha ha ha ha ha 25.83(a)(3)
488 CB#012 Dallas County
0PT40479 Armstrong Sub: Replace City of Dallas, Replacing flash bus by installing three FIDS and retrofit transformer 10/27/2020 12/11/2020 12/11/2020 970,000 875,210 -9.8% 100 na ha na na ha na na na na 25.83(a)(3)
489 flash bus Dallas County protection panels on three transformers.
0PT41831 China Grove Switch : Mitchell County China Grove Switch : Upgrade 138 kV bus protection and 138 kV/69 kv 9/29/2020 6/1/2021 6/1/2021 2,017,975 100 69/138 ha ha ha ha ha ha ha ha 25.83(a)(3)
Upgrade 138 kV bus auto protection relaying
protection and 138 kv/69
kV auto protection
490 relaying
0PT40648 Dillon POD : Establish Martin County Provide a 138 kV (POD) on the Andrews North McKenzie Draw 138 kV line 1/12/2021 1/31/2022 764,363 99 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
(R8544) 138 kv POD by installing three 138 kV 3200 A motor operated sectionalizing switches and|
491 low-voltage metering.
0PT41776 |Dog House Switch: Install| City of Andrews, Install two 345 kV, 3200 A circuit breakers POI, ensure all terminal and 1/21/2021 4/1/2021 41172021 2,754,580 100 345 ha ha ha ha ha ha ha ha 25.83(a)(3)
(R8541) two 345 kV, 3200 A circuit|] Andrews County associated equipment meets or exceeds 3200 A.
492 breakers, POl
0PT40611 Graham 345 kV Switch: Young County Upgrade 138 kV/345 kV auto protection panels (2 panels total) and (1) 10/19/2020 5/15/2022 1,180,134 87 138/345 na na na na na na na na 25.83(a)(3)
Auto protection upgrade Tertiary reactor panel. Modify 345 kV DC system to allow fully redundant D
sources. Add 345 kV bus CCVT's C & D buses. Replace 345 kV C&D house
493 battery chargers with 35A.
0PT40543 Graham Plant Switch : Young County Modify relaying to include installing two gen interconnection/separation 10/22/2020 5/1/2022 1,438,785 98 138/345 ha ha ha ha ha ha ha ha 25.83(a)(3)
Bus protection upgrade schemes, and upgrade 138 kV Bus A&B protection. Add 138 kV bus CCVT'q
scope onh A & B buses to provide backup for single-breaker line protection.
494
0PT39271 LTV Sub: Install breaker| City of Dallas, Install breaker to relieve overloaded Grand Prairie feeders. 6/29/2020 27512021 2/5/2021 2,536,058 100 ha ha ha ha ha ha ha ha ha 25.83(a)(3)
to relieve overloaded Dallas County
Grand Prairie feeders
495
0PT40475 | North Breckenridge Sub : City of Replace FID with new 1200A, 40kA S&C circuit switcher 10/2/2020 12/30/2020 12/30/2020 263,417 412,249 56.5% 100 na ha na na ha na na na na 25.83(a)(3) Variance is due to a scope change and
Replace FID Breckenridge, an increase in labor and maierial costs
496 Stephens County outside of Oncor’s control.
0PT41312 |Renner Sub: Replace one|  City of Plano, Replace one 138 kV cap bank relay panel. 9/26/2020 12/16/2020 12/16/2020 338,767 100 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
138 kV cap bank relay Denton County
497 panel
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0PT41311 Renner Switch : Replace City of Plano, Replace two 138 KV cap bank relay panels on two circuit breakers. 10/5/2020 12/7/2020 12/7/2020 573,201 100 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
two 138 kV cap bank Denton County
498 relay panels
0PT41627 Stouts Creek Switch : Hopkins County Establish station by installing three 345 kV, 3200 A circuit breakers ina 3- 5/9/2022 11/11/2022 0 345 ha ha ha ha ha ha ha ha 25.83(a)(3)
(R984) Establish Station for (POI) breaker ring bus arrangement for a (POlI). Station will connect to the Allen
499 Switch- Monticello Switch 345 kV line.
0PT41908 Thirtysix Draw POD: Glasscock County | Provide a 138 kV (POD) on the Spraberry Switch - McDonald Road Switch 12/19/2019 4/6/2021 41612021 708,759 100 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
(R8546) Establish 138 kv POD 138 kV line by installing three 138 kV 2000 A motor operated sectionalizing
500 switches and low-voltage metering.
0PT39848 Waco West Sub : Demo City of Waco, Demo and retire station as part of rebuilding station at new location called 6/15/2020 11/3/2020 11/3/2020 391,310 150,869 -61.4% 100 138 ha na na ha na na ha ha 25.83(a)(3)
501 and retire station McLennan County Du Puy Substation
0PT41084 Buckhorn Switch: City of Goldthwaite, |Establish switching station with a 3-Breaker ring bus. The POI will be located 11/14/2020 6/23/2021 6/23/2021 7,346,402 100 ha 345 ha ha ha ha ha ha ha 25.83(a)(3) Costs updated to include associated
0PT43619 Establish a 345 kv Mills County within Oncor's Brown Switch - Killeen Switch 345 kV double-circuit line. ROW estimates.
502 (R6131) switching station for POI
0PT41795 Byrd Road 345 kV City of Electra, Establish a 345 kV switching station POI by installing three 345 kV, 3200 A 10/9/2020 6/1/2021 6/1/2021 7,321,208 100 ha 345 ha ha ha ha ha ha ha 25.83(a)(3) Costs updated to include associated
0PT43016 Switch: Establish 345 kv | Wichita County circuit breakers in a ring bus. ROW estimates.
(M5316) switch station in a 3-
Breaker ring bus
503 switchyard for POl
0PT41218 |Ennis West Switch: Install| City of Ennis, Ellis Install 138 kV circuit breakers and re-terminate Oncor line terminals 1/12/2021 5/9/2021 5/9/2021 2,281,324 100 ha 138 ha ha ha ha ha ha ha 25.83(a)(3)
(M4311) 138 kV circuit breakers County
504
0PT40478 Fairmont Sub : Replace City of Dallas, Replace flash bus by installing four FIDS and retrofit transformer protection 10/2/2020 12/15/2020 12/15/2020 1,049,666 100 ha ha ha ha ha ha ha ha ha 25.83(a)(3)
flash bus by installing four|]  Dallas County panels on all transformers
FIDS and retrofit
transformer protection
505 panels
0PT40687 Loraine Sub: City of Sweetwater, Decommission substation 47512021 6/29/2021 6/29/2021 313,505 100 ha ha ha ha ha ha ha ha ha 25.83(a)(3)
Decommission Substation] Nolan County
506
0PT40995 Quarry Field Switch: Loving County Establish switching station with a 345 kV four rung breaker-and-a-half 9/21/2020 6/30/2021 6/30/2021 20,740,520 100 ha 138/345 ha ha ha ha ha ha ha 25.83(a)(3)
(R8481) Establish 345 kV configuration with 5000 A two 345/138 kV autotransformers, four 138 kV
507 switching station circuit breakers and four 13.8 kV reactors.
0PT38759 Redland Switch: Rebuild City of Lufkin, Rebuild Herty North Switch with a 6-breaker 138 kV breaker-and-a-half bus 812512020 6/1/2021 6/1/2021 8,859,445 100 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
(R6069) Herty North Switch witha| Angelina County arrangement.
6-breaker 138 kV breaker-
and-a-half bus
508 arrangement
0PT03989 Welch Road Sub: City of Dallas, Welch Road Sub: Upgrade all line terminal and associated equipment to 9/16/2021 12/152021 332,531 0 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
(M4088) Upgrade all line terminal Dallas County meet or exceed 3000 A
and associated
equipment to meet or
509 exceed 3000 A
0PT39691 Andrews North Sub: Andrews County | Establish a new 138 kV line terminal at Andrews North Substation as apart 11/10/2020 6/21/2021 6/21/2021 2,081,468 100 ha 138 ha ha ha ha ha ha ha 25.83(a)(3)
(R9038) Establish a hew 138 kv of converting the Fullerton Switch - Andrews North Line (East) to operate at
line terminal at Andrews 138 kV.
510 North Substation
0PT42588 Burnett Switch Replace City of Wichita Replace failed autotransformer #2 with a 138-69 kV autotransformer. 3/4/2021 712112021 712112021 464,360 100 ha 69/138 ha ha ha ha ha ha ha 25.83(d) Emergency project
failed autotransformer #2| Falls, Sedgwick
with a 138-69 kV County
511 autotransformer
0PT42130 Irving Valley View Sub : City of Irving, Install transformer #4 with one 138/25 kV transformer and two feeder 12/3/2020 6/1/2021 6/1/2021 3,726,946 100 ha 138 ha ha ha ha ha ha ha 25.83(a)(3)
Install transformer #4 with|  Dallas County breakers.
one transformer and two
512 feeder breakers
0PT42611 Italy Sub : Replace the City of Italy, Ellis | Replace the single-phase transformer with one three phase transformer and 10/13/2020 12/15/2020 12/15/2020 1,212,415 1,506,058 24.2% 100 na ha na na ha na na na na 25.83(a)(3) Variance is due to an increase in
single-phase transformer County install 1 additional feeder breaker. material cost.
with one three phase
transformer and install 1
additional feeder breaker
513
0PT42127 John Day Sub : Install | City of Fort Worth, Install transformer #2 with a 138-12 kV. 10/11/2020 3/1/2021 3/1/2021 2,059,940 100 ha 138 ha ha ha ha ha ha ha 25.83(a)(3)
transformer #2 witha 138 Tarrant County
514 25kV
0PT41597 Keller Wall Price 138 kV City of Keller, Replace the two existing capacitor banks with two supervisory-controlled 1/25/2021 6/10/2021 6/10/2021 1,686,860 100 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
(M5223) Sub: Replace the two Tarrant County transmission capacitor banks.
515 existing capacitor banks
0PT38749 Norwood Switch: City of Irving, Upgrade two 138 kV circuit breakers. 1/13/2021 5/13/2021 5/13/2021 290,612 100 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
(M4245) Upgrade two 138 kV Dallas County
516 circuit breakers
0PT42333 Saginaw Switch : City of Fort Worth, | Dismantle and retire station as a part of establishing Deen Switch station. 8/31/2020 5/13/2021 5/13/2021 844,750 100 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
(M5277) Dismantle and retire Tarrant County
517 station
0PT41249 Thorn Tree Switch : City of Mount Establish switch station in a 9-breaker 345 kV breaker-and-a-half 12/15/2020 5/26/2021 572612021 14,415,064 100 ha 138 ha ha ha ha ha ha ha 25.83(a)(3)
0PT43623 Establish switching Vernon, Franklin arrangement.
(M5315) station to install a 345 kV County
518 for POI
0PT42530 Sweetwater Tap: Install |City of Sweetwater, Install motor operate Scada control on three 138 kV line sectionalizing 10/27/2020 9/30/2021 724,445 99 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
motor operate Scada Nolan County switches and install trans-closure to replace the existing control house.
control on three 138 kV
line sectionalizing
519 switches
0PT39690 Means Sub: Convertthe | City of Andrews, Convert the station from 69 kV to 138 kV and connect to the Fullerton 12/14/2020 6/16/2021 6/16/2021 1,007,308 100 69 138 ha ha ha ha ha ha ha 25.83(a)(3)
(R9038) station from 69 kV to 138| Andrews County Switch - North Andrews 138 kV line (East).
520 kv
0PT42368 Keystone Sub : Establish| City of Odessa, Establish station by installing one transformer with two feeder breakers. 27512021 6/1/2021 6/1/2021 749,724 100 ha 69/138 ha ha ha ha ha ha ha 25.83(a)(3)
0PT42657 | station by installing a one| Winkler County
transformer with two
feeder breakers
521

24



ONCOR ELECTRIC DELIVERY MONTHLY

CONSTRUCTION PROGRESS REPORT FOR

Public Utility Commission of Texas

Project No. 51705

September 2021
A B C D E F G H | J K L M N [e] P Q R S T U Vv W
Utility Project Project Name Location Description Estimated (or Finish Date Date Initial Estimated Final Final Actual % Percent Existing Circuit Conductor Structure Existing | Existing New New Rule Section or Comments
Number (City/County) Actual) Start (Construction | Energized (If | Project Cost Estimated Project Cost Variance | Complete | Voltage |Upgraded| Length |[Type & Size & Type(s) ROW ROW ROW ROW PUC Control
Date Complete) Applicable) Project Cost (kv) or New (Miles) Bundling Width Length Width Length Number
Voltage (Feet) (Miles) (Feet) (Miles)
1 (KV)
0PTO03991 Sorcey Road Sub: City of Dallas, Upgrade line terminal and associated equipment as a part of upgrading the 3/31/2021 6/29/2021 6/29/2021 1,181,728 100 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
(M4131) Upgrade line terminal Dallas County Cedar Hill Sw. Sta. — Sorcey Road — Cedar Hill 138 KV line.
and associated
522 equipment
0PT03992 Cedar Hill Switch Sub: | City of Cedar Hill, | Upgrade line terminal and associated equipment as a part of upgrading the 9/16/2021 12/152021 260,970 0 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
(M4131) Upgrade line terminal and|  Dallas County Cedar Hill Sw. Sta. — Sorcey Road — Cedar Hill 138 kV.
associated equipment
523
0PT42207 Alcatraz Sub : Establish Loving County Establish substation with two transformers and four OH feeder breakers. 1/25/2021 10/4/2021 5,923,526 98 ha 138 ha ha ha ha ha ha ha 25.83(a)(3)
0PT42302 substation with two
transformers and four
524 feeder breakers
0PT41719 Elkton Switch: Upgrade | City of Tyler, Smith| Upgrade all line terminal and associated equipment as a part of rebuilding 11712021 5/20/2021 5/20/2021 385,477 100 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
(R6079) all line terminal and County the 5.3-mile Tyler Switch - Elkton Switch 138 kV line
525 associated equipment
0PT42121 |Midland West Sub : Install| City of Odessa, Install transformer #4 by adding one transformer and one feeder breaker 212612021 8/17/2021 8/17/2021 1,813,969 100 ha 138 ha ha ha ha ha ha ha 25.83(a)(3)
transformer #4 by adding| Midland County with UG exit.
one transformer and one
feeder breaker with UG
526 exit
0PT42838 Watermill Switch : City of Lancaster, Replace one overdutied 345 kv CB 411512021 6/1/2021 6/1/2021 668,391 100 345 ha ha ha ha ha ha ha ha 25.83(a)(3)
(M4046) Replace one overdutied Dallas County
527 345kV CB
0PT41624 Pebble Creek Switch: City of Red Oak, Establish 138 kv switching station for (POD) 3/29/2021 11/15/2021 5,600,194 70 ha 138 ha ha ha ha ha ha ha 25.83(a)(3)
0PT44479 Establish 138 kv Ellis County
528 (M4315) switching station
0PT42129 Midnight Sub (Round | City of Temple, Bell Establish two transformers and three feeder breakers. 3/5/2021 6/1/2021 6/1/2021 8,006,154 100 na 138 na na ha ha ha ha ha 25.83(a)(3) Costs updated to include associated
16780062 Rock North): Establish County ROW estimates.
two transformers and
three 25 kV UG feeder
529 breakers
0PT42134 Loving Sub : Replace Loving County  |Replace transformer #1 & #2 with two transformers and four feeder breakers| 212112021 6/1/2021 6/1/2021 2,118,306 100 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
transformer #1 & #2 with with UG feeder exits.
two transformers and four
feeder breakers with UG
530 feeder exits
0PT39692 Frankel City Sub : City of Andrews, Convert station from 69 kV to 138 kV 3/8/2021 6/17/2021 6/17/2021 577,899 100 69 138 ha ha ha ha ha ha ha 25.83(a)(3)
16780017 Convert station from 69 | Andrews County
531 (R9039) kV to 138 kV
0PT42665 Austin Ranch Sub : City of The Colony, Establish a 138 kV POI at Austin Ranch. Install two LS switches 4/9/2021 11/15/2021 256,060 99 ha 138 ha ha ha ha ha ha ha 25.83(a)(3)
(M3092) Establish a POl 138 kV Denton County
532 for Brazos
0PT42794 Plano Shiloh Road Sub : | City of Plano, Collin Install a third transformer at Plano Shiloh Rd and three breakers 3/30/2021 6/30/2021 6/30/2021 6,182,250 100 ha 138 ha ha ha ha ha ha ha 25.83(a)(3)
Install a third transformer County
at Plano Shiloh Rd and
533 three breakers
0PT42143 Driver Sub : Install City of Odessa, Install transformer #2 with one transformer and two UG feeder breakers 11512021 9/30/2021 2,640,072 90 ha 138 ha ha ha ha ha ha ha 25.83(a)(3)
transformer #4 with one Midland County
transformer and two
534 feeders
0PT04147 |Riverview Sub : Establish Ward County Establish one transformer and two feeder breakers. 1/22/2021 6/30/2021 6/30/2021 4,336,570 100 ha 138 ha ha ha ha ha ha ha 25.83(a)(3)
0PT37291 one transformer and two
feeder breakers
535
0PT03997 Plano Coit Road Sub: |City of Plano, Collin| Upgrade line terminal and associated equipment as a part of upgrading the 3/1/2021 511712021 5/17/2021 519,104 100 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
(M3047) Upgrade line terminal and County Renner Switch - Allen Switch/Plano Tennyson Switch 138 kv
associated equipment
536
0PT03986 Marsh Lane Switch: City of Dallas, Upgrade all line terminal and associated equipment as a part of the 10/15/2021 12/152021 0 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
(M4088) Upgrade all line terminal Dallas County rebuilding the Northaven Sw. Station - Morrison Lane Sw. Station 138 kV
and associated double-circuit line
537 equipment
0PT42155 Bulldog Sub : Install City of Big Springs, Install transformer #2 with one transformer and three feeder breakers 1/21/2021 6/21/2021 6/21/2021 2,460,007 100 ha 138 ha ha ha ha ha ha ha 25.83(a)(3)
transformer #2 with one Howard County
transformer and three
538 feeder breakers
0PT41447 |Toco Switch: Add a single|City of Toco, Lamar| Add a single line terminal to the existing ring-bus for the POI. 2/27/2023 4/23/2023 0 na 138 na na na na na na na 25.83(a)(3)
(M5317) line terminal to establish County
539 POI
0PT42145 Canal Road Sub: Install [ City of Odessa, Install transformer #2 with one transformer and two feeder breakers 1/14/2021 6/25/2021 6/25/2021 2,605,207 100 ha 138 ha ha ha ha ha ha ha 25.83(a)(3)
transformer #2 with one Winkler County
transformer and two
540 feeder breakers
0PT42133 |Screwbean Sub: Replace| City of Salt Flat, | Replace transformer #1 with one transformer and two feeder breakers with 3/5/2021 6/30/2021 6/30/2021 2,490,653 100 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
transformer #1 with one | Hudspeth County UG feeder exits.
transformer and two
feeder breakers with UG
541 feeder exits
0PT42240 | Thorntonville Sub: Install| City of Monahans, Install transformer #2 with one transformer with two feeder breakers. 21212021 6/18/2021 6/18/2021 1,913,069 100 ha 138 ha ha ha ha ha ha ha 25.83(a)(3)
transformer #2 with one Ward County
transformer with two
542 feeder breakers
0PT39291 Frisco West Sub : Install City of Frisco, Install transformer #2 with one transformer and two feeder breakers 1/22/2021 5/1412021 5/14/2021 1,930,958 100 ha 138 ha ha ha ha ha ha ha 25.83(a)(3)
transformer #2 with one Collin County
transformer and two
543 feeder breakers
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0PT41783 Andrews Switch : Andrews County Remove & retire station as a part of Fullerton Switch - North Andrews 5/3/2021 6/15/2021 6/15/2021 289,287 100 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
(R9038) Remove & retire station Switch 138 kV Conversion East
as a part of Fullerton
Switch - North Andrews
Switch 138 kv
544 Conversion East
0PT42139 Celina Southeast Sub : City of Celina, Install transformer #2 with one transformer and two 25 kV feeder breakers. 1/16/2023 5/1/2023 0 ha 138 ha ha ha ha ha ha ha 25.83(a)(3) On hold
Install transformer #2 with Collin County
one transformer and two
545 UG feeder breakers
OPT39495 |Anna Switch: Add 138 kV| City of Melissa, Add 138 kV line terminal and upgrade one CB line terminal and replace 1/16/2021 12/152021 1,244,973 99 ha 138 ha ha ha ha ha ha ha 25.83(a)(3)
(M4314) line terminal and upgrade Collin County MDAR relaying panels.
one CB line terminal and
replace MDAR relaying
546 panels
0PT42516 Britton Road Sub : Install| City of Mansfield, Install one 25 kV feeder on transformer #1 and energize transformer #3 212212021 713112021 2,167,007 99 ha 345 ha ha ha ha ha ha ha 25.83(a)(3)
one 25 kV feeder on Tarrant County
transformer #1 and
547 energize transformer #3
0PT42176 Brookhollow Sub : Install | City of Arlington, Install transformer #3 with one transformer and two feeder breakers. 212812021 9/30/2021 2,900,455 99 ha 138 ha ha ha ha ha ha ha 25.83(a)(3)
transformer #3 with one Tarrant County
transformer and two
548 feeder breakers
0PT41016 Duval Sub: Remove 69 | City of Fort Worth, 69 kV station and establish 138-12.5 kV station 9/16/2021 212812022 8,309,347 0 69 138 ha ha ha ha ha ha ha 25.83(a)(3)
(M5222) kV station and establish Tarrant County
549 138-12.5 kV station
0PT40560 Four Brothers Switch : City of Waco, Hill Establish 345 kV switch bus with a 3-breaker arrangement 11/15/2021 5/19/2022 0 ha 345 ha ha ha ha ha ha ha 25.83(a)(3)
(R6132) Establish 345 kV switch County
bus with a 3-breaker
550 arrangement
0PT03978 |Handley Switch: Upgrade| City of Fort Worth, | Upgrade line terminal and associated equipment as a part of upgrading the 2/16/2022 511512022 0 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
(M5155) line terminal and Tarrant County Handley — Sherry 138 kV double-circuit line.
associated equipment
551
0PT03979 Lakewood Sub: 138 kV | City of Fort Worth, | Upgrade line terminal and associated equipment as a part of upgrading the 3/10/2021 12/152021 1,204,494 10 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
552 (M5155) terminal upgrade Tarrant County Handley — Sherry 138 kV double-circuit line.
0PT41222 | Natural Dam Sub: Station| City of Big Springs, | Upgrade the 138 kV switch by installing one 3200 A, 138 kV circuit breaker 2/1/2021 12/152021 1,095,864 10 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
(R8308) Expansion Howard County in a 5-breaker ring bus arrangement.
553
0PT42227 Owl Hills Sub : Install Culberson County Install transformer #3 and two feeder breakers. 11712021 6/30/2021 6/30/2021 2,936,453 100 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
transformer #3 and two
554 feeder breakers
0PT03980 Pantego Sub: 138 kV City of Arlington, | Upgrade line terminal and associated equipment as a part of upgrading the 9/20/2021 12/152021 2,077,421 0 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
555 (M5155) terminal upgrade Tarrant County Handley — Sherry 138 kV double-circuit line.
OPT41451 [Shankle Switch: Establish| City of Ennis, Ellis Establish station by installing eight 138 kV, 3200 A circuit breakers ina 5/7/2021 12/15/2021 6,304,766 16 ha 138 ha ha ha ha ha ha ha 25.83(a)(3)
0PT42232 [138 kV breaker and a half| County breaker-and-a-half bus arrangement.
(M4302) station (formerly Ennis
Switch)
556
0PT42652 Shipwreck Sub : Install City of Odessa, Install the 3rd transformer with two feeder breakers. 411212021 8/1/2021 2,759,170 99 ha 138 ha ha ha ha ha ha ha 25.83(a)(3)
the 3rd transformer with | Reagan County
557 two feeder breakers
0PT41031 Timberview Switch: City of Everman, |Establish 345 kV switch bus with a 15-breaker and-a-half bus arrangement. 6/7/2021 12/152021 20,561,331 21 ha 345 ha ha ha ha ha ha ha 25.83(a)(3)
18780022 Establish 345 KV Switch | Tarrant County
558  (M5278)
0PT40993 Anna Southeast Sub: City of Melissa, Upgrade the 138 kV terminal equipment to 3200A and reconfigure station 3/17/2021 6/29/2021 6/29/2021 511,434 100 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
(M4314) Upgrade 138 kV terminal Collin County arrangement for new double circuit line connection.
equipment and re-
configure station
559 arrangement
0PT38750 Denton Drive Switch: City of Dallas, Upgrade terminal circuit breaker to 3200A as a part of upgrading the 3.9- 21712021 5/15/2021 5/15/2021 892,375 100 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
(M4245) Upgrade East bus and Dallas County mile Norwood Switch — Denton Drive Switch 138 kV double-circuit line.
terminal 138 kV circuit
breaker(s) to 32004,
convert circuit breaker
560 line relaying to fiber
0PT03995 Eagle Ford Sub: 138 kv City of Dallas, Upgrade line terminal and associated equipment as a part of upgrading the 3/22/2021 5/1412021 5/14/2021 277,040 100 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
(M4131) Cedar Hill Switch - Dallas County Cedar Hill Switch — Sorcey Road — Cedar Hill 138 kV line.
Sorcey Road line terminal
561 upgrade
0PT42128 |Flat Land (Red Lake) Sub| City of Stanton, Establish Flat Land Sub with two transformers and two feeder breakers. 212512021 6/17/2021 6/17/2021 5,071,351 100 ha 138 ha ha ha ha ha ha ha 25.83(a)(3)
0PT42305 : Establish Flat Land Sub Martin County
with two transformers and
two feeder breakers.
562
0PT42713 Horseshoe Springs City of Orla, Establish line terminal by installing one 3200A, 138 kV circuit breaker(s). 4/10/2021 12/15/2021 462,379 92 ha 138 ha ha ha ha ha ha ha 25.83(a)(3)
(R8526) Switch : Establish line | Culberson County
terminal by installing one
3200A, 138 kV circuit
563 breaker(s)
0PT42835 Moss Switch : Replace City of Odessa, Replace overdutied 138 kV circuit breaker(s) 3/18/2021 6/1/2021 6/1/2021 444277 100 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
(R8559) two overdutied 138 kV Ector County
564 circuit breaker(s)
0PT43129 Plano West Switch : 138 | City of Richardson, Remove the bus link between transformer #1 & #2 and between two 21812021 5/21/2021 5/21/2021 544,024 100 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
(R987) kV bus configuration Dallas County switches. Install motor operated sectionalizing switches between
565 modification transformer #1- transformer #3.
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0PT42712 Riverton Switch : City of Orla, Establish line terminal by installing one 3200A, 138 kV circuit breaker(s). 3/2/2021 12/152021 1,165,607 92 ha 138 ha ha ha ha ha ha ha 25.83(a)(3)
(R8526) Establish line terminal by | Culberson County
installing one 3200A, 138
kV circuit breaker(s)
566
0PT02809 South Hampton Sub: | City of Duncanville,| Upgrade all line terminal and associated equipment as apart of upgrading 9/15/2021 12/152021 1,452,854 0 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
(M4250) Upgrade all line terminal Dallas County the 9.1-mile Cedar Hill Switch - Camp Wisdom Road Switch 138 kV line
and associated
567 equipment
0PT43044 Tyler Northwest Sub : | City of Tyler, Smith| Terminate Shamburger Switch line into Tyler NV Substation. Remove the 2/1/2021 6/29/2021 6/29/2021 871,191 100 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
(R6071) Terminate Shamburger County 138 kV circuit breaker(s) and associated relaying.
568 Switch line
0PT41700 Eustace Sub: Upgrade City of Eustace, | Upgrade terminal equipment as a part of rebuilding the Eustace Southeast 5/20/2021 12/152021 364,653 57 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
569 (R6097) terminal equipment Henderson County Switch (RCEC) - Mabank 138 kV line section.
0PT42672 Brownwood Switch : | City of Brownwood, Upgrade cap bank protection to current standards. 3/12/2021 6/1/2021 6/1/2021 990,421 100 ha ha ha ha ha ha ha ha ha 25.83(d)
Upgrade cap bank Brown County
protection to current
570 standards
0PT42797 | Tecumseh Creek Switch:| City of Graham, Establish 345 kV, three breaker ring bus with circuit breakers to provide a 57512021 11/18/2021 7,174,910 47 ha 345 ha ha ha ha ha ha ha 25.83(a)(3)
(R4023) Establish 345 kV station Young County POI.
571 for POI
0PT41994 |Bowman Switch : Bus and|  City of Wichita Bus and auto relay upgrades. 6/3/2021 12/15/2021 2,487,506 15 ha ha ha ha ha ha ha ha ha 25.83(a)(3)
auto relay upgrades and Falls, Wichita
572 auto equipment County
0PT43601 Lonesome Draw Sub : City of Midkiff, Install one transformer with two feeder breakers and transfer feeder exit 212512021 6/25/2021 6/25/2021 3,047,166 100 ha 138 ha ha ha ha ha ha ha 25.83(a)(3)
0PT43465 Install transformer #3 Upton County from bank #1 to the new transformer.
573 and two breakers
0PT03987 Morrison Lane Switch: City of Dallas, Upgrade all line terminal and associated equipment as a part of the 3/1/2022 511512022 0 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
(M4088) Upgrade all line terminal Dallas County | rebuilding the Northaven Switch Station - Morrison Lane Switch Station 138
and associated kV double-circuit line.
574 equipment
0PT43602 Prosper Sub : Establish City of Prosper, Establish substation with one transformer and two feeder breakers. 4/27/2021 6/29/2021 6/29/2021 8,512,765 100 ha 138 ha ha ha ha ha ha ha 25.83(a)(3)
0PT43314 substation with one Collin County
transformer and two
575 feeder breakers
0PT41963 |Gamma (formerly Palmer)| City of Palmer, Ellis Establish a new substation adjacent to Palmer substation with one 3/12/2021 12/152021 4,189,501 88 ha 138 ha ha ha ha ha ha ha 25.83(a)(3)
0PT42300 Substation : Establish a County transformer and two feeder breakers.
new substation adjacent
to Palmer substation with
one transformer and two
feeder breakers
576
0PT41217 Wink Switch: 138 kv City of Wink, Install one 138 kV 3200A breaker to terminate the new 138 kV Wink line 3/9/2021 6/1/2021 6/1/2021 777,638 100 69 138 ha ha ha ha ha ha ha 25.83(a)(3)
577 (R8503) breaker addition Winkler County being converted from 69 kV.
0PT42179 Campion (formerly City of Grand Establish station with one transformer and two feeder breakers. 11612022 12/15/2022 0 ha 138 ha ha ha ha ha ha ha 25.83(a)(3)
Bluebonnet Lakes) Sub : Prairie, Dallas
Establish station with one County
transformer and two
578 feeder breakers
0PT42634 Rocky Creek Switch : City of Crowley, Replace MDAR relaying panel for circuit breaker. 5/3/2021 512112021 5/21/2021 252,000 100 345 ha ha ha ha ha ha ha ha 25.83(a)(3)
Replace MDAR relaying | Tarrant County
panel for one circuit
breaker and replace DFR
579
0PT42377 Carrollton Northwest City of Carroliton, | Replace the existing autotransformer and install one 345 kV, 3200A circuit 71212021 12/31/2021 8,135,469 1 138/345 ha ha ha ha ha ha ha ha 25.83(a)(3)
(M4247) Switch : Replace the Denton County breaker on the 345 kV bus.
580 existing autotransformer
0PT42637 Comanche Switch : City of Comanche, Replace MDAR relaying panel for one circuit breaker. 471812021 5/31/2021 5/31/2021 361,225 100 ha ha ha ha ha ha ha ha ha 25.83(a)(3)
Replace MDAR relaying | Comanche County
panel for one circuit
581 breaker
0PT38196 Carrollton East Sub : City of Carroliton, | Upgrade terminals as a part of re-conductoring the Carrollton East Switch - 21412021 3/29/2021 3/29/2021 256,892 100 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
582 (M4232) Upgrade terminals Denton County Renner Switch/Northaven Switch 138 kV double-circuit line section.
0PT43714 Germania POD : City of Odessa, Establish a 138 kV POD substation on the Yosemite - Triangle 138 kV 57212021 713012021 713012021 793,723 100 ha ha ha ha ha ha ha ha ha 25.83(a)(3)
0PT44807 Establish 138 kv POD Midland County transmission line.
583]  (R8579)
0PT41323 Calmont Switch: Install | City of Fort Worth, | Install one capacitor bank consisting of three 18.4 MVAR stages of voltage 9/13/2021 12/152021 1,704,594 0 ha 138 ha ha ha ha ha ha ha 25.83(a)(3)
(M5134) one capacitor bank Tarrant County and supervisory controlled 138 kV transmission capacitors at Calmont 138
consisting of three 18.4 kv Switch.
584 MVAR stages
0PT43683 Courtland Sub : Replace | City of Arlington, Replace failed 345-25 kV transformer #1 with Britton Rd Spare 11/17/2020 4/1/2021 41172021 100 345 ha ha ha ha ha ha ha ha 25.83(d) Emergency project
failed 345-25 kv Tarrant County
585 Transformer #1
0PT03994 Duncanville South Sub: | City of Duncanville, | Upgrade line terminal and associated equipment as a part of upgrading the 9/20/2021 12/152021 1,162,579 0 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
(M4131) Upgrade line terminaland| Dallas County Cedar Hill Switch Station — Sorcey Road — Cedar Hill 138 kV line
associated equipment
586
0PT42261 Herty North Switch : City of Lufkin, Dismantling and retire the existing station as a part of rebuilding Herty North 71122021 12/1/2021 869,084 90 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
(R6069) Dismantling and retire the| Angelina County Switch with a 6-breaker 138 kV breaker-and-a-half bus arrangement to
587 existing station establish Redland Switch.
0PT41599 Mountain Creek Switch : City of Dallas, Install two 138 kV, 3200 A circuit breakers for Mountain Creek Switch- 8/14/2021 12/152021 1,361,266 37 ha 138 ha ha ha ha ha ha ha 25.83(a)(3)
(M4093) Install two 138 kV, 3200 Al  Dallas County Cedar Crest Switch 138 kV double-circuit line.
588 circuit breakers
0PT41754 Oil Mill Lake Sub : City of Marlin, Establish station to replace Marlin with two transformers. Connect the 4/19/2021 12/152021 5,356,546 41 69 69, 138 ha ha ha ha ha ha ha 25.83(a)(3)
0PT40063 Rebuild Marlin sub on Walls County station to the Marlin Switch — Groesbeck Switch 69 kV line and install three
589 new site 138 kV line sectionalizing switches.
0PT44112 Reagan Street Sub : City of Dallas, Replace failed transformer #2 12/22/2020 2/11/2021 2/11/2021 464,201 100 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
Replace failed Dallas County
590 transformer #2
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0PT43555 Rexall Switch : Replace City of Odessa, Replace two 138 kV circuit breakers with auto sectionalizing switches 9/2212021 12/152021 1,055,811 0 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
(R8492) two 138 kV circuit Midland County
breakers with auto
591 sectionalizing switches
0PT41964 |Rice Sub: Convertto 138| Navarro County |Convertto 138 kV as a part establishing the Ennis Southeast — Rice 138 kv 71812021 12/152021 1,072,015 17 69 138 ha ha ha ha ha ha ha 25.83(a)(3)
(M4317) kV as a part establishing line section by converting and upgrading the 6.7-mile of Ferris Switch —
the Ennis Southeast — Corsicana Switch 69 kV line from structure 3/2 to substation.
Rice 138 kV line section
592
0PT43060 Valley South Switch : City of Savoy, Install security measures at switching station. 8/3/2021 12/31/2021 2,085,028 43 345 ha ha ha ha ha ha ha ha 25.83(a)(3)
Install Security Measures Fannin
593
0PT42512 Venus Switch : Establish | City of Venus, Ellis Establish a hew transformer with two feeder breakers 712112020 12/1/2021 3,636,039 83 ha 138 ha ha ha ha ha ha ha 25.83(a)(3)
a new transformer with County
594 two feeder breakers
0PT42153 Stagecoach Sub : City of Killeen, Bell Establish station with one transformer and two feeder breakers. 5/1412021 12/1/2021 5,884,419 62 ha 138 ha ha ha ha ha ha ha 25.83(a)(3)
14780018 | Establish station with one County
17780007 transformer and two
595 feeder breakers
0PT43812 SL Windmill Switch : Carson County Replace RTU 71512021 121312021 392,113 25 ha ha ha ha ha ha ha ha ha 25.83(a)(3)
596 Replace RTU
0PT43811 SL Alibates Switch : City of Hereford, Replace RTU 711612021 12/31/2021 360,801 25 ha ha ha ha ha ha ha ha ha 25.83(a)(3)
597 Replace RTU Deaf Smith County
0PT43523 Moores Mill Sub : City of Temple, Bell Establish substation with one transformer and four feeder breakers 51712021 11/15/2021 5,551,467 58 ha 138 ha ha ha ha ha ha ha 25.83(a)(3)
0PT41769 Establish substation with County
0PT41759 |one transformer and four
598 feeder breakers
0PT42651 Kennedale Sub : Remove| City of Kennedale, | Remove the existing 345 KV transformers from substation and install a 3rd 6/10/2021 12/1/2021 3,600,695 32 ha 138 ha ha ha ha ha ha ha 25.83(a)(3)
the existing 345 kv Tarrant County transformer and complete distribution feeder exit work
transformers from
substation and install a
599 3rd transformer
0PT42148 Mansfield Sub : Install | City of Mansfield, Install transformer #3 with one transformer and two feeder breakers 712212021 12/1/2021 2,859,366 19 ha 138 ha ha ha ha ha ha ha 25.83(a)(3)
transformer #3 with one Tarrant County
transformer and two
600 feeder breakers
0PT39293 Elkhart Sub : Install Elkhart County Install transformer #2 with one transformer and one feeder breaker 9/13/2021 12/1/2021 3,379,346 0 ha 69 ha ha ha ha ha ha ha 25.83(a)(3)
1780045 transformer #2 with one
0PT40089 transformer and one
601 feeder breaker
0PT39290 Lake Brownwood Sub : | City of Brownwood,| Establish a new substation with one transformer and two feeder breakers 6/7/2021 12/1/2021 2,485,000 20 ha 138 ha ha ha ha ha ha ha 25.83(a)(3)
Establish a hew Brown County and demolish the existing station.
substation with one
transformer and two
602 feeder breakers
0PT43503 Graham 345 kV Switch: | City of Graham, 10/18/2021 3/15/2022 0 345 ha ha ha ha ha ha ha ha 25.83(a)(3)
Replace two circuit Young County | Replace two circuit interrupters #6333 and #6353 with 345 kV breakers and
switchers with 345 kv add leaker management
603 circuit breakers
0PT43638 Midland Downtown Sub :| City of Midland, | Replace two existing transformers and add one feeder breakers to bank #1 9/18/2021 12/15/2021 3,594,743 0 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
Replace two existing Midland County
transformers and add one
feeder breakers to bank
604 #1.
0PT44269 Roanoke Switch : City of Roanoke, Replace three 13.8 kV tertiary reactors for Auto #1. 21812021 4/16/2021 4/16/2021 601,814 100 an ha ha ha ha ha ha ha ha 25.83(d) Emergency project
Replace failing tertiary Denton County
605 reactors on auto#1
0PT39494 Greenbrier Switch City of Princeton, Establish switching station adjacent to the existing Princeton POD by 10/18/2021 511512022 0 ha 138 ha ha ha ha ha ha ha 25.83(a)(3)
OPT38777 (formerly Princeton) : Collin County installing six 138 kV circuit breakers in a breaker-and-a-half arrangement as
(M4275) Establish Switching part of the line upgrade from Anna Tap - Princeton Switch.
606 Station
0PT43517 |Hemphill Switch : Replace| City of Fort Worth, Replace two 138 kV circuit breakers 9/2712021 12/15/2021 473,962 0 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
two 138 kV circuit Tarrant County
607 breakers
0PT43515 Stryker Creek Switch : City of Troup, Replace two 138 kV circuit breakers 9/20/2021 12/15/2021 597,232 0 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
Replace two 138 kV Cherokee County
608 circuit breakers
0PT43511 Sherman South Switch : | City of Sherman, Replace one 138 kV circuit breaker 10/11/2021 12/15/2021 0 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
Replace one 138 kV Grayson County
609 circuit breaker
0PT43504 Fisher Road Switch : City of Wichita Replace one 138 kV circuit breaker 9/20/2021 12/152021 345,015 0 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
Replace one 138 kV Falls, Wichita Falls
610 circuit breaker County
0PT43502 Monticello Switch : City of Mount Replace one 345 kV circuit breaker 10/4/2021 5/15/2022 0 345 ha ha ha ha ha ha ha ha 25.83(a)(3)
Replace one 345 kv Pleasant, Titus
circuit breaker and County
replace EPS metering
611 345 kv CCVTS
0PT42711 Drill Hole (formerly known| Culberson County | Install two capacitor banks consisting of three 18.4 MVAR stages of voltage 9/20/2021 12/15/2021 5,804,579 0 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
0PT43445 as Owl Hills West) and supervisory controlled 138 kV transmission capacitors on each circuit of|
(R8452) Switch: Install two the Horseshoe Springs Switch — Riverton Switch 138 kV double-circuit line.
capacitor banks
consisting of three 18.4
612 MVAR stages
0PT42511 Sandhills Sub : Install City of Crane, Install transformer #2 and add two feeder breakers 8/4/2021 12/1/2021 4,339,393 1 ha 138 ha ha ha ha ha ha ha 25.83(a)(3)
0PT42659 transformer #2 and add Crane County
613 two feeder breakers
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0PT42174 Temple Southeast Sub : | City of Temple, Bell Install transformer #2 and add two feeder breakers 6/18/2021 12/1/2021 2,584,402 79 ha 138 ha ha ha ha ha ha ha 25.83(a)(3)
Install transformer #2 and County
add two feeder breakers
614
0PT40959 Reindeer Sub : Establish | City of Lancaster, Establish substation with one transformers and two feeder breakers 713012021 12/1/2021 4,893,263 3 ha 138 ha ha ha ha ha ha ha 25.83(a)(3)
0PT41841 substation with one Dallas County
transformers and two
615 feeder breakers
0PT44371 Goddard Sub : Replace City of Midland, Replace switchgear with outdoor feeder breakers and install distribution 7/20/2021 12/17/2021 3,088,405 9 ha ha ha ha ha ha ha ha ha 25.83(a)(3)
switchgear with outdoor | Midland County automation on two feeders
feeder breakers and
install distribution
automation on two
616 feeders
0PT43862 Landfill POD : Establish | Andrews County Landfill POD : Establish 138kV Point of Delivery 10/4/2021 11/15/2021 0 ha 138 ha ha ha ha ha ha ha 25.83(a)(3)
617 138kV Point of Delivery
0PT41041 Courtney Creek (Pecos) Pecos County  |Establish the Courtney Creek 138/69 kV Switch in order to tie into AEP's Rio| 11/8/2021 511512022 0 ha 138/69 ha ha ha ha ha ha ha 25.83(a)(3)
0PT42306 Switch: Establish 138/69 Pecos Switch - Fort Stockton Switch 138 kV line. The switching station will
(R8479) kV Switching Station be installed initially as a 5-breaker 138 kV breaker-and-a-half arrangement
with one 138/69 kV autotransformer and one 69 kV line terminal.
618
0PT39677 |Forest Hill Sub: Create a| City of Fort Worth, | Create a loop in - loop out connection and install associated equipment as a 6/11/2021 12/152021 1,427,268 23 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
(M5279) Loop In - Loop Out Tarrant County part of reconductoring the 4.0-mile Everman Switch - Rolling Hills - Marrs
619 Connection Switch 138 kV double-circuit line
0PT04063 Eagle Mountain Switch: | City of Fort Worth, | Upgrade to fiber communications and modify relaying on two 138 kV circuit 5/11/2021 12/152021 766,999 50 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
(M5274) Modify relaying for 138 kV| Tarrant County breakers for the hew 138 kV Deen Switch double circuit as a part of
Deen Switch double rebuilding the Eagle Mountain Switch - Deen Switch 138 kV double-circuit
620 circuit line.
0PT38428 Big Spring Switch: Install | City of Big Spring, | Install breaker, switches, CVTs, line relaying and associated foundations, 9/16/2021 12/152021 963,740 0 ha 138 ha ha ha ha ha ha ha 25.83(a)(3)
(R9015) 138 kV Buzzard Draw Howard County steel, bus, jumpers and cable.
621 Switch line terminal
0PT38429 Buzzard Draw Switch: City of Ackerly, |Install breaker, switch, CCVTs, LAs, line relaying and associated foundation,) 9/16/2021 12/152021 934,693 0 69 ha ha ha ha ha ha ha ha 25.83(a)(3)
(R9015) Install 138 kV Big Spring | Howard County | steel, bus, jumpers and cable and remove the 69 kV Big Spring Switch line
622 Switch line terminal terminal equipment.
0PT39492 Richardson Sub : City of Richardson, Upgrade line terminal as a part of upgrading the Plano West Switch - 4/13/2022 5/15/2022 0 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
(M364) Upgrade line terminal as Dallas County Richardson Collins 138 kV line
a part of upgrading the
Plano West Switch -
Richardson Collins 138
623 kV line
0PT41032 Everman Switch: City of Fort Worth, |[Reconfigure 345 kV station by constructing a 4-breaker 345 kV in a ring bus| 6/28/2021 3/31/12022 4,728,468 1 345 ha ha ha ha ha ha ha ha 25.83(a)(3)
(M5278) Reconfigure 345 kV Tarrant County arrangement.
station by constructing a
4-breaker 345 kV in a ring
624 bus arrangement
0PT41214 Lake Hubbard Switch: City of Garland, Install two 138 kV circuit breakers and upgrade the Prairie Creek line 8/19/2021 12/152021 941,092 52 ha 138 ha ha ha ha ha ha ha 25.83(a)(3)
(M4134) Install two 138 kV circuit Dallas County terminal equipment.
625 breakers
0PT41995 Morgan Creek Switch : City of Colorado [Replace MDAR relaying panel for one circuit breaker. Upgrade 138 kV RTU. 10/11/2021 12/152021 0 345 ha ha ha ha ha ha ha ha 25.83(a)(3)
Bus and auto relay City, Mitchell
upgrades and equipment County
replacement and replace
two 345 kV circuit
626 breakers
0PT43519 Bells Switch : Replace City of Bells, Replace one 69 kV circuit breaker 8/6/2021 12/31/2021 330,395 99 69 ha ha ha ha ha ha ha ha 25.83(a)(3)
one 69 kV circuit breaker| Grayson County
627
0PT43953 | Midland East Switch: 138 City of Midland, Rebuild the 138 kV switch as an 13-breaker initial, 18-breaker ultimate 6/10/2021 12/152021 10,097,944 25 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
628 (R8538) kV station rebuild Midland County breaker-and-a-half arrangement.
0PT44443 Blain (formerly known as City of Dew, Establish substation with one transformer and two feeder breakers 8/11/2021 2/1/2022 4,802,523 2 ha 138 ha ha ha ha ha ha ha 25.83(a)(3)
0PT44618 Dew) Sub: Establish | Freestone County
substation with one
transformer and two
629 feeder breakers
0PT41017 Stuart (formerly Bryan | City of Fort Worth, Rebuild a new substation to replace the four existing transformers and 411212021 3/31/12022 8,238,720 10 69 138 ha ha ha ha ha ha ha 25.83(a)(3) Station grading began prior to reporting on|
0PT41805 Avenue) Substation: Tarrant County | switchgear feeder breakers with two transformers and eight new switchgear the MCPR. All construction work has
Convert Station from 69 type feeder breakers. ceased and will resume 45 days from the
kV to 138 kV operation by reporting date on June 28.
rebuilding a hew
substation to replace the
630 existing station
0PT43010 Gunsolus Creek City of Establish a new station with two transformers and seven feeder breakers on 8/1712021 12/152021 5,432,920 20 ha 138 ha ha ha ha ha ha ha 25.83(a)(3)
0PT40574 Substation : Establish a Breckenridge, a new site to replace Breckenridge Substation.
new station with two Stephens County
transformers and seven
feeder breakers on a new
site to replace
631 Breckenridge Sub.
0PT42161 Belton Southwest Sub : | City of Belton, Bell| Replace transformers #1 and #2 and add a breaker to each transformer 9/6/2021 12/1/2021 2,926,949 0 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
Replace transformers # 1 County
and #2 with two
transformers and one
breaker to each
632 transformer
0PT41996 Odessa EHV Switch : Odessa County | Upgrade relaying for 138 kV bus A, 345 kV bus D, 345/138 kV auto #1 and 9/1/2021 12/31/2021 1,685,023 0 345/138 ha ha ha ha ha ha ha ha 25.83(a)(3)
Relay upgrades for 138 auto # 3. Also modify fiber aided line protection for 345 kv Odessa Switch
kV Bus A, 345 kV Bus D,
633 auto #1 and auto # 3.
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0PT41229 Bell Mountain (formerly City of Hudson Establish substation with one transformer and two feeder breakers 9/1/2022 5/1/2023 0 na 138 na na na na na na na 25.83(a)(3)
0PT39325 |Hudson Oaks) Substation QOaks, Parker
: Establish substation with| County
one transformer and two
feeder breakers
634
0PT41015 | Handley Switch: Remove | City of Fort Worth, Remove all existing 69 kV equipment from the station and add 138 kV 10/1/2021 212812022 0 ha 138 ha ha ha ha ha ha ha 25.83(a)(3)
(M5222) 69 kV station, and add Tarrant County terminal by using the existing autotransformer position.
138 kV terminal by using
the existing
635 autotransformer position
0PT02811 Duncanville Substation: | City of Duncanville,| Upgrade all line terminal and associated equipment as a part of upgrading 11412022 511512022 0 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
(M4250) Upgrade all line terminal Dallas County the Cedar Hill Switch - Camp Wisdom Road Switch 138 kV line
and associated
636 equipment
0PT40561 Birthright Switch: Birthright County Establish 345 kV ring-bus switch in the Farmersville Switch-Monticello 11312022 5/19/2022 0 ha 345 ha ha ha ha ha ha ha 25.83(a)(3)
(R990) Establish 3 breaker ring Switch 345 kV line and give generator one point-of-interconnection
bus switch and modify
relaying at Monticello
Switch and Farmersville
637 Switch
0PT41219 Sand Lake Switch: 138 Ward County Install four 138 kV, 3200 A circuit breakers (two new half positions) and 9/7/2021 12/152021 2,959,349 0 ha 138 ha ha ha ha ha ha ha 25.83(a)(3)
638 (R8504) kV line terminal additions associated equipment to terminate the new 138 kV Cochise lines.
0PT41705 Mabank Substation: City of Mabank, Upgrade terminal equipment to meet or exceedas 3200 A a part of 9/20/2021 12/152021 374,809 0 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
(R6097) Upgrade terminal Henderson County rebuilding the Eustace Southeast Switch (RCEC) - Mabank 138 kV line
639 equipment section.
0PT41998 Forest Grove Switch: | Henderson County Bus and autotransformer relay upgrades 9/13/2021 12/15/2021 1,088,991 0 na na na na na na na na na 25.83(a)(3)
Bus and autotransformer
640 relay upgrades
0PT42035 |Krum West Switch: Add a City of Krum, Add a 345 kv, 5000 A breaker terminal for generator point-of- 712112021 12/16/2021 4,627,484 6 ha 345 ha ha ha ha ha ha ha 25.83(a)(3)
(R4027) 345 kV, 5000 A breaker Denton County interconnection (POI)
terminal for generator
point of interconnection
641 (PON
0PT42336 St. Johns Switch: Falls County Establish a 345 kV generator point of interconnection (POl) in the 10/1/2021 411412022 0 ha 345 ha ha ha ha ha ha ha 25.83(a)(3)
(R6155) Establish 345 kV switch in Rattlesnake Road Switch-Jewett Switch 345 kV line by establishing St.
a 3-breaker ring bus Johns 345 kV Switch by installing three 345 kV 3200 A circuit breakers in a
arrangement to provide a ring bus arrangement
hew generator 345 kV
point of interconnection
642 (POI)
0PT43512 Oran Switch : Replace City of Graford, Replace one 138 kV circuit breaker 10/11/2021 12/152021 0 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
one 138 kV circuit Palo Pinto County
643 breaker
0PT43516 East Levee Switch : City of Dallas, Replace one 138 kV circuit breaker 9/2412021 12/15/2021 368,488 0 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
Replace one 138 kV Dallas County
644 circuit breaker
0PT44089 Beacon Hill Substation : | City of Sweetwater, Establish substation with one transformer and two feeder breakers 71812021 2/1/2022 4,266,750 9 ha 138/69 ha ha ha ha ha ha ha 25.83(a)(3)
Establish station with one Nolan County
transformer and two
645 feeder breakers
0PT44871 Plano Coit Rd Substation |City of Plano, Collin Replace switch with a Fault Interruptable Device (FID). 3/2712021 6/2/2021 6/2/2021 396,200 100 ha ha ha ha ha ha ha ha ha 25.83(d) Emergency project
: Replace the switch with County
646 aFID
0PT45169 |Abernathy Switch : Retire| City of Abernathy, Retire Abernathy Switch that was replaced by Blackwater Draw Switch. 8/4/2021 8/31/2021 367,418 99 345 ha ha ha ha ha ha ha ha 25.83(a)(3)
647 R3003 substation Hale County
0PT44195 Tyler West Sub : Install | City of Tyler, Smith | Remove and replace the two transformer flash buses with FID’s. Also install 10/11/2021 12/1/2021 0 ha 138 ha ha ha ha ha ha ha 25.83(a)(3)
FID's on both transfomers| County two new retrofit transformer protection panels.
and install two new retrofiff
transformer protection
panels
648
0PT43961 Pin Oak (formerly known | City of Fairfield, Establish 138 kV substation using a 5-breaker 138 kV breaker-and-a-half 11312022 5/15/2022 0 ha 138 ha ha ha ha ha ha ha 25.83(a)(3)
0PT44072 as Big Brown Tap) Freestone County arrangement as part of rebuilding the Big Brown Tap 138 kV Switch.
(R2014) Switch: Establish 138 kv
substation using a 5-
breaker 138 kV breaker-
649 and-a-half arrangement
0PT43957 | Midland East Switch: 345| City of Midland, |Rebuild the Midland East 345 kV Switch as a 7-breaker 345 kV breaker-and{ 972212021 5/15/2022 20,264,435 0 ha 345/138 ha ha ha ha ha ha ha 25.83(a)(3)
(R8258) kV substation rebuild Midland County | a-half bus arrangement. Install two 3200 A, 138 kV circuit breakers and two
new autotransformers as apart of rebuilding the Midland East Switch
345/138 kV Switch.
650
0PT43082 Dermott Switch : City of Snyder, Add one 3200 A, 138 kV circuit breaker to establish a point-of- 11712022 411412022 0 ha 138 ha ha ha ha ha ha ha 25.83(a)(3)
651 (R8573) Establish a line terminal Scurry County interconnection.
0PT41741 Wallaby Switch : Install | City of Dawn, Deaf Establish switching station by installing three 3200 A, 345 kV circuit 10/4/2021 4/21/2022 0 ha 345 ha ha ha ha ha ha ha 25.83(a)(3)
(R3021) three 3200 A ,345 kV Smith County breakers in a ring bus configuration.
circuit breakers in a ring
652 bus configuration
0PT41020 Forest Hill Switch: City of Fort Worth, Disconnect and remove the existing 138/69 kV autotransformer, 69 kV 10/1/2021 9/30/2022 0 138/69 ha ha ha ha ha ha ha ha 25.83(a)(3)
0PT41805 |Remove 69 kV equipment] Tarrant County circuit breaker and associated equipment. Includes removal of all existing
653 (M5222) remaining 69 kV equipment and lattice structures.
0PT40273 Brown Switch: Add one City of Add one breaker to the 345 kV breaker-and-a-half arrangement for point-of-| 12/13/2021 4/21/2022 0 345 ha ha ha ha ha ha ha ha 25.83(a)(3)
OPT43662 breaker to the 345 kv Brookesmith, interconnection.
(R6158) breaker-and-a-half Brown County
654 arrangement
0PT38432 Big Spring CRMWD Sub: | City of Big Spring, | Convert to 138 kV and connect to the nearby Big Spring Switch - Big Spring 9/20/2021 2/1/2022 2,178,049 0 69 138 ha ha ha ha ha ha ha 25.83(a)(3)
0PT45236 | Convert station to 138 kV| Howard County West 138 kV line.
655 R9015
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0PT43707 Soap Creek Switch: City of Midlothian, | Establish substation by installing three 3200 A, 138 kV circuit breakers ina 10/11/2021 412112022 0 ha 138 ha ha ha ha ha ha ha 25.83(a)(3)
M4324 Establish a new 138 kV, 3| Ellis County 3-breaker ring bus arrangement for a point-of-interconnection.
breaker ring bus station
for point-of-
656 interconnection
0PT44263 Royse Switch: 138 kv | City of Royce City, Upgrade line equipment as a part of rebuilding the 138 kV line 10/20/2021 511512022 0 ha 138 ha ha ha ha ha ha ha 25.83(a)(3)
657 M4236 terminal upgrade Rockwall County
0PT42930 Rocky Creek Switch: | City of Fort Worth, Install transformer #2 with one transformer and a feeder breaker 11/8/2021 5/15/2022 0 ha 138 ha ha ha ha ha ha ha 25.83(a)(3)
Install transformer #2 with| Tarrant County
one transformer and a
658 feeder breaker
0PT44234 Taylor West Sub : Install City of Hutto, Install transformer #3 with one transformer and two feeder breakers 9/20/2021 5/15/2022 2,381,361 0 ha 138 ha ha ha ha ha ha ha 25.83(a)(3)
transformer #3 with one | Williamson County
transformer and two
659 feeder breakers
44244 Inwood Road Sub : Install]  City of Dallas, Install transformer #3 with one transformer and three switchgear style 12/6/2021 511512022 0 ha 138 ha ha ha ha ha ha ha 25.83(a)(3)
transformer #3 with one Dallas County breakers
transformer and three
switchgear style breakers
660
0PT45363 Mt Enterprise 345 kv | City of Henderson, Replace 345 kV circuit breaker 3/7/2022 4/18/2022 345 ha ha ha ha ha ha ha ha 25.83(a)(3)
Switch : Replace 345 kV Rusk County
661 circuit breaker
0PT45362 Webb 345 kV: Replace | City of Arlington, Replace 345 kV circuit breaker 3/7/2022 4/18/2022 0 345 ha ha ha ha ha ha ha ha 25.83(a)(3)
662 345 KV circuit breaker Tarrant County
0PT44633 Kitsee POI : Establish City of Terrell, Establish a 138 kV point-of-interconnection including the installation of three 211412022 6/15/2022 ha 138 ha ha ha ha ha ha ha 25.83(a)(3)
(R6170) 138 kV point-of- Kaufman County 138 kV, 2000 A motor operated sectionalizing switches.
0PT45247 interconnection
663] 0PT44809
0PT44632 | Will White POI : Establish City of Tool, Establish a 138 kV point -of-interconnection including the installation of threg 11312022 4/1/2022 ha 138 ha ha ha ha ha ha ha 25.83(a)(3)
0PT45250 138 kV point-of- Henderson County 138 kV 2000 A motor operated sectionalizing switches.
0PT45249 interconnection
664] (R6152)
0PT44266 Killeen Switch : Replace | City of Killeen, Bell | Replace the existing autotransformer #1 and install two 37.5 MVAR reactor 11412022 5/15/2022 0 345 ha ha ha ha ha ha ha ha 25.83(a)(3)
(R797) 345/138 kv County banks on the tertiary of the new autotransformer. Install one 345 kv, 3200 A
665 autotransformer #1 circuit breaker.
0PT43849 Buzzard Draw Switch: | City of Big Spring, | Install one 3200 A, 138 kV circuit breaker to complete ring bus arrangement 1/17/2022 5/15/2022 0 138 /69 138 ha ha ha ha ha ha ha 25.83(a)(3)
Install two 138 KV line Howard County and Buzzard Draw 69 kV Switch will be removed and de-energized.
terminals, remove auto,
666 and remove 69 kV yard
0PT43651 Mockingbird Sub: City of Midland, Reconfigure for double tap connection to 138 kV lines 1/11/2022 12/15/2022 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
(R8558) Reconfigure for double Midland County
tap connection to 138 kv
667 lines.
0PT42285 Brushy Creek Switch : City of Coupland, |Establish station with seven 138 kV circuits breakers in a breaker-and-a-halfi 9/20/2021 5/15/2022 7,576,227 0 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
(R6148) Establish 138 kv breaker-| Wiliamson County arrangement.
and-a-half station
668
0PT41220 Wolf Switch: 138 KV line | City of Monahans, Install one 3200 A, 138 kV circuit breaker. 212812022 511512022 ha 138 ha ha ha ha ha ha ha 25.83(a)(3)
669 (R8505) terminal addition Ward County
0PT42635 Sherry Switch : Replace | City of Arlington, Replace MDAR relaying panels for two circuit breakers 412712021 2/28/2022 335,867 50 345 ha ha ha ha ha ha ha ha 25.83(a)(3)
MDAR relaying panels for| Tarrant County
two circuit breakers
670
43642 Blackwater Draw Switch ;| City of Abernathy, Install two 3200 A, 345 kV circuit breakers as part of installing a 345 kv 11712022 5/19/2022 345 ha ha ha ha ha ha ha ha 25.83(a)(3)
(R3023) Add rung with two 345 kv Hale County point-of-interconnection.
671 breakers
0PT43660 Palmer Sub : Retire City of Palmer, Ellis| Once Gamma Substation is established, the existing Palmer Substation can 10/5/2021 12/152021 69 ha ha ha ha ha ha ha ha 25.83(a)(3)
672 station County be de-commissioned and retired.
0PT39309 Sycamore Creek Sub: | City of Benbrook, Install transformer #4 with two feeder breakers and also add two feeder 9/1/2021 12/1/2022 2,988,557 0 345 ha ha ha ha ha ha ha ha 25.83(a)(3)
Install transformer #4 with| ~ Tarrant County breakers on transformer #3
673 two feeder breakers
0PT44887 Waco M&M Mars Sub : City of Waco, Install transformer #3 with two feeder breakers 17112022 511512022 ha 138 ha ha ha ha ha ha ha 25.83(a)(3)
0PT39254 Install transformer#3 | McLennan County
674 with 2 feeder breakers
0PT44317 Holliday Sub: Install City of Holliday, Install transformer #3 to serve load from Blackwell Sub. 212112022 511512022 ha 138 ha ha ha ha ha ha ha 25.83(a)(3)
675 (R4022) transformer #3 Archer County
0PT44296 Azle Sub : Upgrade 138 | City of Fort Worth, Upgrade 138 kV line terminal and associated equipment 11/1/2021 511512022 0 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
0PT45336 kV line terminals Tarrant County
(M5172)
676
0PT44280 Salt Flat Road Sub : Midland County | Install one capacitor bank consisting of three 18.4 MVAR stages of voltage 2/1/2022 511512022 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
(R8575) Install 55.2 MVAR 138 kV| and supervisory controlled 138 kV transmission capacitors
capacitor with three18.4
677 MVAR stages
0PT43993 Crane East: Install 55.2 Upton County Install one capicator bank consisting of three 18.4 MVAR stages of 138 kV 11412022 511512022 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
MVAR 138 kV capacitors voltage and supervisory controlled emergency transmission capacitors
678
0PT43991 Grady: Install 55.2 MVAR|  Martin County Install one capicator bank consisting of three 18.4 MVAR stages of 138 kV 11412022 511512022 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
138 kV capacitors voltage and supervisory controlled emergency transmission capacitors
679
0PT43989 Centralia: Install 55.2 Upton County Install one capicator bank consisting of three 18.4 MVAR stages of 138 kV 11412022 511512022 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
(R8568) MVAR 138 kV capacitor voltage and supervisory controlled emergency transmission capacitors.
680 bank
0PT43970 Loy Lake Sub: Establish | City of Denison, Establish station with one transformer, two feeder breakers and three18.4 11/8/2021 5/1/2022 0 ha 138 ha ha ha ha ha ha ha 25.83(a)(3)
station with one Grayson County MVAR 138 kV capacitors
transformer, two feeder
breakers and three18.4
MVAR 138 kV capacitors
681
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0PT43655 Lamesa Switch: Replace | City of Lamesa, Replace existing 138/69 kV autotransformer #1 3/7/2022 5/15/2022 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
(R8561) existing 138/69 kv Dawson County
682 autotransformer #1
0PT43078 |Ennis Switch : Demo 138| City of Ennis, Ellis Demo 138 kV switching station 11/29/2021 12/152021 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
0PT42232 kV switching station County
683]  (M4302)
0PT04143 Millers Ferry Substation: City of Wilmer, Install transformer #3 with two feeder breakers 10/1/2021 211512022 ha 138 ha ha ha ha ha ha ha 25.83(a)(3)
Install transformer #3 with|  Dallas County
684 two feeder breakers
0PT41261 Cow Bayou Switch : City of North Establish a 138 kv POI 4-breaker ring bus switchyard 11512022 12/15/2022 ha 138 ha ha ha ha ha ha ha 25.83(a)(3)
(R6157) Establish a 138 kv POI 4-| Prairie, Falls
breaker ring bus County
685 switchyard
0PT43978 |Brown: Install 55.2 MVAR| City of Ackerly, Install one capacitor bank consisting of three 18.4 MVAR stages of 138 kV 11312022 511512022 0 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
0PT44757 138 kV capacitors and Martin County voltage and supervisory controlled emergency transmission capacitors.
(R8551) relay modifications for
Buzzard Draw Switch 138
kV line terminal
686
0PT43591 Venus Switch: Upgrade | City of Venus, Ellis| Upgrade line terminal and associated equipment on two circuit breakers 11512022 12/15/2022 345 ha ha ha ha ha ha ha ha 25.83(a)(3)
(M4230) line terminal and County
associated equipment on
687 two circuit breakers
0PT45122 Calmont Sub : Add City of Fort Worth, Add transformer #8 with 3 feeders and rework 138 bus; and remove 10/1/2021 511512022 0 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
transformer #8 with 3 Tarrant County transformer #2 and #3 along with LV switchgear
feeders and rework 138
bus, and remove
transformer #2 and #3
688 along with switchgear
0PT45089 Kings Creek Switch : Establish 138 kV switch by installing three 3200 A, 138 kV circuit breakers in 12/10/2021 5/15/2022 ha 138 ha ha ha ha ha ha ha 25.83(a)(3)
0PT45952 Establish new station a 3-breaker ring bus arrangement, ultimate 4-breaker 138 kV ring bus
0PT45953 arrangement
689  (M4342)
0PT44276 Pinkney Sub: Establish City of Blanket, Establish a hew substation with one transformer and one feeder breaker 111812022 6/30/2022 0 ha 138 ha ha ha ha ha ha ha 25.83(a)(3)
(R8452) new substation with one Brown County
transformer and one
690 feeder
0PT44264 Battleground (formely | Williamson County | Establish a new substation with one transformer and one feeder breaker 11312022 5/15/2022 0 ha 138 ha ha ha ha ha ha ha 25.83(a)(3)
0PT44838 known
(R6139) as Coupland) Sub :
Establish substation with
one transformer and one
691 feeder breaker
0PT44243 Kleberg Sub : Replace City of Dallas, Replace transformer #2 and rebuild LV bus with two feeder breakers per 11312022 5/15/2022 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
transformer #2 and Dallas County transformer
rebuild LV bus with two
feeder breakers per
692 transformer
0PT44230 |Kimball Road Sub : Install| City of Grapevine, Install bank #3 with one transformer and one feeder breaker 11/15/2021 5/15/2022 0 ha 138 ha ha ha ha ha ha ha 25.83(a)(3)
bank #3 with one Tarrant County
transformer and one
693 feeder breaker
0PT44228 Bird Nest Sub : Install | City of Pflugerville, Install bank #2 with one transformer and two feeder breakers 11/15/2021 511512022 0 ha 138 ha ha ha ha ha ha ha 25.83(a)(3)
bank #2 with one Travis County
transformer and two
694 feeder breakers
0PT42132 Kress Switch : Establish | Swisher County Establish station and install three 345 kV, 3200 A circuit breakers in a ring 11312022 5/19/2022 ha 345 ha ha ha ha ha ha ha 25.83(a)(3)
(R3022) station and install three bus configuration
345 kV, 3200 A circuit
breakers in a ring bus
695 configuration
0PT45124 Lakecrest Sub : Add City of Grand Add station #2 with one transformer and four feeder breakers 11412022 5/15/2022 ha 138 ha ha ha ha ha ha ha 25.83(a)(3)
station #2 with one Prairie, Dallas
transformer and four County
696 feeder breakers
0PT45742 Prairie Creek Sub : City of Dallas, Replace transformers #1 and #2 and add six circuit breakers 11/1/2021 511512022 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
Replace transformers #1 Dallas County
697 and #2
0PT43987 Chandler West: Install City of Chandler, Install a bank consisting of three 9.2 MVAR stages of 69 kV voltage and 11312022 511512022 69 ha ha ha ha ha ha ha ha 25.83(a)(3)
0PT44832 27.6 MVAR 69 kV Henderson County supervisory controlled transmission capacitors.
698 (R6025) capacitor bank
0PT43983 |Aquifer Tap : Install 110.4] Reeves County Install two capacitor banks each consisting of three 18.4 MVAR stages of 111072022 511512022 ha 138 ha ha ha ha ha ha ha 25.83(a)(3)
0PT44754 MVAR 138 kV capacitors 138 kV voltage and supervisory controlled transmission capacitors.
699|  (R8562)
0PT43968 Harris Creek Tap City of McGregor, | Install one capacitor bank consisting of three 18.4 MVAR stages of 69 kV 1132022 5/15/2022 69 ha ha ha ha ha ha ha ha 25.83(a)(3)
0PT44829 (previously McGregor | McLennan County voltage and supervisory controlled transmission capacitors.
(R790) Phillips) : Install 55.2
MVAR 69 KV capacitor
700 bank
0PT43964 Tex Harvey Sub: Install City of Midland, Install a bank consisting of three 18.4 MVAR stages of 138 kV voltage and 11412022 511512022 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
(R8567) 55.2 MVAR 138 kV Midland County supervisory controlled transmission capacitors.
701 capacitor bank
0PT43598 Marlin South Sub: Install | City of Marlin, Falls| Install a bank consisting of three 9.2 MVAR stages of 69 kV voltage and 11312022 511512022 69 ha ha ha ha ha ha ha ha 25.83(a)(3)
(R468) 27.6 MVAR 69 kV County supervisory controlled transmission capacitors.
702 capacitor bank
0PT43028 Cyclone Switch : Hopkins County Install three 345 KV, 3200 A circuit breakers in a ring bus arrangement to 11312022 513112022 ha 345 ha ha ha ha ha ha ha 25.83(a)(3)
(M4701) Establish 3 breaker ring establish station.
703 bus station
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0PT43026 Outlaw Switch: Establish | City of Richland, Establish four breaker ring bus station. 11312022 5/19/2022 ha 345 ha ha ha ha ha ha ha 25.83(a)(3)
0PT45543 four breaker ring bus Navarro County
704 (R6159) station
0PT43592 Desoto Switch: Line City of Dallas, Upgrade terminal equipment on one circuit breaker to 2000A, and upgrade 11212022 12/15/2022 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
(M4122) terminal upgrade for one Dallas County the line relaying communications to fiber.
705 circuit breaker
0PT42269 Revolution Switch: City of Navarro, |Rebuild existing Navarro 138 kV station ina 10-breaker 138 kV breaker-and 2/1/2022 11/17/2022 138 ha ha ha ha ha ha ha ha 25.83(a)(3)
(R6160) Rebuild 138 kV station in| Navarro County a-half arrangement.
a 10-breaker 138 kV
breaker-and-a-half
706 arrangement
707 CCN APPLICATIONS - APPROVED
13780013 New Bethel 345 kV Loop Anderson, This project is to construct the new double-circuit New Bethel 345 kV Line 12/31/2021 12/31/2022 26,499,000 (t-line) na 345 270 1926.9 kemil | Lattice Steel ha ha 160 135 44672 Application Filed 7/10/2015.
16T80061 Line Freestone, Navarro| connecting the proposed New Bethel Switching station to a connection 7,232,000 ACSS/TW Towers Administrative Approval received on
and Henderson | along one of four existing 345 kV transmission line segments in the region. (stations) 09/25/2015.
Counties
708
17780077 Odessa EHV - Riverton Crane, Ector, This project is to construct the hew double-circuit 345 kV line connecting the 3/6/2019 12/20/2020 12/20/2020 199,729,000 (t- | 248,571,042 100 345 345 216.7 1926.9 kemil | Lattice Steel 150 15.9 160 100.4 48095 Application Filed 3/16/2018. Final Order
0PT38181 and Moss - Riverton 345 | Loving, Reeves, Odessa EHV Switching Station and the Moss Switching Station to the line) 23,832,000 (t-line) ACSS/TW Towers issued on 9/17/2018.
0PT38182 kV Line Ward, and Winkler Riverton Switching Station. (stations) 18,840,070
0PT38179 Counties (stations)
0PT38178
0PT38426
(97.31%)
19763008
0PT38517
0PT38518
0PT38372
0PT38838
(R8356)
(R8429)
709]  (R8351)
0PT37302 Owl Hills - Tunstill POD Culberson and Construct the new single-circuit 138 kV line connecting the proposed Owl 5/4/2019 12/10/2020 12/10/2020 |20,628,000 (t-line)| 27,244,439 100 ha 138 18.7 1926.9 kemil Steel or ha ha 70 18.7 48582 Application Filed 8/31/2018.
0PT38601 138 kV Line Reeves Counties Hills Substation to the Tunstill POD. 1,847,000 (t-line) ACSS/TW Concrete Administrative Approval received on
0PT04138 (stations) 3,100,331 Poles 11/20/2018.
0PT38858 (stations)
(50%)
710]  (R8428)
17780032 Cogdell - Clairemont 138 | Kentand Scurry |This project is to construct the new double-circuit 138 kV line connecting the 411712019 12/30/2020 12/30/2020 [10,197,500 (t-line)| 18,589,374 100 ha 138 11.9 959.6 kemil Steel or ha ha 70 11.9 47808 Application Filed 12/11/2017. Final Order
0PT04024 kV Line Counties Oncor existing Cogdell Substation to the Brazos Electric existing Clairemont| na (stations) (t-line) {Oncor ACSS/TW Concrete {Oncor issued on 1/18/2019.
0PT38884 Substation. One circuit will be installed initially. (Oncor Portion) ha Portion) Poles Portion)
(R9027) (station)
{Oncor
711 Portion)
0PT39679 Clearfork - Dog House Andrews County Construct the new 345 kV transmission line connecting the existing 10/23/2019 6/1/2020 6/1/2020 14,304,695 (t-line)| 14,104,673 100 ha 345 10.3 959.6 kemil Steel Poles ha ha 175 10.3 48861 Application Filed 11/28/2018.
0PT39819 345 kV Line Clearfork Switchyard to the proposed Dog House Switchyard. 6,995,400 (t-line) ACSS/TW Administrative Approval received
0PT38948 (stations) 8,282,514 2/612019.
(R8482) (stations)
712|  (R8284)
NA Stiles - Coates 138 kv Reagan County Construct the new 138 kV transmission line connecting the existing Stiles 12/31/2021 12/31/2023 9,682,000 ha 138 8.0 959.6 kemil Steel or ha ha 100 8.0 46726 Application Filed 1/17/2017. Final Order
Line station to the proposed Coates station. ACSS/TW Concrete issued on 9/29/2017.
713 Poles
0PT37182 | Sand Lake - Solstice 345| Pecos, Reeves, |This project is to construct the new double-circuit 345 kV line connecting the 6/21/2019 12/28/2020 12/28/2020 |49,110,000 (t-line)| 68,922,778 100 ha 345 89 1926.9 kemil | Lattice Steel ha ha 160 445 48785 Application Filed 11/7/2018. Final Order
0PT40453 kV Line and Ward Oncor Sand Lake Switch to the AEP Texas Solstice Switch. 17,600,000 (t-line) ACSS/TW Towers issued on 6/26/2019.
0PT38505 Counties (stations) 22,523,721
0PT38427 (Oncor Portion) (stations)
(4.43%) (Oncor
(R8380) Portion)
714]  (R8420)
0PT38174 Riverton - Kyle Ranch Loving and Construct the new single-circuit 138 kV line connecting the Riverton Switch 6/8/2020 12/10/2020 12/10/2020 [19,207,000 (t-line)| 21,226,008 100 ha 138 15.2 1926.9 kemil Steel or ha ha 70 15.2 49304 Application Filed 3/28/2019.
0PT40267 138 kV Line Reeves Counties station to the Kyle Ranch Substation. 3,040,000 (t-line) ACSS/TW Concrete Administrative Approval received on
0PT04144 (stations) 3,301,428 Poles 7/17/2019. This project covers the work
(50%) (stations) necessary to construct the PUCT
0PT40670 approved route, as well as an additional
0PT40867 three (3) miles of line between the Kyle
(50%) Ranch endpoint as described in this CCN
0PT38426 and the relocated Kyle Ranch station as
(2.69%) described in Docket No. 49302.
715]  (R8427)
0PT38573 |Riverton - Sand Lake 345| Reeves and Ward | Add the second circuit on the vacant circuit position of the Riverton - Sand 6/21/2019 12/18/2020 12/18/2020 [29,200,000 (t-line)| 24,561,647 100 138 345 39.9 1926.9 kemil | Lattice Steel 160 39.9 ha ha 49723 Application Filed 7/19/2019.
0PT38506 kV Line Circuit Addition Counties Lake 345 kV Line that will be operated at 345 kv. 1,185,000 (t-line) ACSS/TW Towers Administrative Approval received on
0PT38427 (Phase 2) (station) 1,454,167 10/7/2019.
(95.57%) (station)
0PT38426
(2.69%)
716] _ (R8443)
O0PT38176 |[Kyle Ranch - Quarry Field] Loving County Construct the new single-circuit 138 kV line connecting the Kyle Ranch 3/18/2019 12/15/2022 16,832,000 (t-line)| Line: Cost not 50 na 138 12.4 1926.9 kemil Steel or ha ha 70 12.4 49302 Application Filed 3/28/2019. Final Order
0PT04088 138 kV Line Substation to the Quarry Field Switch station. 15,855,000 available, line ACSS/TW Concrete issued on 3/2/2020. This project had three
0PT04087 (stations) construction Poles (3) miles moved to project Riverton - Kyle
0PT04144 has not begun Ranch 138 kV Line Docket No. 49304 and
(50%) 18,959,901 the remainder is superseded it by project
0PT42631 (stations) Kyle Ranch - Quarry Field 138 kV Line
OPT37531 Docket No. 51737
0PT40867
(50%)
(R8384)
7171 (R8412)
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Utility Project
Number

Project Name

Location
(City/County)

Description

Estimated (or
Actual) Start
Date

Finish Date
(Construction
Complete)

Date
Energized (If
Applicable)

Initial Estimated
Project Cost

Final
Estimated
Project Cost

Final Actual
Project Cost

%
Variance

Percent
Complete

Existing
Voltage
(kv)

Upgraded
or New
Voltage

(kKV)

Circuit
Length
(Miles)

Conductor
Type & Size &
Bundling

Structure
Type(s)

Existing
ROW
Width
(Feet)

Existing
ROW

Length

(Miles)

New
ROW
Width
(Feet)

New
ROW
Length
(Miles)

Rule Section or
PUC Control
Number

Comments

718

18765163
0PT38449
0PT04020
0PT04021
(M4268)

Sargent Road - Oakland
Ave. Tap 138 kV Line

Dallas County

Construct the new single-circuit 138 kV line connecting Sargent Road
Switch to Oakland Avenue Tap installed completely within Oncor fee-owned
property.

7/10/2019

12/11/2020

12/11/2020

4,940,000 (tline)
1,375,000
(stations)

4,460,100
(t-line)
1,424,358
(stations)

100

na

138

25

959.6 kemil
ACSS/TW

Steel Poles

100

25

na

25

50217

Application Filed 11/21/2019. Notice of
approval issued on 3/4/2020.

719

OPT41156
0PT42396
0PT40679
0PT41331
0PT41511
0PT42120
(R8534)

Johnson Draw POD - Salt|
Flat Road 138 kV Line

Midland County

Construct the new single-circuit 138 kV line connecting the Salt Flat Road
Switch to the proposed Johnson Draw POD.

11/11/2020

6/29/2021

6/29/2021

5,257,000 (tline)
1,461,000
(stations)

5,257,000
(t-line)
1,502,572
(stations)

100

na

138

28

1926.9 kemil
ACSS/TW

Steel or
Concrete
Poles

na

na

70

28

50560

Application Filed 3/5/2020. Notice of
approval issued on 5/26/2020.

720

0PT39531
0PT44980
(R9057)

Bearkat - Longshore 345
kV Line

Glasscock and
Howard Counties

Construct the new single-circuit 345 kV line connecting the WETT Bearkat
Switch to the Oncor Longshore Switch.

4/1/2022

12/30/2022

29,339,500 (t-line)
1,700,000
(station)
(Oncor Portion)

na

345

308

1926.9 kemil
ACSS/TW

Steel Poles or
Lattice Steel
Towers

na

na

160

308

50410

Application Filed 1/14/2020. Final order
issued on 5/7/2021.

721

OPT44498
(R8384)

Kyle Ranch - Quarry Field|
138 kV Line (Modification
of route approved in
Docket No. 49302)

Loving County

Construct the new single-circuit 138 kV line connecting the relocated Kyle
Ranch Substation to the Quarry Field Switch station.

10/31/2021

3/31/2022

17,161,000 (t-line)

na

138

1.3

1926.9 kemil
ACSS/TW

Steel or
Concrete
Poles

na

na

70

113

51737

Administrative approval received on
9/8/2021. Application Filed 2/4/2021.This
project covers the work necessary to
obtain PUCT approval for a modified route
between the relocated Kyle Ranch station
location in Docket No. 49302 and the
Quarry Field switch.

722

CCN APPLICATIONS - PENDING

723

OPT44363

0PT44874

0PT44103
(R8580)

Johnson Draw POD - Flat|
Iron Substation 138 kV
Line

Midland County

Construct the new single-circuit 138 kV line connecting the Johnson Draw
POD to the proposed Flat Iron Substation.

5/1/2022

9/30/2022

5,257,000 (t-line)
10,651,000
(station)

na

138

28

1926.9
ACSS/TW

Steel or
Concrete
Poles

na

na

70

28

52327

Application Filed 7/22/2021.

724

0PT44880
(M4172)

Old Country Switch 345
kV Tap Line

Ellis County

Construct the new single-circuit 345 kV line connecting the proposed Old
Country Switch to Oystercatcher Solar's proposed substation.

10/31/2023

4/30/2024

10,392,000 (t-line)
7,825,000
(station)

na

345

32

1926.9 kemil
ACSS/TW

Lattice Steel
Towers

na

na

160

32

52455

Application Filed 8/26/2021.

725

CCN APPLICATIONS - Oncor / LP&L: The following projects are being

726

0PT39835
0PT39844
0PT39623
0PT39631
0PT39632
(66.2%)
(R3005)
(R3002)
(R3003)

QOgallala - Abernathy 345
kV Line

Castro, Hale and
Swisher Counties

Construct the new single-circuit 345 kV line connecting the existing Ogallala
station to the existing Abernathy station. This project is part of the LP&L
integration into the ERCOT system.

eported on behalf of Oncor and the City of Lubbo

ck, by and throug

h Lubbock Por

er & Light

1/15/2020

3/22/2021

3/22/2021

87,876,048 (t-line)
8,304,600
(stations)

88,807,431
(t-line)
9,122,137
(stations)

100

na

345

57.90

959.6 kemil
ACSS/TW

Steel Poles or
Lattice Steel
Towers

na

na

175

57.90

48625

Application Filed 9/6/2018. Final Order
issued on 9/26/2019.

727

OPT39896
0PT40341
0PT39625
0PT41983
0PT39632
(25.7%)
0PT39633
(65.3%)
0PT40608
0PT44515
0PT44516
(R3008)
(R3003)
(R3001)

Abernathy - Wadsworth
345 kV Line

Hale and Lubbock
Counties

Construct the new single-circuit 345 kV line connecting the existing
Abernathy station to the existing Wadsworth station. This project is part of
the LP&L integration into the ERCOT system.

1/15/2020

5/12/2021

5/12/2021

56,736,759 (t-line)
9,403,700
(stations)

56,702,358
(t-line)
9,635,269
(stations)

100

na

345

32.90

959.6 kemil
ACSS/TW

Steel Poles or
Lattice Steel
Towers

na

na

175

32.90

48668

Application Filed 9/20/2018. Final Order
issued on 10/14/19. This is a Sharyland
acquired project for the LP&L ERCOT
integration. Originally filed under the NTU
predecessor report.

728

0PT39845
0PT41440
0PT41442
0PT39634
0PT39635
0PT39628
0PT39626
0PT41832
0PT39633
(44.7%)
0PT41847
0PT44486
0PT44487
(R3006)
(R3004)
(R3010)
(R3009)
(R3001)

Wadsworth - New Oliver -
Farmland 345 kV Line
(WNF)

Lubbock and Lynn
Counties

Construct the new single-circuit 345 kV line connecting the existing
Wadsworth station to the existing Farmland station, routed through one of
two options for the proposed New Oliver station. This project is part of the

LP&L integration into the ERCOT system.

3/24/2020

5/15/2021

5/15/2021

67,769,000 (t-line)
20,638,000
(stations)

77,538,361
(t-line)
24,168,146
(stations)

100

na

345

41.90

959.6 kemil
ACSS/TW

Steel Poles or
Lattice Steel
Towers

na

na

175

41.90

7.

N

9

0PT39845
0PT41452
0PT39732
OPT39967
0PT39629
0PT39630
(R3006)
(R3001)
(R3014)
(R3013)

Southeast - New Oliver -
Oliver 115 kV Line (SNO)

Lubbock County

Construct the new single-circuit 115 kV line connecting the existing
Southeast station to the existing Oliver station, routed through one of two
options for the proposed New Oliver station. This project is part of the LP&L|
integration into the ERCOT system.

1/20/2020

5/15/2021

5/15/2021

20,688,000 (t-line)
31,248,000
(stations)

21,452,317
(t-line)
27,949,110
(stations)

100

na

115.00

17.80

959.6 kemil
ACSS/TW

Steel Poles

na

na

60.00

17.80

48909

Application Filed 12/19/2018. Criginally

filed under the NTU predecessor report.

Final Order issued on 1/23/20. This is a

Sharyland acquired project for the LP&L

ERCOT integration. Originally filed under
the NTU predecessor report.

Application Filed 12/19/2018. Criginally

filed under the NTU predecessor report.

Final Order issued on 1/23/20. This is a

Sharyland acquired project for the LP&L

ERCOT integration. Originally filed under
the NTU predecessor report.
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Utility Project Project Name Location Description Estimated (or Finish Date Date Initial Estimated Final Final Actual % Percent Existing Circuit Conductor Structure Existing | Existing New New Rule Section or Comments
Number (City/County) Actual) Start (Construction | Energized (If | Project Cost Estimated Project Cost Variance | Complete | Voltage |Upgraded| Length |[Type & Size & Type(s) ROW ROW ROW ROW PUC Control
Date Complete) Applicable) Project Cost (kv) or New (Miles) Bundling Width Length Width Length Number
Voltage (Feet) (Miles) (Feet) (Miles)
(kV)
0PT39846 |Abernathy - North - North | Hale and Lubbock Construct the new transmission line connecting the existing Abernathy 12/21/2019 5/16/2021 5/16/2021 39,782,000 (t-line)| 44,361,677 100 ha 115/345 34.30| 959.6 kemil | Steel Poles or ha ha 175 (345 24.60 49151 Application Filed 2/19/2019. Final Order
0PT41891 Loop 345/115 kV Line Counties station to the northern portion of LP&L's planned 115 kV loop line, routed 33,367,000 (t-line) ACSS/TW Lattice Steel kv) issued on 3/12/2020. Originally filed under
0PT39637 through one of three options for the proposed North station. Depending on (stations) 20,274,578 Towers (345 60 (115 the NTU predecessor report.
0PT39968 which North station is used, this line will be either a single-circuit 345 KV line (stations) kv)  Steel kv)
0PT39636 or a combination of single-circuit 345 kV and double-circuit 115 kV line. Thig Poles (115 kV)
0PT41986 project is part of the LP&L integration into the ERCOT system.
0PT39632
(18.1%)
0PT44518
0PT44519
(R3007)
(R3011)
3 (R3003)
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PUC PROJECT NO. 51705

ONCOR ELECTRIC DELIVERY $ BEFORE THE
MONTHLY CONSTRUCTION § PUBLIC UTILITY COMMISSION
STATUS REPORT § OF TEXAS

FOR SEPTEMBER 2021 §
AFFIDAVIT ATTESTING TO PRIOR WRITTEN CONSENT OF LANDOWNERS
AND THE PROVISION OF NOTICE TO UTILITIES AND LANDOWNERS FOR
TRANSMISSION LINE PROJECT CONSTRUCTION
STATE OF TEXAS §

COUNTY OF DALLAS §

BEFORE ME, the undersigned authority, personally appeared Miguel Alvarado, known
to me to be thé person whose name is subscribed below who, upon oath deposed and stated as
follows:

L. My name is Miguel Alvarado. My business address is 1616 Woodall Rodgers Freeway,
Suite 6A-010, Dallas, Texas 75202. I am over eighteen (18) years of age and have never
been convicted of a felony. Ihave personal knowledge of the facts contained herein and
they are true and correct.

2. I am currently employed as Sr. Project Manager, External Affairs, Oncor Electric
Delivery Company (“Oncor” or “Applicant”), and I am authorized to make this
Affidavit on behalf of Oncor.

3. Pursuant to Public Utility Commission Substantive Rule §25.83(c)(3), Oncor is required
to make direct mail notice by first class mail of the filing of its report in this proceeding
to all utilities whose certificated service area is crossed by the facilities unless the

facilities are being constructed to serve a utility that is singly certificated to the area
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where the facilities are to be constructed. Notice is required to all landowners whose
property is crossed by projects that do not require a CCN under 25.101(c)(5), except
notice is not required to landowners that have provided written consent. For projects
that require new or additional rights-of-way, notice is required to all landowners with a
habitable structure within 300 feet of the centerline of a transmission project of 230 kV
or less, or within 500 feet of the centerline of a transmission project greater than 230 kV
as identified on the current county tax rolls. In addition, direct mail notice is required to
owners of parks and recreation areas within 1,000 feet, and airports within 10,000 feet
of the centerline of the proposed project.

Pursuant to Public Utility Commission Substantive Rule §25.101(c)(5)(B), Oncor
obtaingd prior written consent from all landowners whose property is crossed by any of
the new projects on Oncor’s Monthly Transmission Construction Status Report for
September 2021 that have not been previously submitted on monthly or interim reports.
Pursuant to Public Utility Commission Substantive Rule §25.83(c)(3), Oncor provided
notice to the appropriate electric utilities whose certificated service area is crossed by
the facilities being constructed for the .new projects on Oncor’s Monthly Transmission
Construction Status Report for September 2021 that have not been previously submitted
on monthly or interim reports.

Pursuant to Public Utility Commission Substantive Rule §25.83(c)(3), new or additional
right of way was acquired for a project on Oncor’s Monthly Transmission Construction
Status Report for September 2021. Oncor obtained prior written consent from all

landowners whose property is crossed by the new project/s.
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Miguel’ﬁvarado

SUBSCRIBED AND SWORN TO before me on this the 15" day of September, 2021, to
certify which witness my official hand and seal of office.

S, \oary LTI WATTS e Jecec VI utts
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v3\Y Pg’l,

* = Notary Public, State of Texas
3 24 -

‘? CT&@"?S?@?Q’ZJS’ Notary Public, State of Texas
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My Commission expires: ©1-0"7 - &OQLL%/
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